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San Francisco, CA 94105 START#: 099701-S-002

Attention: Matthew Mitguard, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the January 1997 Reporting period which covers December 22, 1996
through January 25, 1997. This report is a consolidated monthly report containing the monthly
invoice, and the contract mandated financial and technical monthly reports. Detailed reports of hours
and dollars expended versus TDD authorized spending levels has been (and will continue to be)
provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of January 1997, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 78 open TDDs. The START maintained on-call readiness and
full coverage of the regional spill phone. The team was dispatched to six emergency responses this month.

Significant contract management involved the regional coordination of multiple emergency responses
associated with the Northern California floods. The START managed to allocate resources (labor and
equipment) while maintaining coverage and continuity at other ongoing major projects (such as DC Metals,
Fresno Drums and McFarland) as well as new non-flood-related emergencies (such as the Sierra Madre
Chemical site in Southern California). Additional program support activities in January included contract
modifications, contract reporting, and contract required quality assurance.

Significant new projects this reporting period included: five Northern California flood related projects;
the site assessment and removal support activities at two chemical storage locations in Los Angeles County;
the site assessment of a mixed hazardous radiation waste site (Molycorp); and the 1997 Annual START Work
Plan. The START activities at flood related projects varied, however the principle activity was hazard
identification and ambient air monitoring. Activities at the Los Angeles County chemical storage locations
(Sierra Madre Chemical) included the collection of evidentiary samples, hazard categorization testing,
chemical segregation, and site activity documentation. The START work at Molycorp Inc. site is in the
planning and preparation stage. Lastly, the START will provide the second contract year (January - December
1997) Annual Work Plan (AWP) and cost estimate in accordance with Section IV of the START contract
SOW.

Major ongoing removal support projects this month include the Santa Monica MTBE, the Enviropure
site in Signal Hill, and the Fresno Drum site. The START conducted approximately 13 days of responsible
party oversight at the Santa Monica Arcadia and Charnock well fields, and conducted historical document
reviews. The START continues to maintain a full-time on-site presence to support removal operations at the
Enviropure site. The START also continued assisting the EPA with the transportation and disposal of
containers from the Fresno Drum site. Planning and preparation for post removal soil investigation which will
follow the removal activities at Fresno Drum was also initiated.

Other ongoing removal support was performed throughout the region at sites including: DC Metal in
Oakland, CA; Richmond Terminal/United Heckathorne in Richmond, CA; McCormick and Baxter in
Stockton, CA; Panoche Tire Dump Fire in Panoche, CA; Yavapai Penta Pond in Prescott, AZ; Sparks Solvent
Fuel/Plume in Sparks, NV; Sanders Aviation in Tempe, AZ and Frontier Fertilizer in Davis, CA.

Major ongoing site assessment projects this month were the McFarland, and Pemaco sites . The
McFarland Quality Assurance Project Plan, the Groundwater Sampling Plan, and the Analytical Statements
of Work were draft-completed. The Request for Proposal document for analytical services was completed and
bids were solicited. Activity on the McFarland Community Involvement Plan continues. With the Pemaco
site, the START continued with the subcontract procurement process for drilling and land surveying and
continued with the development of a Field Sampling Plan. Other ongoing site assessment projects include
Quality Printed Circuits, New Idria Mercury Mine, and several Federal Facility reviews.
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Under the Chemical Emergency Preparedness and Planning (CEPP) component of the START
program, work was performed this reporting period under several individual TDDs. The major ongoing CEPP
projects this month include: the Feather River Contingency Plan and Hawaii Exercise, The START continued
to prepare final versions of the response protocols, response tools and incident command sections of the
Feather River Geographical Area Contingency Plan. As part of the Hawaii Exercise planning, the START
delivered a draft of the scenario outline to the exercise design team.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, and final project
deliverables, and overall program QA/QC.
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02/18/1997 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

— CONTRACT NUMBER: 68-W6-0010

REGION: 9

CONTRACT
CEILINGS

(1)

MISC. ODCs 663,533.00

~~~ TRAVEL 537,715.00

SUBCONTRACTS 1,101,745.00

ANALYTICAL SERVICES 1 ,928,052.00

EQUIPMENT 1,390,351.00

LOE HOURS 155,700.00

ESTIMATED COST 12,479,844.00

__ FIXED FEE 880,386.00

TDD
BUDGETS

(2)

387,605.75

365,381.28

233,609.58

106,837.30

2,934.25

82,959.00

5,184,926.38

469,081.20

CONTRACT OBLIGATED
Month End: 01/25/1997 CEILING FUNDING

OBLIGATED PERCENT PERCENT
FUNDING ACTUALS USED USED

(3) (4) (4)/(1)x (4)/(3)x100
100

N/A

N/A

N/A

N/A

N/A

N/A

N/A

5,129,632.00

381,894.00

289,387.50

197,527.90

56,940.78

9,186.00

1,967.10

.00

49,634.11

2,584,961.81

280,649.81

43.61%

36.73%

5.17%

0.48%

0.14%

31.88%

20.71%

31.88%

N/A

N/A

N/A

N/A

N/A

N/A

N/A

50.39%

73.49%

TOTAL CONTRACT
DOLLARS 13,360,230.00 5,654,007.58 5,511,526.00 2,865,611.62 21.45% 51.99%
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TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

CONTRACT NUMBER

CONTRACT EFFECTIVE
MOD. NO.

FUNDING

01

03

03

05

DATE

SOURCE: CEPP
02/22/1996

08/05/1996

08/05/1996

08/26/1996

START Region 9

68-W6-0010

MODIFICATION
FUNDING

50,000.00

140,000.00

50,000.00

50,000.00

FUNDING SOURCE: CERCLA/SARA
02

03

05

06

02/27/1996

08/05/1996

08/26/1996

09/20/1996

100,000.00

750,000.00

100,000.00

130,000.00

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

01

01

03

06

06

07

FUNDING

04

08

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

SOURCE: MONF

08/19/1996

01/13/1997

470,000.00

470,000.00

500,000.00

397,206.00

714,971.00

674,349.00

.00

.00

CUMULATIVE

OP
SrCIj
lOp

Ecology and
Environment

SUM BY FUNDING CUMULATIVE
SOURCE

50,000.00

190,000.00

240,000.00

290,000.00

TOTAL FUNDING

50,000.00

190,000.00

240,000.00

290,000.00

Site Assessment
100,000.00

850,000.00

950,000.00

1,080,000.00

390,000.00

1,140,000.00

1,240,000.00

1,370,000.00

Removal
450,000.00 1,820,000.00

920,000.00

1,390,000.00

1,890,000.00

2,287,206.00

3,002,177.00

3,676,526.00

.00

.00

2,290,000.00

2,760,000.00

3,260,000.00

3,657,206.00

4,372,177.00

5,046,526.00

5,046,526.00

5,046,526.00

FUNDING SOURCE: QPA
01

03

07

07

02/22/1996

08/05/1996

09/27/1996

09/27/1996

25,000.00

50,000.00

20,000.00

370,000.00

25,000.00

75,000.00

95,000.00

465,000.00

5,071,526.00

5,121,526.00

5,141,526.00

5,511,526.00

TABLE F-3 QSpl
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2/18/1997 SUMMARY OF INCREMENTAL iTr
FUNDING

CONTRACT MODIFICATIONS
START Region 9

Ecology and
Environment, Inc .

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

MODIFICATION NUMBER

12/18/1995

MODIFICATION

02/22/1996

02/22/1996

02/22/1996

02/22/1996

NUMBER

MODIFICATION NUMBER

02/27/1996

MODIFICATION
08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996

MODIFICATION
08/19/1996

NUMBER

NUMBER

MODIFICATION NUMBER

08/26/1996

08/26/1996

MODIFICATION NUMBER

09/20/1996

09/20/1996

09/20/1996

MODIFICATION NUMBER

09/27/1996

39/27/1996

09/27/1996

MODIFICATION NUMBER
01/13/1997

: 00
450,000.00

: 01
50,000.00

470,000.00

470,000.00

25,000.00

= 02
100,000.00

: 03
50,000.00

140,000.00

500,000.00

750,000.00

50,000.00

: 04
.00

: 05
50,000.00

100,000.00

: 06
397,206.00

714,971.00

130,000.00

: 07
674,349.00

20,000.00

370,000.00

: 08
.00

CUMULATIVE
SUM BY

MOD. NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

397,206.00

1,112,177.00

1,242,177.00

674,349.00

694,349.00

1,064,349.00

.00

CUMULATIVE
TOTAL FUNDING

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

1,615,000.00

1,755,000.00

2,255,000.00

3,005,000.00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

3,602,206.00

4,317,177.00

4,447,177.00

5,121,526.00

5,141,526.00

5,511,526.00

5,511,526.00

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

NONE

Removal

Removal
Removal

Site Assessment

Removal
Site Assessment

Site Assessment

Removal
Removal
Site Assessment

Removal
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TABLE F-4 Page 1 of 1

SUMMARY OF FUNDING EXPENDITURES

Total
Obligations

NONE $0.00

Site Assessment $1,080,000.00

Removal $3,676,526.00

Program Support $0.00

Enforcement $0.00

TOTAL CERCLA/SARA $4,756,526.00

OPA GENERAL $465,000.00

OPA REIMBURSABLE $0.00

Monthly
Costs

$0.00

$35,708.19

$200,412.31

$0.00

$0.00

$236,120.50

$3,812.33

$0.00

Month Ending: 1/25/1997
Region: 9

Total Total
Monthly Monthly Cumulative Cumulative Cumulative REMAINING

Fee Costs Costs Fee Costs BALANCE

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$1,939.17 $37,647.36 $148,011.68 $13,223.83 $161,235.51 $918,764.50

$10,883.61 $211,295.92 $2,400,300.57 $256,112.64 $2,656,413.21 $1,020,112.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$12,822.77 $248,943.27 $2,548,312.25 $269,336.46 $2,817,648.71 $1,938,877.29

$207.04 $4,019.37 $23,418.85 $2,149.74 $25,568.59 $439,431.41

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00

TOTAL OPA

TOTAL CEPP

TOTAL FEMA

$465,000.00

$290,000.00

$0.00

$3,812.33

$5,949.45

$0.00

$207.04

$323.09

$0.00

$4,019.37

$6,272.54

$0.00

$23,418.85

$88.623.20

$0.00

$2,149.74

$9,164.56

$0.00

$25,568.59

$97,787.76

$0.00

$439,431.41

$192,212.24

$0.00

TOTAL ALL FUNDING $5,511,526.00 $245,882.28 $13,352.90 $259,235.18 $2,660,354.30 $280,650.76 $2,941,005.06 $2,570,520.94



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during December 22 through January 25, 1997:

TDD#: 09-9601-0001-F EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region LX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In January 1997,
the START processed 347 spill reports.

TDD#: 09-9601-0002-F ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There were five emergency
response call out from the San Francisco office and one from the Long Beach office. The sites were: Yuba
Country Flood Response, Sutler County Flood Response, Mariposa County Flood Response, San Joaquin
County Flood Response, Stanislaus County Flood Response, and Sierra Madre Mad Scientist. All site work
was done under separate specific TDDs.

TDD#: 09-9601-0003-E EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

During this reporting period, the START continues in completing the final electronic database version of the
Air Directory.

TDD#: 09-9601-0006-F FRONTEER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled and water level measurements were collected by START on January
17th. Under the terms of its permit with the City of Davis, sampling of the system will be conducted on a
monthly basis.

TDD#: 09-9601-0009-D CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The START continued work on the final report for this project during this reporting period.
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TDD#: 09-9601-0010-D DEL NORTE PESTICH)E
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by ultraviolet
oxidation before release. A trip report was sent to concerning parties regarding the analytical results of the
sample collected. The next sampling event is expected to take place in February 1997.

TDD#: 09-9601-0011-G CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to work with the contracted labs on outstanding sample data and on preparation of the
final report.

TDD#: 09-9601-0012-C SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater treatment
system. During the reporting period, the START reviewed workplans and reports submitted by the PRPs and
provided comments to the EPA.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The START was on site January 7-8, 1997 to de-mobilize all equipment from the site. The TDU quit
operations January 1, 1997. The START is completing a map with GPS points from the site and the final
report.

TDD#: 09-9601-0014-D YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START reviewed the RP contractor's report of the groundwater sampling program, and
sent a technical memorandum to the EPA with comments. The START continued a dialogue with EPA's ERT
on developing a QC program to oversee the full scale treatment which is scheduled to begin in March 1997.

TDD#: 09-9601-0015-D OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

No site activities occurred this reporting period. Charges billed this month represent labor associated with
TDD management and previously incurred non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9602-0002-D GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

During this reporting period, the START conducted a site visit to inspect dormant site conditions. Other
charges billed this period are associated with previously incurred non-labor costs (travel, ODC, report
distribution).

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The highlight this month was the regional coordination of multiple county emergency responses associated
with the Northern California floods. As over nine counties were declared federal disaster areas, START was
progressively dispatched over a three week period to assist EPA, FEMA and local agency responders to
evaluate and handle hazardous materials in a wide variety of situations. This utilized all START resources
(labor and equipment) throughout this reporting period, yet the team maintained coverage and continuity at
other ongoing major projects (such as DC Metals, Fresno Drams and McFarland) as well as new non-flood-
related emergencies (such as the Sierra Madre Chemical site in Southern California). The START met all of
EPA's requests during this period by adjusting and supplementing resources, such as quickly renting additional
field instruments, utilizing mixed dedicated/non-dedicated field teams, and getting support from the Region
X START team (with the EPA PO pre-approval). Additional program support activities in January included:
receipt of contract modification #8 adding two non-dedicated options (10,000 labor hours) to the contract;
meeting with the C.O. to review and bilaterally execute modification #9; and, receiving the TDD and
instructions to write the 1997 Annual work plan (see TDD #09-9612-0007). Required OSHA and emergency
response training for new hires is ongoing. START also continued, this month, with integrating EPA's new
computerized TDD generator protocol (ACME) by inputting AOCs, and utilizing the new Lotus Notes
computing and communications platform.

TDD#: 09-9604-0005-E START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting period.
Specific work on analytical files, project files and the technical quality assurance specification of analytical
labor was continued. A review consent package for the establishment of analytical services basic ordering
agreement is being completed for EPA review.

TDD#: 09-9604-0006-F START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, and 2) vehicle maintenance. The Eqtrak upgrade is complete. START will continue to input
maintenance, consumable and non expendable data into the new software. EPA has approved the lease of a
computer and have it dedicated to the warehouse. The START is pursuing future leasing of contract vehicles
through GSA Fleet Management. The START is working on putting together a half-day technology
presentation at the San Francisco warehouse in late February 1997.
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TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety requirements.
Site safety plans were approved, and compliance tracking continues.

TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating, coordinating, training,
purchasing and installing of software. A Notes server and associated software has been installed and
communication with the EPA's server has begun.

TDD#: 09-9604-0012-E AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

During this reporting period, the START worked on final reporting deliverables for this phase of the project.

TDD#: 09-960S-0006-C FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

In this reporting period, the START continued to prepare final versions of the response protocols, response
tools and incident command sections of the Feather River Geographical Area Contingency Plan as assigned
by the Task Monitor.

TDD#: 09-9605-0008-B T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts.

TDD#: 09-9605-0010-E PANOCHE TERE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONTTORING
STATUS: INTERIM PANOCHE, CALIFORNIA

During this reporting period, the START prepared and submitted the final report and the final Polrep.
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TDD#: 09-9606-0001-A MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

On December 31,1997, START sent the CIO a list of people who volunteered (during community interviews)
for home tap sampling. The START continued writing the Community Involvement Plan and updated the
mailing list database during this reporting period. START reserved the McFarland Community Building for
February 11,1997, for the second open house. On January 13,1997, START met with the CIO and the RPM
to discuss ideas for display boards for the second open house and their comments on the draft of the second
fact sheet. After addressing USEPA comments on the English version, the START obtained quotes from three
translators and chose one to translate the second fact sheet to Spanish. The START also prepared and sent out
a request for quote to four translators for translation services we currently anticipate to be needed through the
life of the project. On January 21, 1997, the START met with several USEPA staff members on the
McFarland team to brainstorm ideas for the display boards for the second open house. A final camera-ready
copy of the second fact sheet was submitted to the CIO on January 23,1997. START also provided the CIO
with printed labels of names and addresses on the current mailing list so that the second fact sheet could be
mailed.

TDD#: 09-9606-0005-C VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: INTERIM OAKLAND, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONTTORING
STATUS: OPEN STOCKTON, CALIFORNIA

During this reporting period, the START visited the site to evaluate possible damage due to the heavy rains.
The site has been put on hold until next spring due to rain.

TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: INTERIM SAN CARLOS, ARIZONA

During this reporting period, the START completed the final report and submitted it to EPA along with an
interim AOC.

TDD#: 09-9609-0007-A PAAKEA ROAD PESTICIDE
PAN#: 0084-PRSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HONOLULU, HAWAH

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9609-0008-B RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Operations continued normally during this reporting period with oversight mainly provided by Ninyo &
Moore. It is expected that operations will begin winding down during February and that START oversight
will not be required by month's end.

TDD#: 09-9609-0010-B ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

This project has transitioned into a Funded removal action. In this reporting period, assessment file
maintenance activities were conducted. This assessment TDD will remain open to allow for post-removal
assessment activities and final reporting.

TDD#: 09-9610-0001 DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

The START continued to develop the sampling plan for the planned treatment system under this TDD. The
START assisted in preparation of fact sheets for community meetings.

TDD#: 09-9610-0002-A INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM AUBURN, CALIFORNIA

During this reporting period, START completed the data validation package, and an interim AOC and a draft
letter report was submitted to the OSC.

TDD#: 09-9610-0003 CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Activity during this reporting period consisted of planning and coordination efforts for future training
presentations. The START will assist EPA instructors at the training classes once scheduled.

TDD#: 09-9610-0004 NORTH AMERICAN RESOURCES
PAN#: 0092-NASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM CHANDLER, ARIZONA

No site activities occurred this reporting period. Charges billed this month represent labor associated with
TDD management and previously incurred non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

As the McFarland investigation involves the integration of many distinct tasks over a long time period, a
separate project management TDD has been established. Under this TDD, the START provides oversight of
all McFarland activities, provides overall project QA and meets and reports regularly to EPA Task Managers.
The START met with the PO on January 7,1997 to discuss the status of TDDs for the air and soil sampling
elements of the investigation. The START met with Elizabeth Adams on January 13 and 21 to discuss
scope/approaches for surface water sampling and the preparation of presentation materials for the Open House
scheduled for February 11,1997.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

The START continued work on the field sampling plan (FSP) and quality assurance project plan (QAPjP) for
drinking water sampling. The START received and incorporated comments on the FSP from the Office of
Drinking Water. The START submitted the QAPjP to EPA on January 20, 1997.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START modified the risk-based concentration Excel worksheet to incorporate
initial EPA comments; specifically, the soil volatilization factor will be modified. EPA has not yet provided
formal comments on the spreadsheet.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START continued the process of procuring laboratory services to support
drinking water sampling. RFPs were sent to California-certified laboratories, and then: bids are currently being
reviewed.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

The EPA notified the START of its intention to use the START for managing the data using GIS. The
START has begun the process of identifying applicable data layers (themes) and developing a base map.
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TDD#: 09-9610-0011-A PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

The START continued with the subcontract procurement process for drilling, land surveying and utility
clearance in anticipation of upcoming field work. The START met with the site assessment manager and
Quality Assurance Management Section (QAMS) representative on Tuesday January 21, 1997 to discuss
QAMS comments on the draft Field Sampling Plan. During this meeting, EPA determined that permanent
wells would be installed rather than temporary wells.

TDD#: 09-9610-0014-A FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

No site activities occurred this reporting period. Charges billed this month represent labor associated with
TDD management and previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9610-0016-B CARDENAS BROS.
PAN#: 0104-CBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA MARIA, CALIFORNIA

No site activities occurred this reporting period. All site work has been completed and a final report and
interim AOC have been submitted. Charges billed this period are associated with the production of the final
report.

TDD#: 09-9610-0018 ENVIROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Federally funded removal activities continued at the Enviropure site during this reporting period. The START
is maintaining a full-time on-site presence to support removal operations. The START activities involve health
and safety planning/oversight, chemical waste profiling, non-bulk waste segregation, processing of county
discharge permits, maintenance of the Administrative Record, completion of pollution reports and cost
monitoring.

TDD#: 09-9610-0019 HAWAH EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAH

As part of on-going exercise planning, the START attended meetings at the EPA and delivered a draft of the
scenario outline to the exercise design team.

TDDf: 09-9610-0020 NATIVE AMERICAN HAZMAT EXERCISE
PAN#: 0108-NAPC-XX CEPP
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

During this reporting period, the START completed and submitted the final report to the EPA.
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TDD#: 09-9610-0021 OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

During this reporting period, the START gathered information and began preparation of the worst-case
scenarios for American Samoa.

TDD#: 09-9611-0002 BUMPER & CHROME PLATING
PANS: 0111-BCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN BAKERSFIELD, CALIFORNIA

During this reporting period, the START met on-site with the potentially responsible party cleanup contractor
for a site walk and cleanup evaluation. Other charges this month are associated with the production of the
final assessment report. An interim AOC has been submitted.

TDD#: 09-9611-0003-A WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SIGNAL HILL, CALIFORNIA

No site activities occurred this reporting period. Charges billed this period are associated with the production
and delivery of the final assessment report and transition activities to a PRP oversight TDD. An interim AOC
has been submitted.

TDD#: 09-9611-0004-A FRESNO DRUM SITE
PAN#: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

The START was directed to provide support during the removal activities at the Fresno Drum site located in
Fresno County, California. During this reporting period, the START performed RCMS, photodocumentation,
monitored removal activities as well as assisting ERCS with the transportation and disposal of the
approximately 3000 containers on site. A subsurface soil investigation phase will commence in April under
the assessment TDD.

TDD#: 09-9611-0006 SITE SCREENING TRAINING - DTSC
PAN#: 0115-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9611-0007 THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN AUBURN, CALIFORNIA

During this reporting period, the START obtained transportation and disposal details of chemicals removed
from the site by the ERCS contractor. The START documented the inventory of chemicals, labpacked and
overpacked, for the final report.
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TDD#: 09-9611-0008 PESTICIDE TRAINING - USC
PAN#: 0117-PTTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

One START member will present a pesticide chemistry and response assessment lecture at this conference
in February. No charges have been incurred thus far.

TDD#: 09-9611-0009 PESTICIDE TRAINING - UC RICHMOND '97
PAN#: 0118-PTTN-XX TRAINING
STATUS: OPEN RICHMOND, CALIFORNIA

On January 16-17,1997, the START taught six classes during the two-day Pesticide Contaminated Hazardous
Waste Site course which was held in Richmond, California, The classes taught were site characterization, site
characterization exercises, hazard recognition, site safety plan development, safety plan exercise, and the class
review. A draft report was written.

TDD#: 09-9611-0010 PESTICIDE TRAINING - UC PHOENIX'97
PAN#: 0119-PTTN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

The START will teach six classes during the two-day Pesticide Contaminated Hazardous Waste Site course
to be held in Phoenix, Arizona on February 19-20, 1997. The START has prepared lectures for the site
characterization and characterization exercise classes. The START also updated case studies for the site safety
plan and safety plan exercise classes in preparation for the course.

TDD#: 09-9611-0011-A CERCLIS COORDINATION
PAN#: 0120-CCTD-XX SITE DISCOVERY PROGRAMS
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START continues to operate a regional CERCLIS program under the guidance of the U.S. EPA
Emergency Response Section. Comprehensive information management support will be provided through
CERCLIS removal information forms (CRTJFS). Documents regarding Superfund Removal sites will be
completed for the regional and national database system. Updates and correspondences will be provided by
the START to EPA on a regular basis.

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX SITE ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

During this reporting period, the START contacted Cal-EPA's Department of Toxic Substances Control and
Regional Water Quality Control Board for information about the site. The START also requested a GIS report
for the site.
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TDD#: 09-9611-0013 IRON MOUNTAIN MINE
PAN#: 0122-IMTN-XX TRAINING
STATUS: INTERIM REDDING, CALIFORNIA

The START was directed by EPA to participate in the training on the operation of the groundwater treatment
facility currently operating at the site. The START attended the training which took place on December 3 -
5,1996. During this reporting period, the START completed and submitted the letter report with an interim
AOC to the EPA.

TDD#: 09-9611-0014 SANTA MONICA MTBE
PAN#: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

In this reporting period, the START attended a meeting in San Francisco regarding the Arcadia well field and
conducted approximately 13 days of responsible party oversight at the Santa Monica Arcadia and Charnock
well fields. In addition, the teaming subcontractor conducted historical document reviews for the two well
fields.

TDD#: 09-9611-0015 CHEMICAL SAFETY AUDIT TRAINING
PAN#: 0124-CSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Any charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Removal operations continued with START conducted ambient air sampling and monitoring during site
activities. The START began a sampling QA/QC plan for the treatment system.

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRUCKEE, CALIFORNIA

The START provided an outline of a previous Hazardous Materials Response Plan and a Questionnaire to be
included in a mailing to all interested parties. The START is currently assisting EPA in preparing for the
February meetings.

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

During this reporting period, the START developed a mailing list database of the community members who
completed the mailing list request cards at the open house held in Phoenix on December 19,1996. The initial
list will be finalized in February 1997, although it is expected to be continually maintained throughout the life
of the project.
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TDDS: 09-9612-0003 SEQUOIA MINE SITE
PANS: 0128-SMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SEQUOIA, CALIFORNIA

In this reporting period, the START completed and delivered the final assessment report package. An interim
AOC has been submitted.

TDDS: 09-9612-0004 WEST COAST PLATING - PRP OVERSIGHT
PANS: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

In this reporting period, the START continued oversight of PRP-Iead Phase II container sampling activities
and tracked field and laboratory analytical screening. On-site activities will resume pending receipt and
evaluation of the laboratory data.

TDDS: 09-9612-0005 HASSAYAMPA - LYNX CREEK FFR
PAN#: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PRESCOTT, ARIZONA

No activities occurred this reporting period. Charges billed this month represent labor associated with TDD
management and previously incurred non-labor costs (travel, ODC, report distribution).

TDDS: 09-9612-0006 BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PANS: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

No activities occurred this reporting period. Charges billed this month represent labor associated with TDD
management and previously incurred non-labor costs (travel, ODC, report distribution).

TDDS: 09-9612-0007 START ANNUAL WORK PLAN
PANS: 0133-SAAA-XX ANNUAL PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Under this TDD, the START will provide the second contract year (January - December 1997) Annual Work
Plan (AWP) and cost estimate in accordance with Section IV of the START contract SOW. A draft AWP will
be submitted to the EPA Contracting Officer and Project Officer within 30 days of receipt of the TDD (no later
than Friday, February 7, 1997). The AWP will be in narrative form complemented by a detailed budget
spreadsheet including LOE required to execute the activities delineated in the SOW based on the workload
assumptions attached to the TDD. Based on subsequent negotiations between EPA and the contractor, the
START will submit a final AWP within 15 days in both hardcopy and electronic format.

TDDS: 09-9612-0008 BARRY M. GOLDWATER AIR FORCE RANGE FFR
PANS: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

No activities occurred this reporting period. Charges billed this month represent labor associated with TDD
management and previously incurred non-labor costs (travel, ODC, report distribution).
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TDDS: 09-9612-0009 RAND MINING COMPANY FFR
PANS: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

No activities occurred this reporting period. Charges billed this month represent labor associated with TDD
management and previously incurred non-labor costs (travel, ODC, report distribution).

TDDS: 09-9612-0010 MOLYCORP, INC.
PANS: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: OPEN MOUNTAIN PASS, CALIFORNIA

The START has been tasked by the OSC to perform a preliminary assessment at the Molycorp site in Mountain
Pass, San Bernardino County, California. The START will collect surface and subsurface soil samples for
both field and laboratory analysis for metals and gamma spectra analysis. To accomplish the tasks, START
has currently developed a site safety plan and a draft quality assurance sample plan. A site visit is scheduled
for February 3 and field work will start on February 18,1997.

TDDS: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PANS: 0136-QPSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

No site activities occurred this reporting period. Charges billed this month represent labor associated with
TDD management and previously incurred non-labor costs (travel, ODC, report distribution).

TDDS: 09-9612-0012 SITE SCREENING TRAINING - HI DOH
PANS: 0137-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START received a Hawaii DOH screening form January 8, 1997, and submitted a written comparison
between the HJLDOH and EPA forms on January 15,1997. The START met with EPA to discuss and schedule
the future training in Hawaii.

TDDS: 09-9701-0001 YUBA COUNTY FLOOD RESPONSE
PANS: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN MARYSVILLE, CALIFORNIA

On January 7, 1997, START was tasked by EPA OSC to perform survey of damage caused by a natural
disaster (flood), assess damages to public water or sewage treatment facilities and/or related environmental
problems in Marysville, California, The START members were assigned to survey teams and the primary
role/function was to perform air monitoring. The START also was responsible for handling incoming calls at
the EOC from community members concerning hazardous materials. On January 10, 1997, the START
demobilized from site. A final report will be written and submitted to EPA.
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TDDS: 09-9701-0002 SIERRA MADRE MAD SCIENTIST
PANS: 0139-SMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN DUARTE/SIERRA MADRE, CALIFORNIA

In this reporting period, the START responded to a large cache of chemicals stored illegally at two locations
in Los Angeles, County. The START met with local and state agency personnel, gathered background
information and performed instrument surveys of the areas. On the advice of the START, the emergency
response quickly transitioned to an EPA-lead removal project.

TDDS: 09-9701-0003 SUTTER COUNTY FLOOD RESPONSE
PANS: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN YUBA CITY, CALIFORNIA

The START was tasked to assist the EPA/ERS in a hazardous material retrieval response. A significant
portion of Sutter County was flooded due to a levee break after heavy rains. The area flooded is agricultural
and there was concern related to possible containers of pesticides and various petroleum hydrocarbons. The
START was assigned to assist SCFD and Cal-EPA in the retrieval of drums and containers from both the shore
and the water. The START then determined the hazardous nature if any, of the contents of the containers.
The START also conducted air monitoring during the water retrieval of the containers.

TDDS: 09-9701-0004 TRI-COUNTBES/DIABLO TRAINING
PANS: 0141-TCTN-XX TRAINING
STATUS: OPEN DIABLO, CALD7ORNIA

During this reporting period, the START assisted the Task Monitor with presentations to a three county
agency organization. The presentations focused on the federal response mechanism and health and safety
regulatory programs. This project is complete and an interim AOC has been submitted.

TDDS: 09-9701-0005 MARIPOSA COUNTY FLOOD RESPONSE
PANS: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN MARIPOSA, CALIFORNIA

The START was tasked to assist in an emergency response involving hazardous materials in flood-swollen
waters of Lake McClure and the Merced River in Mariposa County, California. The START assisted the EPA
and USCG by investigating all known hazardous materials which had been released or lost in the flood waters
above Lake McClure. The EPA and USCG used a boat to reconnoiter the lake finding only small propane
tanks, but no other hazardous materials. The major concern on Lake McClure is the large log jam in the lake.
Before these logs could be removed it was necessary to determine that there were no hazardous materials which
were a threat to workers or the environment. The START were on site at the Mariposa EOC January 11-13,
1997. The START is currently writing the report for this emergency response.

TDDS: 09-9701-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PANS: 0143-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

The START responded to a flood-related emergency response in San Joaquin County January 13-18,1997.
The START assisted the County Hazmat EOC with locating hazardous materials in the flood impacted areas
of the San Joaquin River. The primary objective of this response was to clear residential areas of all hazardous

2-14



materials so residents could return to their homes. With the river waters still high, all impacted areas, whether
residential or not, were assessed. Some areas were assessed by land and some areas were assessed by boat.
All activities were suspended when the accessible land assessments were completed and a decision was made
to demobilize. The START is currently writing a report of the event.

TDDS: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PANS: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN STANISLAUS, CALIFORNIA

On January 13,1997, START was tasked by EPA to assist the OSC at the Stanislaus County Flood Response.
The START members arrived in Modesto that same afternoon. The START'S main responsibilities included
reconnaissance, screening, and some removal of hazardous materials from flooded regions along the Tuolumne
River. On January 17,1997, START demobilized from the site.

TDDS: 09-9701-0008 SIERRA MADRE MAD SCIENTIST
PANS: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN DUARTE/SIERRA MADRE, CALIFORNIA

The START assisted the EPA with removal efforts at two chemical storage locations in Los Angeles County,
California. In this period, the START assisted local agency personnel with collection of evidentiary samples,
performed field hazard categorization testing and chemical segregation, supported gas cylinder leak testing
efforts and maintained an administrative record. There were approximately 5,000 chemical containers which
were inventoried and packaged for disposal.

TDDS: 09-9701-0010 BAKERSFIELD CHROME & BUMPER
PANS: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

During this reporting period, the START reviewed and commented on the PRP work plan and health and
safety plan. PRP-lead cleanup activities are anticipated to commence in mid-February.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 02/05/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

~ NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

185,594.10

.00

60.50

.00

3,289.50

.00

1,452.00

190,396.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,850.00

Total Dollars
Spent:

86,848.09

2,235.39

227.71

.00

1,644.76

.00

.00

525.22

32.89

$91,514.06

Labor Hours
Spent

197.50

142.00

2,094.00

50.00

170.00

5.00

20.00

2,678.50

Balance:

98,746.01

-2,235.39

-167.21

.00

1,644.74

.00

1,452.00

$98,882.04

Balance

-197.50

-142.00

-2,094.00

-50.00

-170.00

-5.00

-20.00

1,171.50

Estimated
Dollars

Required:

185,594.10

.00

60.50

.00

3,289.50

.00

1,452.00

$190,396.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,850.00

Dollars per
LOE hour
delivered:

34.62

.89

.09

.00

.66

.00

.00

.21

.01

$36.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 02/05/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

57.00

11.00

1.00

130.50

199.50

Dollars per
LOE hour
delivered:

Balance

-57.00

-11.00

-1.00

-130.50

-199.50

Estimated
Hours

required

.00

.00

.00

.00

3,850.00

TOTAL Direct Labor $6,170.44 $31.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 02/05/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: SAN FRANCISCO County: State: CA

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

_ Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

100,696.40

7,865.00

1,210.00

.00

6,579.00

.00

.00

116,350.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

2,140.00

Total Dollars
Spent:

57,048.50

1,330.69

1,022.56

.00

928.32

.00

.00

500.87

18.57

$60,849.51

198.90

552.38

959.24

81.09

22.00

1,813.61

Balance:

43,647.90

6,534.31

187.44

.00

5,650.68

.00

.00

$55,500.89

Balance

-198.90

-552.38

-959.24

-81.09

-22.00

326.39

Estimated
Dollars

Required:

100,696.40

7,865.00

1,210.00

.00

6,579.00

.00

.00

$116,350.40

Estimated
Hours

required

.00

.00

.00

.00

.00

2,140.00

Dollars per
LOE hour
delivered:

31.46

.73

.56

.00

.51

.00

.00

.28

.01

$33.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 02/05/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: SAN FRANCISCO County: State: CA

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.00

.25

5.00

5.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

.00 .00

-.25 .00

-5.00 .00

-5.25 2,140.00

TOTAL Direct Labor $139.20 $27.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 02/05/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

~ NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

9,057.11

2,543.56

6.00

.00

774.00

.00

.00

541.59

15.47

$12,937.73

Labor Hours
Spent

67.00

6.00

179.00

5.00

7.00

264.00

Balance:

9,405.33

481.44

599.00

.00

-774.00

.00

.00

$9,154.71

Balance

-67.00

-6.00

-179.00

-5.00

-7.00

136.00

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

34.31

9.63

.02

.00

2.93

.00

.00

2.05

.06

$49.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 02/05/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

136.00

136.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-136.00 .00

-136.00 40000

TOTAL Direct Labor $8,767.70 $64.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 02/05/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

~" Analytical

Equipment Usage

SGA

SubHandling Charge

— TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

2,469.32

239.28

.00

.00

.00

.00

.00

50.79

.00

$2,759.39

Labor Hours
Spent

11.00

9.00

56.00

7.00

83.00

Balance:

1,992.92

3,390.72

.00

.00

.00

.00

.00

$5,332.85

Balance

-11.00

-9.00

-56.00

-7.00

-7.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

91.46

8.86

.00

.00

.00

.00

.00

1.88

.00

$102.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 02/05/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County:

SSID : 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 76.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 02/05/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

— Region:

Subtask Description:

NO SUBTASK USED

__ NO SUBTASK USED

NO SUBTASK USED

, NO SUBTASK USED

NO SUBTASK USED

— NO SUBTASK USED

— Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420 00

$60,871.05

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,200.00

Total Dollars
Spent:

29,741.54

1,368.44

1,517.62

.00

.00

.00

.00

611.99

.00

$33,239.59

Labor Hours
Spent

27.00

18.00

650.50

9.00

1600

22.00

742.50

Balance:

22,652.51

1,656.56

902.38

.00

612.00

.00

2,420.00

$27,631.46

Balance

-27.00

-18.00

-650.50

-9.00

-16.00

-22.00

457.50

Estimated
Dollars

Required:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

40.06

1.84

2.04

.00

.00

.00

.00

.82

.00

$44.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 02/05/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T1

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .25 -.25 .00

.00 9.50 -9.50 .00

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

-9.75 1,200.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 02/05/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SUITER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

11,998.16

800.66

642.17

.00

.00

.00

.00

305.33

.00

$13,746.32

Labor Hours
Spent

321.50

8.00

13.00

342.50

Balance:

12,387.84

5,055.74

27,175.73

.00

.00

.00

.00

$44,313.98

Balance

-321.50

-8.00

-13.00

157.50

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

35.03

2.34

1.87

.00

.00

.00

.00

.89

.00

$40.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 02/05/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SUTTER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.50

.25

3.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(»uired

-3.50 .00

-.25 .00

-3.75 500.00

TOTAL Direct Labor $227.93 $65.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 02/05/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

D .... •Region:

Subtask Description:

NO SUBTASK USED

- NO SUBTASK USED

NO SUBTASK USED

Mr**\ ^i in*TA*"Mf' I ITPSINV oUti I Mol\ UocU

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

~ Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

— SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

13,411.97

2,035.56

2,327.03

.00

.00

.00

.00

927.63

.00

$18,702.19

24.50

39.00

284.50

10.00

8.00

366.00

Balance:

14,081.03

384.44

3,722.97

.00

.00

.00

.00

$17,260.81

Balance

-24.50

-39.00

-284.50

-10.00

-8.00

234.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.64

5.56

6.36

.00

.00

.00

.00

2.53

.00

$51.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 02/05/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

30.00

.25

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"ulred

-30.00 .00

-.25 .00

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 02/05/1997

Site Name: CASMALIA RESOURCES Completion Date: 03/31/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 03/31/1997

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID : 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

NO SUBTASK USED

Data Validation

Data Management

. NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

~ Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

456,131.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

132,619.12

12,404.36

61,528.94

.00

16,081.77

.00

.00

15,698.76

321.63

$238,654.58

Labor Hours
Spent

897.50

17.00

17.00

1,558.00

1,882.00

1.00

191.00

23.00

2.00

3.50

37.00

4,629.00

Balance:

229,181.88

-8,774.06

23,171.06

.00

-16,081.77

.00

6,000.00

$217,476.72

Balance

-897.50

-17.00

-17.00

-1,558.00

-1,882.00

-1.00

-191.00

-23.00

-2.00

-3.50

-37.00

4,406.00

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

$456,131.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.67

2.68

13.30

.00

3.48

.00

.00

3.39

.07

$51.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 02/05/1997

Site Name: CASMALIA RESOURCES Completion Date: 03/31/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 03/31/1997

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

627.50

330.50

.25

18275

1,141.00

Dollars per
LOE hour
delivered:

Balance

-627.50

-330.50

-.25

-18275

-1,141.00

Estimated
Hours

required

.00

.00

00

.00

9,035.00

TOTAL Direct Labor $57,458.54 $50.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 02/05/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV

CERCLIS ID: SSID: W6

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

17,665.42

2,112.77

4,081.16

.00

.00

.00

.00

1,317.29

.00

$25,176.64

6.00

447.00

9.00

9.00

471.00

Balance:

14,962.58

307.23

5,598.84

.00

.00

.00

.00

$19,551.36

Balance

-6.00

-447.00

-9.00

-9.00

229.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.51

4.49

8.66

.00

.00

.00

.00

2.80

.00

$53.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 02/05/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE

CERCLIS ID: SSID : W6

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Reglon: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: NV

Estimated
Hours

Balance re£»uired

NO SUBTASK USED ss .00 .25 -.25 .00

TOTAL .00 .25 -.25 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 02/05/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

— Direct Labor

Other Direct Costs

Travel

Equipment

- - Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

T2

TOTAL

Dollars
Budgeted:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

138,981.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Total Dollars
Spent:

57,595.85

15,785.60

17,591.89

.00

.00

.00

.00

7,077.58

.00

$98,050.92

Labor Hours
Spent

82.50

215.50

13.00

541.00

934.00

11.00

16.00

35.00

1,848.00

Balance:

63,260.75

-9,735.60

-8,516.89

.00

.00

3,000.00

.00

$40,930.68

Balance

-82.50

-215.50

-13.00

-541.00

-934.00

-11.00

-16.00

-35.00

572.00

Estimated
Dollars

Required:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Dollars per
LOE hour
delivered:

31.17

8.54

9.52

.00

.00

.00

.00

3.83

.00

$53.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 02/05/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.00

.25

1.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-1.00 .00

-.25 .00

-1.25 2,420.00

TOTAL Direct Labor $37.80 $37.80

Page 10 of 61 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 02/05/1997

Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997

Site Location: Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

23,987.03

1,210.00

3,630.00

.00

.00

.00

.00

$28,827.03

Budgeted
Labor
Hours

.00

.00

.00

.00

480.00

Total Dollars
Spent:

17,557.59

834.31

2,579.74

.00

.00

.00

.00

723.58

.00

$21,695.22

Labor Hours
Spent

21.00

351.00

16.00

8.00

396.00

Balance:

6,429.44

375.69

1,050.26

.00

.00

.00

.00

$7,131.81

Balance

-21.00

-351.00

-16.00

-8.00

84.00

Estimated
Dollars

Required:

23,987.03

1,210.00

3,630.00

.00

.00

.00

.00

$28,827.03

Estimated
Hours

required

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

44.34

2.11

6.51

.00

.00

.00

.00

1.83

.00

$54.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 02/05/1997

Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997

Site Location: Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPA)

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Estimated
""a1"11- ° Budgeted Labor Hours

Subtask Description: Labor Spent
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance rec*uired

-.25 .00

-.25 480.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 02/05/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

_, Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

533.00

Total Dollars
Spent:

14,344.44

940.69

134.64

.00

.00

.00

.00

227.53

.00

$15,647.30

22.50

129.50

263.50

4.00

6.00

425.50

Balance:

11,333.82

269.31

349.36

.00

.00

.00

.00

$11,724.96

Balance

-22.50

-129.50

-263.50

-4.00

-6.00

107.50

Estimated
Dollars

Required:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Estimated
Hours

required

.00

.00

.00

.00

.00

533.00

Dollars per
LOE hour
delivered:

33.71

2.21

.32

.00

.00

.00

.00

.53

.00

$36.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 02/05/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: WHITTIER County: LOS ANGELES

CERCLISID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<»ulred

-.25 .00

-.25 533.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 02/05/1997

Site Name: GIBSON - BAKERSFIELD Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Bakersfield County: Kern State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

' NO SUBTASK USED

~ Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

2,491.90

166.45

329.88

.00

.00

.00

.00

104.96

.00

$3,093.19

Labor Hours
Spent

60.00

13.00

2.00

5.00

80.00

Balance:

10,947.45

75.55

638.12

.00

.00

.00

.00

$11,556.16

Balance

-60.00

-13.00

-2.00

-5.00

260.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

31.15

2.08

4.12

.00

.00

.00

.00

1.31

.00

$38.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 02/05/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

935,059.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Total Dollars
Spent:

334,198.50

108,477.67

21,370.42

.00

9,854.80

.00

.00

27,562.31

197.08

$501,660.78

Labor Hours
Spent

587.50

.50

447.00

3,462.50

21.00

1,084.50

16.00

2,544.13

40.00

1,034.00

9,237.13

Balance:

394,386.60

51,181.83

2,829.58

.00

4,290.05

.00

8,470.00

$433,398.67

Balance

-587.50

-.50

-447.00

-3,462.50

-21.00

-1,084.50

-16.00

-2,544.13

-40.00

-1,034.00

1,072.87

Estimated
Dollars

Required:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Dollars per
LOE hour
delivered:

49.93

16.21

3.19

.00

1.47

.00

.00

4.12

.03

$74.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 02/05/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

P3 .00

P4 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

267.50

261.50

62.00

16.50

1,254.00

8.00

1,869.50

Dollars per
LOE hour
delivered:

Balance

-267.50

-261.50

-62.00

-16.50

-1,254.00

-8.00

-1,869.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

10,310.00

TOTAL Direct Labor $82,317.08 $133.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 02/05/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLIS ID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,368.38

.00

.00

545.13

147.37

$21,648.07

Labor Hours
Spent

236.50

140.50

17.00

10.00

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,368.38

6,000.00

.00

$6,071.55

Balance

-236.50

-140.50

-17.00

-10.00

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.24

.00

.00

1.35

.36

$53.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 02/05/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLIS ID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

2.00

.25

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1ulred

-2.00 .00

-.25 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 02/05/1997

Site Name: START QA MANAGEMENT Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

50,590.30

2,420.00

2,420.00

.00

9,868.50

.00

.00

$65,298.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

1,370.00

Total Dollars
Spent:

25,506.23

2,168.48

.00

.00

1,612.51

.00

.00

462.84

32.24

$29,782.30

78.50

201.00

440.00

8.00

2.00

14.00

743.50

Balance:

25,084.07

251.52

2,420.00

.00

8,255.99

.00

.00

$35,516.50

Balance

-78.50

-201.00

-440.00

-8.00

-2.00

-14.00

626.50

Estimated
Dollars

Required:

50,590.30

2,420.00

2,420.00

.00

9,868.50

.00

.00

$65,298.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,370.00

Dollars per
LOE hour
delivered:

34.40

2.92

.00

.00

2.17

.00

.00

.62

.04

$40.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 02/05/1997

Site Name: START QA MANAGEMENT Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

1.00

2.00

1.00

9.00

Dollars per
LOE hour
delivered:

Balance

-5.00

-1.00

-2.00

-1.00

-9.00

Estimated
Hours

required

.00

.00

.00

.00

1,370.00

TOTAL Direct Labor $392.23 $49.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 02/05/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

118,410.80

25,652.00

605.00

.00

6,239.34

.00

19,723.00

170,630.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,486.00

Total Dollars
Spent:

70,428.38

28,373.27

13,331.86

678.74

1,437.52

.00

.00

9,054.28

28.74

$123,332.79

Labor Hours
Spent

615.00

1,383.00

374.00

20.00

16.00

22.00

32.00

2,462.00

Balance:

47,982.42

-2,721.27

-12,726.86

-678.74

4,801.82

.00

19,723.00

$47,297.35

Balance

-615.00

-1,383.00

-374.00

-20.00

-16.00

-22.00

-32.00

1,024.00

Estimated
Dollars

Required:

118,410.80

25,652.00

605.00

.00

6,239.34

.00

19,723.00

$170,630.14

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,486.00

Dollars per
LOE hour
delivered:

28.79

11.60

5.45

.28

.59

.00

.00

3.70

.01

$50.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 02/05/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

38.50

37.00

75.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-38.50 .00

-37.00 .00

-75.50 3,486.00

TOTAL Direct Labor $4,354.21 $57.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 02/05/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

91,316.30

15,488.00

1,815.00

.00

1 ,052.64

.00

.00

109,671.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,034.00

Total Dollars
Spent:

29,158.22

2,275.63

262.14

.00

467.63

.00

.00

542.60

9.35

$32,715.57

Labor Hours
Spent

49.00

532.00

226.50

35.00

8.00

13.00

863.50

Balance:

62,158.08

13,212.37

1,552.86

.00

585.01

.00

.00

$76,956.37

Balance

-49.00

-532.00

-226.50

-35.00

-8.00

-13.00

1,170.50

Estimated
Dollars

Required:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

$109,671.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,034.00

Dollars per
LOE hour
delivered:

33.77

2.64

.30

.00

.54

.00

.00

.63

.01

$37.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 02/05/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

19.50

8.00

32.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-5.00 .00

-19.50 .00

-8.00 .00

-32.50 2,034.00

TOTAL Direct Labor $2,703.37 $110.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 02/05/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

135,270.87

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,060.00

Total Dollars
Spent:

22,192.04

12,564.55

318.63

.00

290.26

.00

.00

2,744.73

5.80

$38,116.01

Labor Hours
Spent

19.50

5.00

484.50

23.00

3.00

21.00

556.00

Balance:

67,171.46

17,685.45

-318.63

.00

6,292.11

.00

9,075.00

$97,154.86

Balance

-19.50

-5.00

-484.50

-23.00

-3.00

-21.00

1,504.00

Estimated
Dollars

Required:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,060.00

Dollars per
LOE hour
delivered:

39.91

22.60

.57

.00

.52

.00

.00

4.94

.01

$68.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 02/05/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

2.00

477.50

5.00

484.50

Dollars per
LOE hour
delivered:

Balance

-2.00

-477.50

-5.00

-484.50

Estimated
Hours

required

.00

.00

.00

2,060.00

TOTAL Direct Labor $30,820.63 $63.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 02/05/1997

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles County: Los Angeles
State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,624.58

169.84

9.92

.00

.00

.00

.00

38.47

.00

$2,842.81

Labor Hours
Spent

78.00

1.00

3.00

82.00

Balance:

3,065.42

1,040.16

-9.92

.00

.00

.00

.00

$4,057.19

Balance

-78.00

-1.00

-3.00

18.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.40

2.10

.12

.00

.00

.00

.00

.47

.00

$35.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 02/05/1997

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: American Samoa County: Trust Territory

CERCLIS ID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

101,152.85

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Total Dollars
Spent:

38,732.75

13,443.24

6,817.64

763.36

18,802.15

.00

.00

4,493.94

376.04

$83,429.12

44.00

7.00

930.00

6.00

8.00

8.50

8.00

16.00

1,027.50

Balance:

19,745.10

-1,343.24

2,257.36

-763.36

1,197.85

1,500.00

.00

$17,723.73

Balance

-44.00

-7.00

-930.00

-6.00

-8.00

-8.50

-8.00

-16.00

122.50

Estimated
Dollars

Required:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Dollars per
LOE hour
delivered:

38.01

13.19

6.69

.75

18.45

.00

.00

4.41

.37

$81.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 02/05/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

22,280.78

17,791.76

3,507.20

.00

11,504.62

.00

.00

4,557.61

230.08

$59,872.05

Labor Hours
Spent

184.50

239.00

298.00

14.00

23.00

758.50

Balance:

28,412.12

-15,371.76

3,147.80

.00

-11,504.62

20,000.00

4,000.00

$23,895.85

Balance

-184.50

-239.00

-298.00

-14.00

-23.00

241.50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.37

23.46

4.62

.00

15.17

.00

.00

6.01

.30

$78.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 02/05/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

55.50

12.00

5.00

72.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-55.50 .00

-12.00 .00

-5.00 .00

-72.50 1,000.00

TOTAL Direct Labor $5,471.48 $81.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 02/05/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento
State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,903.22

496.25

688.26

.00

.00

.00

.00

253.53

.00

$11,341.26

Labor Hours
Spent

3.00

222.00

47.00

5.00

2.00

7.00

286.00

Balance:

6,675.53

4,706.75

1,731.74

.00

.00

.00

.00

$12,860.49

Balance

-3.00

-222.00

-47.00

-5.00

-2.00

-7.00

134.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.87

1.75

2.42

.00

.00

.00

.00

.89

.00

$39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 02/05/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: QUINCY County: PLUMAS State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,630.00

Total Dollars
Spent:

29,590.97

3,690.24

2,846.61

.00

1,306.14

.00

.00

1,394.84

26.12

$38,854.92

Labor Hours
Spent

40.50

390.50

321.00

16.00

24.50

10.00

14.00

816.50

Balance:

43,379.53

3,569.76

4,413.39

.00

1,325.46

.00

.00

$51,267.18

Balance

-40.50

-390.50

-321.00

-16.00

-24.50

-10.00

-14.00

813.50

Estimated
Dollars

Required:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,630.00

Dollars per
LOE hour
delivered:

37.36

4.66

3.59

.00

1.65

.00

.00

1.76

.03

$49.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 02/05/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.50

27.00

8.50

38.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-2.50 .00

-27.00 .00

-8.50 .00

-38.00 1,630.00

TOTAL Direct Labor $2,382.31 $80.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 02/05/1997

Site Name: T.A.LE.S. DATABASE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

901.91

15.83

.00

.00

.00

.00

.00

3.39

.00

$921.13

Labor Hours
Spent

14.00

4.00

6.00

24.00

Balance:

19,544.69

-15.83

.00

.00

.00

.00

1,600.00

$21,125.47

Balance

-14.00

-4.00

-6.00

376.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.58

.66

.00

.00

.00

.00

.00

.14

.00

$38.38

Page 25 of 94 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 02/05/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

25,567.62

2,391.29

3,350.62

.00

3,821.25

.00

.00

1,222.68

76.42

$36,429.88

Labor Hours
Spent

17.00

.00

633.00

29.00

24.00

703.00

Balance:

12,417.48

1,238.71

1,489.38

.00

-3,821.25

6,000.00

605.00

$16,630.22

Balance

-17.00

.00

-633.00

-29.00

-24.00

47.00

Estimated
Dollars

Required:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.37

3.40

4.77

.00

5.44

.00

.00

1.74

.11

$51.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 02/05/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLIS ID: CAOO0140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.50

46.00

46.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.50 .00

-46.00 .00

-46.50 750.00

TOTAL Direct Labor $3,611.44 $77.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

800.00

Total Dollars
Spent:

3,351.55

5,170.74

914.82

.00

1,006.30

.00

.00

1,301.60

20.13

$11,765.14

44.00

20.00

2.00

8.00

74.00

Balance:

54,550.75

-330.74

3,320.18

.00

-6.30

.00

2,000.00

$58,212.16

Balance

-44.00

-20.00

-2.00

-8.00

726.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

46.55

71.82

12.71

.00

13.98

.00

.00

18.08

.28

$163.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

250.25

247.50

.25

498.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<uired

-250.25 .00

-247.50 .00

-.25 .00

-498.00 800.00

TOTAL Direct Labor $33,711.79 $67.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 02/05/1997

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 03/30/1997

Site Location: 894 INNES AVENUE Estimated Completion Date: 03/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

789.64

21.27

.00

.00

.00

.00

.00

4.56

.00

$815.47

2.00

15.00

2.00

2.00

21.00

Balance:

3,205.01

341.73

.00

242.00

.00

.00

100.00

$3,884.18

Balance

-2.00

-15.00

-2.00

-2.00

59.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.60

1.01

.00

.00

.00

.00

.00

.22

.00

$38.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 02/05/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

__ Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

530.00

Total Dollars
Spent:

12,093.05

739.33

282.00

.00

1,124.97

.00

.00

218.08

22.49

$14,479.92

48.00

26.00

270.50

7.00

10.00

361.50

Balance:

16,728.65

452.52

310.90

586.85

-1,124.97

.00

500.00

$17,213.38

Balance

-48.00

-26.00

-270.50

-7.00

-10.00

168.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

33.45

2.05

.78

.00

3.11

.00

.00

.60

.06

$40.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 02/05/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.50

144.00

4.00

151.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-3.50 .00

-144.00 .00

-4.00 .00

-151.50 530.00

TOTAL Direct Labor $11,458.17 $77.68

Page 23 of 61 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 02/05/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco

CERCLIS ID:

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

2,293.57

51.91

1,786.70

.00

.00

.00

.00

393.48

.00

$4,525.66

Labor Hours
Spent

12.00

34.00

20.00

66.00

Balance:

18,596.13

553.09

-334.70

.00

.00

.00

.00

$18,421.04

Balance

-12.00

-34.00

-20.00

229.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

71.67

1.62

55.83

.00

.00

.00

.00

12.30

.00

$141.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 02/05/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

State: CA

Re9jon: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 02/05/1997

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

2,255.76

53.27

375.32

.00

.00

.00

.00

91.73

.00

$2,776.08

Labor Hours
Spent

41.00

13.00

10.00

8.00

72.00

Balance:

9,152.74

551.73

1,802,68

.00

.00

.00

5,106.00

$16,521.42

Balance

-41.00

-13.00

-10.00

-8.00

183.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

31.33

.74

5.21

.00

.00

.00

.00

1.27

.00

$38.56

Page 31 of 94 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 02/05/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,173.29

4,157.15

4,670.30

525.00

6,875.14

.00

.00

2,001.39

137.50

$35,539.77

Labor Hours
Spent

85.50

98.00

322.50

11.00

2.00

13.00

532.00

Balance:

11,903.31

-2,947.15

5,009.70

-525.00

8,223.21

.00

4,840.00

$24,365.18

Balance

-85.50

-98.00

-322.50

-11.00

-2.00

-13.00

438.00

Estimated
Dollars

Required:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

32.40

7.84

8.81

.99

12.97

.00

.00

3.78

.26

$67.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 02/05/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.50

2.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ujred

-2.50 .00

-2.50 970.00

TOTAL Direct Labor $76.02 $30.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 02/05/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,824.24

330.97

459.84

.00

.00

.00

.00

169.25

.00

$3,784.30

64.00

12.00

3.00

8.00

87.00

Balance:

7,918.06

-270.47

266.16

.00

.00

155.85

.00

$7,900.35

Balance

-64.00

-12.00

-3.00

-8.00

138.00

Estimated
Dollars

Required:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

32.46

3.80

5.29

.00

.00

.00

.00

1.95

.00

$43.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 02/05/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

28.00

28.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(luired

-28.00 .00

-28.00 225.00

TOTAL Direct Labor $2,215.31 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 02/05/1997

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo State: CA

CERCLIS ID: . SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

1,467.82

64.52

.00

.00

.00

.00

.00

13.81

.00

$1,546.15

Labor Hours
Spent

45.00

2.00

2.00

49.00

Balance:

921.98

56.48

121.00

.00

.00

.00

.00

$1,085.65

Balance

-45.00

-2.00

-2.00

11.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

29.96

1.32

.00

.00

.00

.00

.00

.28

.00

$31.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 02/05/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLIS ID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

10,274.04

818.61

2,361.85

.00

2,766.00

.00

.00

680.68

55.32

$16,956.50

Labor Hours
Spent

80.00

.00

203.00

5.00

6.00

294.00

Balance:

2,115.86

996.39

1,268.15

.00

-2,766.00

3,000.00

1,210.00

$5,088.40

Balance

-80.00

.00

-203.00

-5.00

-6.00

6.00

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

34.95

2.78

8.03

.00

9.41

.00

.00

2.32

.19

$57.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 02/05/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLIS ID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Estimated
Kegion> y Budgeted Labor Hours

Subtask Description: L
J
abor sPent

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

1.50

1.50

Dollars per
LOE hour
delivered:

Hours
Balance ret>uired

-1.50 .00

-1.50 300.00

TOTAL Direct Labor $94.52 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 02/05/1997

Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

9

P3

T2

TOTAL

Dollars
Budgeted:

504.16

60.50

.00

.00

.00

.00

.00

Budgeted
Labor
Hours

.00

.00

10.00

Total Dollars
Spent:

373.33

19.75

.00

.00

.00

.00

.00

4.23

.00
*4A^ 4.1

Labor Hours
Spent

7.00

3.00

10.00

Balance:

130.83

40.75

.00

.00

.00

.00

.00

tf*4/î > IP

Balance

-7.00

-3.00

.00

Estimated
Dollars

Required:

504.16

50.00

.00

.00

.00

.00

.00

t*fr A 44*

E-auiuaieu
Hours

required

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.33

1.98

.00

.00

.00

.00

.00

.42

.00
*«kA ^1
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 02/05/1997

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu State: HI

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

.00

.00

220.00

Total Dollars
Spent:

5,049.76

1,112.53

1,632.64

.00

8,342.68

.00

.00

587.49

166.85

$16,891.95

Labor Hours
Spent

63.50

143.50

3.00

6.00

216.00

Balance:

4,864.84

1,307.47

5,022.36

.00

-8,342.68

8,000.00

.00

$10,097.65

Balance

-63.50

-143.50

-3.00

-6.00

4.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

23.38

5.15

7.56

.00

38.62

.00

.00

2.72

.77

$78.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 02/05/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 02/28/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 02/28/1997

City: RICHMOND County: CONTRA COSTA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

12,961.20

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.20

Budgeted
Labor
Hours

.00

.00

.00

.00

960.00

Total Dollars
Spent:

15,516.14

701.58

677.81

.00

7,397.80

.00

.00

295.08

147.95

$24,736.36

Labor Hours
Spent

25.00

309.50

25.00

10.00

369.50

Balance:

-2,554.94

-96.58

532.19

.00

33,102.20

.00

.00

$30,539.84

Balance

-25.00

-309.50

-25.00

-10.00

590.50

Estimated
Dollars

Required:

12,961.00

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.00

Estimated
Hours

required

.00

.00

.00

.00

960.00

Dollars per
LOE hour
delivered:

41.99

1.90

1.83

.00

20.02

.00

.00

.80

.40

$66.95

Page 38 of 94 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 02/05/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 02/28/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 02/28/1997

City: RICHMOND County: CONTRA COSTA State: CA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

50.00

32.00

214.50

296.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-50.00 .00

-32.00 .00

-214.50 .00

-296.50 960.00

TOTAL Direct Labor $8,116.91 $27.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 02/05/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 12/28/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

— Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

55,402.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$73,452.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,310.00

Total Dollars
Spent:

27,358.56

4,641.32

70.62

.00

8,125.00

.00

.00

1,008.39

162.50

$41,366.39

Labor Hours
Spent

112.50

209.00

396.00

2.00

14.50

6.00

740.00

Balance:

28,043.74

198.68

1,139.38

.00

-8,125.00

12,000.00

.00

$32,085.91

Balance

-112.50

-209.00

-396.00

-2.00

-14.50

-6.00

570.00

Estimated
Dollars

Required:

5,540.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$23,590.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,310.00

Dollars per
LOE hour
delivered:

37.71

6.40

.10

.00

11.20

.00

.00

1.39

.22

$57.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 02/05/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 12/28/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region: 9 Budgeted

Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»ulred

-.25 .00

-.25 1,310.00

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 02/05/1997

Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Kern

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

— -

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

-— Equipment Usage

SGA

Qt thl-lariHItrin f^hjirnAwiiuncii luiii ly wiiai^c

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,772.26

216.63

.00

.00

.00

.00

.00

46.35

.00

$3,035.24

Labor Hours
Spent

71.00

5.00

2.00

78.00

Balance:

2,011.54

388.37

1,210.00

.00

.00

.00

.00

$3,563.56

Balance

-71.00

-5.00

-2.00

22.00

Estimated
Dollars

Required:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.54

2.78

.00

.00

.00

.00

.00

.59

.00

$38.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 02/05/1997

Site Name: DC METALS Completion Date: 03/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland

CERCLIS ID:

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

County: Alameda

SSID: DJ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

117,032.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,400.00

Total Dollars
Spent:

12,363.48

578.05

266.02

.00

.00

.00

.00

180.64

.00

$13,388.19

Labor Hours
Spent

15.00

205.50

116.00

6.00

8.00

350.50

Balance:

102,490.52

1,236.95

96.98

.00

.00

.00

.00

$103,643.81

Balance

-15.00

-205.50

-116.00

-6.00

-8.00

2,049.50

Estimated
Dollars

Required:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,400.00

Dollars per
LOE hour
delivered:

35.27

1.65

.76

.00

.00

.00

.00

.52

.00

$38.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 02/05/1997

Site Name: DC METALS Completion Date: 03/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted

Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re^ulred

NO SUBTASK USED T1 .00 15.50 -1550 .00

TOTAL .00 15.50 -15.50 2,40000

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $403.20 $26.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 02/05/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn County: Placer State: CA

CERCLIS ID: SSID: DK

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Budgeted
Labor
Hours

.00

.00

.00

.00

410.00

Total Dollars
Spent:

6,240.60

1,252.34

784.67

.00

2,563.88

1,340.00

.00

435.87

51.27

$12,668.63

Labor Hours
Spent

228.50

55.00

4.00

7.00

294.50

Balance:

8,058.25

-42.34

2,845.33

.00

719.25

1,660.00

4,900.50

$17,653.85

Balance

-228.50

-55.00

-4.00

-7.00

115.50

Estimated
Dollars

Required:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Estimated
Hours

required

.00

.00

.00

.00

410.00

Dollars per
LOE hour
delivered:

21.19

4.25

2.66

.00

8.71

4.55

.00

1.48

.17

$43.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 02/05/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn County: Placer State: CA

CERCLIS ID: SSID: DK

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uir*d

-14.00 .00

-14.00 410.00

TOTAL Direct Labor $1,107.65 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 02/05/1997

Site Name: CAMEO TRAINING PROGRAM Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

13,522.62

302.50

605.00

.00

.00

.00

.00

$14,430.12

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

416.00

Total Dollars
Spent:

5,118.84

287.50

1,778.60

.00

.00

.00

.00

442.16

.00

$7,627.10

44.00

106.00

1.50

3.00

154.50

Balance:

8,403.78

15.00

-1,173.60

.00

.00

.00

.00

$6,803.02

Balance

-44.00

-106.00

-1.50

-3.00

261.50

Estimated
Dollars

Required:

13,522.62

302.50

605.00

.00

.00

.00

.00

$14,430.12

Estimated
Hours

required

.00

.00

.00

.00

416.00

Dollars per
LOE hour
delivered:

33.46

1.88

11.62

.00

.00

.00

.00

2.89

.00

$49.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0004 TDD Activity Type: START Site Specific Project

TDD Title: North American Resources Report Date: 02/05/1997

Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,005.20

695.75

605.00

.00

.00

.00

.00

$3,305.95

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1,204.48

281.67

547.81

.00

.00

.00

.00

177.50

.00

$2,211.46

Labor Hours
Spent

38.00

2.00

4.00

44.00

Balance:

800.72

414.08

57.19

.00

.00

.00

.00

$1,094.49

Balance

-38.00

-2.00

-4.00

6.00

Estimated
Dollars

Required:

2,005.20

695.75

605.00

.00

605.00

.00

.00

$3,910.95

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

27.37

6.40

12.45

.00

.00

.00

.00

4.03

.00

$50.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

10,197.48

843.76

.00

.00

.00

.00

.00

$11,041.24

Budgeted
Labor
Hours

.00

.00

160.00

Total Dollars
Spent:

174.97

227.77

.00

.00

.00

.00

.00

48.74

.00

$451.48

Labor Hours
Spent

2.00

2.00

4.00

Balance:

10,022.51

615.99

.00

.00

.00

.00

.00

$10,589.76

Balance

-2.00

-2.00

156.00

Estimated
Dollars

Required:

10,196.48

843.76

.00

.00

.00

.00

.00

$11,040.24

Estimated
Hours

required

.00

.00

160.00

Dollars per
LOE hour
delivered:

43.74

56.94

.00

.00

.00

.00

.00

12.19

.00

$112.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00

77.00

14.00

94.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-3.00 .00

-77.00 .00

-14.00 .00

-94.00 160.00

TOTAL Direct Labor $5,018.16 $62.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Budgeted
Labor
Hours

.00

.00

.00

.00

520.00

Total Dollars
Spent:

918.11

987.71

.00

.00

.00

.00

.00

211.39

.00

$2,117.21

Labor Hours
Spent

.00

13.00

11.50

2.00

26.50

Balance:

35,634.73

-987.71

.00

.00

.00

.00

.00

$34,435.63

Balance

.00

-13.00

-11.50

-2.00

493.50

Estimated
Dollars

Required:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Estimated
Hours

required

.00

.00

.00

.00

520.00

Dollars per
LOE hour
delivered:

61.21

65.85

.00

.00

.00

.00

.00

14.09

.00

$141.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.50

31.75

230.00

25.00

290.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-3.50

-31.75

-230.00

-25.00

-290.25

.00

.00

.00

.00

520.00

TOTAL Direct Labor $19,061.76 $71.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

430.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

30,026.92

.00

.00

.00

.00

.00

.00

$30,026.92

Balance

-2.00

428.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

430.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

.00 .00

.00 430.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Budgeted
Labor
Hours

.00

.00

.00

350.00

Total Dollars
Spent:

270.42

64.51

.00

.00

.00

.00

.00

13.81

.00

$348.74

Labor Hours
Spent

3.00

6.00

2.00

11.00

Balance:

23,825.78

-64.51

.00

.00

.00

.00

.00

$23,747.46

Balance

-3.00

-6.00

-2.00

339.00

Estimated
Dollars

Required:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Estimated
Hours

required

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

24.58

5.86

.00

.00

.00

.00

.00

1.26

.00

$31.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

"reject Manager: JAMES, JAMES

F A Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

140.00

144.50

284.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-140.00 .00

-144.50 .00

-284.50 350.00

TOTAL Direct Labor $17,972.74 $63.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

105,619.10

.00

.00

.00

.00

.00

.00

105,619.10

Budgeted
Labor
Hours

.00

.00

.00

1,500.00

Total Dollars
Spent:

4,873.05

855.62

.00

.00

.00

.00

.00

183.10

.00

$5,911.77

Labor Hours
Spent

101.00

23.00

2.00

126.00

Balance:

100,746.05

-855.62

.00

.00

.00

.00

.00

$99,707.33

Balance

-101.00

-23.00

-2.00

1,374.00

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

47.31

8.31

.00

.00

.00

.00

.00

1.78

.00

$57.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

1.50

92.75

190.00

57.00

5.00

346.25

Dollars per
LOE hour
delivered:

Balance

-1.50

-92.75

-190.00

-57.00

-5.00

-346.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1,500.00

TOTAL Direct Labor $19,947.52 $68.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

1,000.00

Total Dollars
Spent:

349.96

7.13

.00

.00

.00

.00

.00

1.53

.00

$358.62

Labor Hours
Spent

5.00

2.00

7.00

Balance:

74,210.94

-7.13

.00

.00

.00

.00

.00

$74,202.28

Balance

-5.00

-2.00

993.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

49.99

1.02

.00

.00

.00

.00

.00

.22

.00

$51.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 02/05/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re1ulred

NO SUBTASK USED P3 .00 9.00 -9.00 .00

TOTAL .00 9.00 -9.00 1,000.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $527.58 $58.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 02/05/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: JAMES, JAMES

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL •

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

140,140.73

Budgeted
Labor
Hours

.00

.00

.00

.00

1,355.00

Total Dollars
Spent:

764.66

189.43

.00

.00

366.38

.00

.00

40.53

7.33

$1,368.33

Labor Hours
Spent

5.00

4.00

6.50

4.00

19.50

Balance:

53,102.64

3,261.49

16,160.76

.00

66,053.37

.00

242.00

$138,772.40

Balance

-5.00

-4.00

-6.50

-4.00

1,335.50

Estimated
Dollars

Required:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

$140,140.73

Estimated
Hours

required

.00

.00

.00

.00

1,355.00

Dollars per
LOE hour
delivered:

58.82

14.57

.00

.00

28.18

.00

.00

3.12

.56

$105.26

Page 51 of 94 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 02/05/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: JAMES, JAMES

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

39.50

146.50

26.00

212.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-39.50 .00

-146.50 .00

-26.00 .00

-212.00 1,355.00

TOTAL Direct Labor $14,362.57 $77.22
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 02/05/1997

Site Name: FRESNO DRUM SITE Completion Date: 02/26/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

53,467.70

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$82,904.71

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,700.00

Total Dollars
Spent:

20,984.65

3,819.00

5,194.91

.00

4,703.85

.00

.00

1,929.05

94.07

$36,725.53

112.00

437.00

263.50

7.00

11.00

830.50

Balance:

32,483.05

-2,851.00

5,695.09

.00

7,594.29

5,280.87

.00

$46,179.18

Balance

-112.00

-437.00

-263.50

-7.00

-11.00

869.50

Estimated
Dollars

Required:

.53

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$29,437.54

Estimated
Hours

required

.00

.00

.00

.00

.00

1,700.00

Dollars per
LOE hour
delivered:

25.27

4.60

6.26

.00

5.66

.00

.00

2.32

.11

$44.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0015 TDD Activity Type: START Site Specific Project

TDD Title: Sulphur Bank Mercury Mine Report Date: 02/05/1997

Site Name: SULPHUR BANK MERCURY MINE Completion Date: 03/31/1997

Site Location: E. SHORE OF CLEAR LAKE Estimated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE

CERCLIS ID: CAD980893275 SSID: K2

Project Manager: MAHONY, KAREN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

~ SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Budgeted
Labor
Hours

.00

.00

.00

450.00

Total Dollars
Spent:

204.15

221.56

.00

.00

1,445.30

.00

.00

47.41

28.91

$1,947.33

Labor Hours
Spent

40.00

2.00

3.00

45.00

Balance:

11,033.00

2,16214

1,815.00

.00

5,133.70

2,500.00

.00

$22,567.52

Balance

-40.00

-2.00

-3.00

405.00

Estimated
Dollars

Required:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Estimated
Hours

required

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

4.54

492

.00

.00

32.12

.00

.00

1.05

.64

$43.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0016 TDD Activity Type: START Site Specific Project

TDD Title: Cardenas Bros. Report Date: 02/05/1997

Site Name: CARDENAS BROS. Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

220.00

Total Dollars
Spent:

6,544.20

408.43

743.28

.00

.00

.00

.00

246.46

.00

$7,942.37

Labor Hours
Spent

1.00

139.50

57.00

2.00

4.00

203.50

Balance:

3,220.20

196.57

-138.28

.00

.00

.00

605.00

$3,637.03

Balance

-1.00

-139.50

-57.00

-2.00

-4.00

16.50

Estimated
Dollars

Required:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Estimated
Hours

required

.00

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

32.48

2.03

3.69

.00

.00

.00

.00

1.22

.00

$39.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 02/05/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

35,261.64

242.00

.00

.00

.00

.00

.00

$35,503.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

800.00

Total Dollars
Spent:

26,082.19

1,313.38

75.70

.00

.00

.00

.00

297.26

.00

$27,768.53

Labor Hours
Spent

65.00

408.50

224.50

6.50

2.00

706.50

Balance:

9,179.45

-1,071.38

-75.70

.00

.00

.00

.00

$7,735.11

Balance

-65.00

-408.50

-224.50

-6.50

-2.00

93.50

Estimated
Dollars

Required:

35,261.64

242.00

.00

.00

.00

.00

.00

$35,503.64

Estimated
Hours

required

.00

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

37.26

1.88

.11

.00

.00

.00

.00

.42

.00

$39.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 02/05/1997

Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu State: HI

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

2,558.63

121.61

2,126.93

.00

.00

.00

.00

481.19

.00

$5,288.36

Labor Hours
Spent

56.00

4.00

4.00

4.00

68.00

Balance:

19,937.21

568.09

11,866.72

.00

.00

.00

.00

$31,890.83

Balance

-56.00

-4.00

-4.00

-4.00

432.00

Estimated
Dollars

Required:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

37.63

1.79

31.28

.00

.00

.00

.00

7.08

.00

$77.77

Page 56 of 94 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 02/05/1997

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu State: HI

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

10.50

52.50

63.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re{luired

-10.50 .00

-52.50 .00

-63.00 500.00

TOTAL Direct Labor $5,181.67 $82.25
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 02/05/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

5,048.36

1,031.03

.00

.00

.00

.00

.00

220.66

.00

$6,300.05

Labor Hours
Spent

136.00

2.00

138.00

Balance:

2,739.64

-789.03

.00

.00

328.95

.00

.00

$2,058.90

Balance

-136.00

-2.00

12.00

Estimated
Dollars

Required:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.58

7.47

.00

.00

.00

.00

.00

1.60

.00

$45.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 02/05/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.50

11.50

Balance

-.50

-11.50

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

12.00

Dollars per
LOE hour
delivered:

-12.00 150.00

TOTAL Direct Labor $884.79 $73.73

Page 40 of 61 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 02/05/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Budgeted
Labor
Hours

.00

.00

.00

125.00

Total Dollars
Spent:

2,627.99

136.91

.00

.00

.00

.00

.00

29.31

.00

$2,794.21

Labor Hours
Spent

54.50

3.00

3.00

60.50

Balance:

3,550.71

226.09

.00

.00

.00

.00

.00

$3,747.49

Balance

-54.50

-3.00

-3.00

64.50

Estimated
Dollars

Required:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

43.44

2.26

.00

.00

.00

.00

.00

.48

.00

$46.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 02/05/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

9.00

4.00

13.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-9.00 .00

-4.00 .00

-13.00 125.00

TOTAL Direct Labor $525.78 $40.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0001 TDD Activity Type: START Site Specific Project

TDD Title: Texaco Report Date: 02/05/1997

Site Name: TEXACO Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Budgeted
Labor
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

482.49

31.75

.00

.00

.00

.00

.00

6.80

.00

$521.04

Labor Hours
Spent

7.50

5.00

2.00

14.50

Balance:

424.43

89.25

.00

.00

.00

.00

.00

$506.88

Balance

-7.50

-5.00

-2.00

5.50

Estimated
Dollars

Required:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

33.28

2.19

.00

.00

.00

.00

.00

.47

.00

$35.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Report Date: 02/05/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

5,637.14

907.50

605.00

.00

.00

.00

.00

$7,149.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,240.21

258.60

541.83

.00

.00

.00

.00

171.23

.00

$5,211.87

Labor Hours
Spent

91.00

1.50

44.00

2.00

2.00

140.50

Balance:

1,396.93

648.90

63.17

.00

.00

.00

.00

$1,937.77

Balance

-91.00

-1.50

-44.00

-2.00

-2.00

9.50

Estimated
Dollars

Required:

5,637.14

907.50

605.00

.00

.00

.00

.00

$7,149.64

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.62

1.87

3.91

.00

.00

.00

.00

1.24

.00

$37.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0003 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating/Metal Report Date: 02/05/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: South El Monte County: Los Angeles

CERCLIS ID: CA0001611482 SSID: DL

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,432.76

408.59

30.00

.00

.00

.00

.00

93.83

.00

$3,965.18

6.00

4.50

83.00

1.50

2.00

97.00

Balance:

1,149.28

196.41

6.30

.00

.00

1,750.00

.00

$3,008.16

Balance

-6.00

-4.50

-83.00

-1.50

-2.00

3.00

Estimated
Dollars

Required:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.95

4.28

.31

.00

.00

.00

.00

.98

.00

$41.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 02/05/1997

Site Name: FRESNO DRUM SITE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,124.10

1,875.50

4,114.00

.00

5,921.00

2,607.58

.00

$42,642.18

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

930.00

Total Dollars
Spent:

8,442.64

842.44

951.95

.00

2,128.50

.00

.00

384.01

42.57

$12,792.11

247.00

283.00

4.00

2.00

6.00

542.00

Balance:

19,681.46

1,033.06

3,162.05

.00

3,792.50

2,607.58

.00

$29,850.07

Balance

-247.00

-283.00

-4.00

-2.00

-6.00

388.00

Estimated
Dollars

Required:

28,124.10

1,875.50

4,114.00

.00

5,921.00

2,607.58

.00

$42,642.18

Estimated
Hours

required

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

15.58

1.55

1.76

.00

3.93

.00

.00

.71

.08

$23.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 02/05/1997

Site Name: FRESNO DRUM SITE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-2.00 .00

-2.00 930.00

TOTAL Direct Labor $126.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611 -0005 TDD Activity Type: START Site Specific Project

TDD Title: Brown and Bryant Report Date: 02/05/1997

Site Name: BROWN & BRYANT - ARVIN Completion Date: 11/15/1996

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 00/00/0000

City: ARVIN County: KERN

CERCLIS ID: CAD052384021 SSID: H2

Project Manager: RANDALL, RANDY

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

TOTAL

Dollars
Budgeted:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

200.00

Total Dollars
Spent:

585.89

22.67

.00

.00

.00

.00

.00

4.85

.00

$613.41

8.00

10.00

18.00

Balance:

260.19

-22.67

.00

.00

.00

.00

.00

$232.67

Balance

-8.00

-10.00

182.00

Estimated
Dollars

Required:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.55

1.26

.00

.00

.00

.00

.00

.27

.00

$34.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 02/05/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Budgeted Labor Hours
Labor Spent
Hours

.00

30.00

Total Dollars
Spent:

58.33

45.06

.00

.00

.00

.00

.00

9.63

.00

$113.02

2.00

2.00

Balance:

2,297.37

559.94

.00

.00

.00

.00

.00

$2,847.68

Balance

-2.00

28.00

Estimated
Dollars

Required:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Estimated
Hours

required

.00

30.00

Dollars per
LOE hour
delivered:

29.17

22.53

.00

.00

.00

.00

.00

4.82

.00

$56.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 02/05/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00

1.00

28.00

31.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-2.00 .00

-1.00 .00

-28.00 .00

-31.00 30.00

TOTAL Direct Labor $1,889.59 $60.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0007 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch Site Report Date: 02/05/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn County: Placer State: CA

CERCLIS ID: SSID: DK

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,093.30

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

210.00

Total Dollars
Spent:

1,324.56

385.60

422.46

.00

2,003.71

.00

.00

172.90

40.07

$4,349.30

53.50

41.50

2.00

4.00

101.00

Balance:

4,768.74

158.90

1,392.54

.00

1,285.79

.00

.00

$7,393.00

Balance

-53.50

-41.50

-2.00

-4.00

109.00

Estimated
Dollars

Required:

6,093.00

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.00

Estimated
Hours

required

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

13.11

3.82

4.18

.00

19.84

.00

.00

1.71

.40

$43.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0008 TDD Activity Type: START Site General Project

TDD Title: USC Pesticide Training Lecture Report Date: 02/05/1997

Site Name: USC PESTICIDE TRAINING LECTURE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Budgeted
Labor
Hours

.00

64.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

2,435.99

242.00

.00

.00

.00

.00

363.00

$3,040.99

Balance

-2.00

62.00

Estimated
Dollars

Required:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Estimated
Hours

required

.00

64.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 02/05/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND'97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

2,188.90

53.26

.00

.00

.00

.00

.00

11.40

.00

$2,253.56

Labor Hours
Spent

45.00

2.00

47.00

Balance:

3,706.70

128.24

60.50

.00

.00

.00

.00

$3,884.04

Balance

-45.00

-2.00

53.00

Estimated
Dollars

Required:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

46.57

1.13

.00

.00

.00

.00

.00

.24

.00

$47.95

Page 67 of 94 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 02/05/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND '97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Re9'on: 9 Budgeted Labor Hours
Subtask Description: Labor SpentK Hours

State: CA

Estimated
Hours

Balance re"ulred

NO SUBTASK USED P1 .00 10.00 -10.00 .00

TOTAL .00 10.00 -10.00 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $304.19 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0010 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Phoenix'97 Report Date: 02/05/1997

Site Name: PESTICIDE TRAINING - UC PHOENIX, AZ '97 Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

107.07

1.17

.00

.00

.00

.00

.00

.25

.00

$108.49

Labor Hours
Spent

1.00

2.00

3.00

Balance:

7,084.63

301.33

1,936.00

.00

.00

.00

.00

$9,321.71

Balance

-1.00

-2.00

117.00

Estimated
Dollars

Required:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

35.69

.39

.00

.00

.00

.00

.00

.08

.00

$36.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 02/05/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

577.20

22.88

.00

.00

.00

.00

.00

4.89

.00

$604.97

14.00

2.00

2.00

18.00

Balance:

2,822.62

-22.88

.00

.00

.00

.00

.00

$2,794.85

Balance

-14.00

-2.00

-2.00

82.00

Estimated
Dollars

Required:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.07

1.27

.00

.00

.00

.00

.00

.27

.00

$33.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611 -0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 02/05/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

5,00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»ulred

-5.00 .00

-5.00 100.00

TOTAL Direct Labor $152.07 $30.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 02/05/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Pacines

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: WOODROW, GORDON

County: Fresno

SSID: K7

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

— — Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

3,938.08

137.94

.00

.00

.00

.00

.00

$4,076.02

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

233.32

5.00

.00

.00

.00

.00

.00

1.07

.00

$239.39

Labor Hours
Spent

3.00

2.00

5.00

Balance:

3,704.76

132.94

.00

.00

.00

.00

.00

$3,836.63

Balance

-3.00

-2.00

115.00

Estimated
Dollars

Required:

3,938.00

137.94

.00

.00

.00

.00

.00

$4,075.94

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

46.66

1.00

.00

.00

.00

.00

.00

.21

.00

$47.88
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 02/05/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Pacines

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: WOODROW, GORDON

County: Fresno

SSID: K7

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.00

7.00

.25

8.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-1.00 .00

-7.00 .00

-.25 .00

-8.25 12000

TOTAL Direct Labor $421.45 $52.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 02/05/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLIS ID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

~~~~ NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

~~ SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

2,176.07

79.63

805.99

.00

.00

.00

.00

189.52

.00

$3,251.21

43.00

3.00

3.00

49.00

Balance:

5,823.93

-79.63

-805.99

.00

.00

.00

.00

$4,748.79

Balance

-43.00

-3.00

-3.00

151.00

Estimated
Dollars

Required:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.41

1.63

16.45

.00

,00

.00

.00

3.87

.00

$66.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 02/05/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLIS ID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 200.00

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 02/05/1997

Site Name: SANTA MONICA MTBE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Santa Monica County: Los Angeles

CERCLIS ID: CA0001757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

— " NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

" SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

11,045.44

605.00

2,420.00

.00

6,576.96

2,000.00

.00

$22,647.40

Budgeted
Labor
Hours

.00

.00

.00

324.00

Total Dollars
Spent:

7,817.24

360.55

330.00

.00

.00

.00

.00

147.76

.00

$8,655.55

Labor Hours
Spent

12.00

201.50

2.00

215.50

Balance:

3,228.20

244.45

2,090.00

.00

6,576.96

2,000.00

.00

$13,991.85

Balance

-12.00

-201.50

-2.00

108.50

Estimated
Dollars

Required:

11,045.44

605.00

2,420.00

.00

6,576.96

2,000.00

.00

$22,647.40

Estimated
Hours

required

.00

.00

.00

423.00

Dollars per
LOE hour
delivered:

36.27

1.67

1.53

.00

.00

.00

.00

.69

.00

$40.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0015 TDD Activity Type: START Site Specific Project

TDD Title: Chemical Safety Audit Training @ EPA Lab Report Date: 02/05/1997

Site Name: CHEMICAL SAFETY AUDIT TRAINING @ EPA LA Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Alameda State: CA

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CARROLL, SANDRA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Budgeted
Labor
Hours

.00

.00

.00

.00

90.00

Total Dollars
Spent:

1,417.12

55.11

.00

.00

935.25

.00

.00

11.79

18.70

$2,437.97

Labor Hours
Spent

29.00

29.00

2.00

2.00

62.00

Balance:

3,110.98

-55.11

.00

.00

-935.25

.00

.00

$2,090.13

Balance

-29.00

-29.00

-2.00

-2.00

28.00

Estimated
Dollars

Required:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Estimated
Hours

required

.00

.00

.00

.00

90.00

Dollars per
LOE hour
delivered:

22.86

.89

.00

.00

15.08

.00

.00

.19

.30

$39.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 02/05/1997

Site Name: DC METALS Completion Date: 01/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

" NO SUBTASK USED

NO SUBTASK USED

' NO SUBTASK USED

_^_

~" Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

~~ SGA

SubHandling Charge

~~ TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,456.60

968.00

1,815.00

.00

1,315.00

8,000.00

3,267.00

$44,821.60

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

8,863.43

798.76

.00

.00

.00

.00

.00

17093

.00

$9,833.12

Labor Hours
Spent

205.00

45.00

2.00

3.00

255.00

Balance:

20,593.17

169.24

1,815.00

.00

1,315.00

8,000.00

3,267.00

$34,988.48

Balance

-205.00

-45.00

-2.00

-3.00

445.00

Estimated
Dollars

Required:

29,456.60

968.00

1,815.00

.00

1,315.80

8,000.00

3,267.00

$44,822.40

csumaiea
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.76

3.13

.00

.00

.00

.00

.00

.67

.00

$38.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 02/05/1997

Site Name: DC METALS Completion Date: 01/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

13.00

11.00

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»u'ired

-13.00 .00

-11.00 .00

-24.00 700.00

TOTAL Direct Labor $1,487.43 $61.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Haztnat Plan Report Date: 02/05/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada
State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

2,459.68

102.18

346.71

.00

.00

.00

.00

96.04

.00

$3,004.61

69.00

2.00

4.00

75.00

Balance:

27,235.52

79.32

1,347.29

.00

.00

.00

.00

$28,566.09

Balance

-69.00

-2.00

-4.00

425.00

Estimated
Dollars

Required:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

32.80

1.36

4.62

.00

.00

.00

.00

1.28

.00

$40.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 02/05/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa
State: AZ

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

11,789.65

423.50

1,452.00

.00

.00

.00

.00

$13,665.15

Budgeted
Labor
Hours

.00

.00

.00

145.00

Total Dollars
Spent:

630.81

517.93

498.41

.00

.00

.00

.00

217.45

.00

$1,864.60

Labor Hours
Spent

8.00

2.50

4.00

14.50

Balance:

11,158.84

-94.43

953.59

.00

.00

.00

.00

$11,800.55

Balance

-8.00

-2.50

-4.00

130.50

Estimated
Dollars

Required:

11,789.65

423.50

1,452.00

.00

.00

.00

.00

$13,665.15

Estimated
Hours

required

.00

.00

.00

145.00

Dollars per
LOE hour
delivered:

52.57

43.16

41.53

.00

.00

.00

.00

18.12

.00

$155.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 02/05/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

O

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

11.00

26.00

63.00

.25

100.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-11.00

-26,00

-63.00

-.25

-100.25

.00

.00

.00

.00

145.00

TOTAL Direct Labor $6,101.88 $61.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sequoia Mine Site Report Date: 02/05/1997

Site Name: SEQUOIA MINE SITE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sequoia National For County: Sequoia
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

1,041.15

74.56

38.00

.00

.00

.00

.00

24.08

.00

$1,177.79

31.50

1.00

2.00

34.50

Balance:

594.58

227.94

567.00

.00

.00

.00

.00

$1,365.44

Balance

-31.50

-1.00

-2.00

5.50

Estimated
Dollars

Required:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

31.08

2.23

1.13

.00

.00

.00

.00

.72

.00

$35.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0004 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating - PRP Oversight Report Date: 02/05/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: South El Monte County: Los Angeles

CERCLIS ID: CA0001611482 SSID: DL

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

6,019.84

181.50

48.40

.00

.00

.00

.00

$6,249.74

Budgeted
Labor
Hours

.00

.00

.00

.00

128.00

Total Dollars
Spent:

3,455.05

160.43

29.45

.00

.00

.00

.00

40.64

.00

$3,685.57

Labor Hours
Spent

29.50

67.50

1.00

2.00

100.00

Balance:

2,564.79

21.07

18.95

.00

.00

.00

.00

$2,564.17

Balance

-29.50

-67.50

-1.00

-2.00

28.00

Estimated
Dollars

Required:

6,019.84

181.50

48.40

.00

.00

.00

.00

$6,249.74

Estimated
Hours

required

.00

.00

.00

.00

128.00

Dollars per
LOE hour
delivered:

34.90

1.62

.30

.00

.00

.00

.00

.41

.00

$37.23
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 02/05/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Yavapai County: Prescott

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

6,066.93

121.00

.00

.00

.00

.00

.00

$6,187.93

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 02/05/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Yavapai County: Prescott

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'u"lred

-.25 .00

-.25 82.00

TOTAL Direct Labor $9.05 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (QMS) #6 Report Date: 02/05/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP ( Completion Date: 02/15/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 00/00/0000

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted Labor Hours
Labor Spent
Hours

.00

82.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

2.00

2.00

Balance:

6,066.93

121.00

.00

.00

.00

.00

.00

$6,187.93

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (QMS) #6 Report Date: 02/05/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP ( Completion Date: 02/15/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 00/00/0000

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9 Budgeted

Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 82.00

TOTAL Direct Labor $9.05 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0007 TDD Activity Type: START Site General Project

TDD Title: START Annual Workplan 1997 Report Date: 02/05/1997

Site Name: START ANNUAL WORKPLAN 1997 Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Budgeted
Labor
Hours

.00

120.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

6,890.47

121.00

.00

.00

.00

.00

.00

$7,011.47

Balance

-2.00

118.00

Estimated
Dollars

Required:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Estimated
Hours

required

.00

120.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 02/05/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FF Completion Date: 02/15/1997

Site Location: LGTIC 832 Transport Estimated Completion Date: 00/00/0000

Luke AFB

City: Phoenix County: Maricopa State. AZ

CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

6,066.93

121.00

.00

.00

.00

.00

.00

$6,187.93

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 02/05/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FF Completion Date: 02/15/1997

Site Location: LGTIC 832 Transport Estimated Completion Date: 00/00/0000

Luke AFB

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZ5572124514 SSID : ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-.25 .00

-.25 82.00

TOTAL Direct Labor $9.05 $.00

Page 52 of 61 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 02/05/1997

Completion Date: 02/15/1997

Estimated Completion Date: 00/00/0000

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1 m S of Randsburg

City: Randsburg County: Kem

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

~ Travel

Equipment

"" Subcontracts

Analytical

' Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

6,066.93

121.00

.00

.00

.00

.00

.00

$6,187.93

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 02/05/1997

Completion Date: 02/15/1997

Estimated Completion Date: 00/00/0000

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1m S of Randsburg

City: Randsburg County: Kern

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 82.00

TOTAL Direct Labor $9.05 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 02/05/1997

Site Name: MOLYCORP INC Completion Date: 03/31/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 00/00/0000

City: MOUNTAIN PASS County: SAN BERNARDINO

CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

.

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

17,906.00

3,636.00

2,420.00

.00

.00

6,000.00

.00

$29,962.00

Budgeted
Labor
Hours

.00

.00

390.00

Total Dollars
Spent:

1,317.23

60.98

.00

.00

.00

.00

.00

13.05

.00

$1,391.26

Labor Hours
Spent

30.00

2.00

32.00

Balance:

16,588.77

3,575.02

2,420.00

.00

.00

6,000.00

.00

$28,570.74

Balance

-30.00

-2.00

358.00

Estimated
Dollars

Required:

17,906.20

3,630.00

2,420.00

.00

.00

6,000.00

.00

$29,956.20

Estimated
Hours

required

.00

.00

390.00

Dollars per
LOE hour
delivered:

41.16

1.91

.00

.00

.00

.00

.00

.41

.00

$43.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 02/05/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: JAMES, JAMES

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

10,300.40

713.90

.00

.00

.00

.00

.00

$11,014.30

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

291.65

8.78

.00

.00

.00

.00

.00

1.87

.00

$302.30

Labor Hours
Spent

4.00

2.00

6.00

Balance:

10,008.75

705.12

.00

.00

.00

.00

.00

$10,712.00

Balance

-4.00

-200

194.00

Estimated
Dollars

Required:

10,300.40

713.90

.00

.00

.00

.00

.00

$11,014.30

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

48.61

1.46

.00

.00

.00

.00

.00

.31

.00

$50.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 02/05/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: JAMES, JAMES

EPA Project Monitor: RIVELAND, NANCY

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

12.00

12.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-12.00 .00

-12.00 200.00

TOTAL Direct Labor $699.85 $58.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 02/05/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 01/10/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

1,734.58

.00

.00

.00

.00

.00

.00

$1,734.58

Budgeted
Labor
Hours

.00

.00

25.00

Total Dollars
Spent:

147.12

14.41

.00

.00

.00

.00

.00

3.10

.00

$164.63

Labor Hours
Spent

2.00

2.00

4.00

Balance:

1,587.46

-14.41

.00

.00

.00

.00

.00

$1,569.95

Balance

-2.00

-2.00

21.00

Estimated
Dollars

Required:

1,734.58

.00

.00

.00

.00

.00

.00

$1,734.58

Estimated
Hours

required

.00

.00

25.00

Dollars per
LOE hour
delivered:

36.78

3.60

.00

.00

.00

.00

.00

.78

.00

$41.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 02/05/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 01/10/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

11.00

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-11.00 .00

-11.00 25.00

TOTAL Direct Labor $693.92 $63.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 02/05/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Marysville

CERCLIS ID:

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Yuba

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

3,943.32

166.45

.00

.00

.00

.00

.00

35.62

.00

$4,145.39

Labor Hours
Spent

45.00

55.00

8.00

1.00

109.00

Balance:

6,406.58

75.55

1,815.00

.00

.00

.00

181.50

$8,443.01

Balance

-45.00

-55.00

-8.00

-1.00

141.00

Estimated
Dollars

Required:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

36.18

1.53

.00

.00

.00

.00

.00

.33

.00

$38.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 02/05/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Marysville County: Yuba State: CA

CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

42.50

42.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-42.50 .00

-42.50 250.00

TOTAL Direct Labor $1,236.79 $29.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0002 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 02/05/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

PA

TOTAL

Dollars
Budgeted:

1,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Budgeted
Labor
Hours

.00

40.00

Total Dollars
Spent:

116.64

3.30

.00

.00

.00

.00

.00

.70

.00

$120.64

Labor Hours
Spent

2.00

2.00

Balance:

1,557.25

178.20

90.75

.00

.00

.00

.00

$1,825.50

Balance

-2.00

38.00

Estimated
Dollars

Required:

1,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Estimated
Hours

required

.00

40.00

Dollars per
LOE hour
delivered:

58.32

1.65

.00

.00

.00

.00

.00

.35

.00

$60.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutler County Flood Response Report Date: 02/05/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Yuba City County: Sutter State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

MPl Ql IRTAQk" I IQPPIINw oUD I Mor\ UOdU

NO SUBTASK USED

NO SUBTASK USED

- - Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

9,000.29

312.07

1,516.99

.00

.00

.00

.00

391.36

.00

$11,220.71

Labor Hours
Spent

4.00

224.50

6.00

1.00

235.50

Balance:

2,251.91

-70.07

298.01

.00

.00

.00

181.50

$2,269.99

Balance

-4.00

-224.50

-6.00

-1.00

14.50

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

38.22

1.33

6.44

.00

.00

.00

.00

1.66

.00

$47.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutler County Flood Response Report Date: 02/05/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: YubaCity County: Sutler

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re£«ujred

NO SUBTASK USED P1 .00 56.50 -56.50 .00

TOTAL .00 56.50 -56.50 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,602.49 $28.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0004 TDD Activity Type: START Site General Projecl

TDD Title: Tri-Counties/Diablo Training Report Date: 02/05/1997

Site Name: TRI-COUNTIES/DIABLO TRAINING Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avila Beach County: San Luis Obispo

CERCLIS ID: SSID: 00

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Budgeted Labor Hours
Labor Spent
Hours

.00

19.00

Total Dollars
Spent:

655.13

16.72

.00

.00

.00

.00

.00

3.58

.00

$675.43

13.00

13.00

Balance:

285.17

43.78

66.55

.00

.00

.00

.00

$391.92

Balance

-13.00

6.00

Estimated
Dollars

Required:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Estimated
Hours

required

.00

19.00

Dollars per
LOE hour
delivered:

50.39

1.29

.00

.00

.00

.00

.00

.28

.00

$51.96

Page 90 of 94 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mariposa County Flood Response Report Date: 02/05/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

250.00

Total Dollars
Spent:

1,342.84

57.53

.00

.00

.00

.00

.00

12.31

.00

$1,412.68

Labor Hours
Spent

37.50

7.00

44.50

Balance:

9,909.36

184.47

1,815.00

.00

.00

.00

181.50

$12,078.02

Balance

-37.50

-7.00

205.50

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.18

1.29

.00

.00

.00

.00

.00

.28

.00

$31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Site Specific Projecl

TDD Title: Mariposa County Flood Response Report Date: 02/05/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec'llired

NO SUBTASK USED T1 .00 27.00 -27.00 .00

TOTAL .00 27.00 -27.00 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $625.48 $23.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 02/05/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

250.00

Total Dollars
Spent:

3,213.35

90.89

.00

.00

.00

.00

.00

19.45

.00

$3,323.69

Labor Hours
Spent

97.00

9.00

106.00

Balance:

8,038.85

151.11

1,815.00

.00

.00

.00

181.50

$10,167.01

Balance

-97.00

-9.00

144.00

Estimated
Dollars

Required:

11,252.00

242.00

1,815.00

.00

.00

.00

181.50

$13,490.50

Estimated
Hours

required

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.31

.86

.00

.00

.00

.00

.00

.18

.00

$31.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 02/05/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re'uired

NO SUBTASK USED T1 .00 41.50 -41.50 .00

TOTAL .00 41.50 -41.50 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,056.23 $25.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 02/05/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modeslo County: Slanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

3,068.30

147.29

492.30

.00

.00

.00

.00

136.86

.00

$3,844.75

Labor Hours
Spent

65.00

7.00

1.00

73.00

Balance:

8,183.90

94.71

1,322.70

.00

.00

.00

181.50

$9,645.95

Balance

-65.00

-7.00

-1.00

177.00

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

42.03

2.02

6.74

.00

.00

.00

.00

1.87

.00

$52.67
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Slanislaus County Flood Response Report Date: 02/05/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED P1 .00 55.00 -55.00 .00

TOTAL .00 55.00 -55.00 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,602.47 $29.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientisl Report Date: 02/05/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

6,656.68

555.35

1,038.45

.00

.00

.00

.00

341.07

.00

$8,591.55

Labor Hours
Spent

75.00

53.50

64.50

5.00

2.50

1.00

201.50

Balance:

31,342.56

49.65

171.55

.00

.00

2,000.00

.00

$33,222.69

Balance

-75.00

-53.50

-64.50

-5.00

-2.50

-1.00

658.50

Estimated
Dollars

Required:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

33.45

2.79

5.22

.00

.00

.00

.00

1.71

.00

$43.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/25/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 02/05/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

57.00

57.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-57.00 .00

-57.00 860.00

TOTAL Direct Labor $2,911.72 $51.08
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2/18/191M/

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/25/1997

YEAR ENDING: 12/17/1997

- CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

CEPP

Chemical Safely Audils

Chemical Emergency Preparedness & Pr<

Conlingency Planning

Training

SUBTOTAL CEPP

PERIOD

LOE HOURS

.00

33.50

46.00

11.50

91.00

PERCENT
OF TOTAL
LOE

0.00%

0.00%

1.00%

0.25%

1.97%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

50.55%

50.55%

50.55%

50.55%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

Oil Program

Chemical Emergency Preparedness & Pr<

Conlingency Planning

Removal Aclion/lnvesligalion/Moniloring

Oil Spill Response

Emergency Response

SUBTOTAL Oil Program

790.50

790.50

21.00

24.00

.00

.00

33.00

78.00

3.28%

17.10%

0.45%

0.52%

0.00%

0.00%

0.71%

1.69%

100.00%

0.00%

42.31%

42.31%

42.31%

42.31%

42.31%

0.00%

Removal

Data/Info Management Plan 2.00 0.04% 87.04%

CONTRACT YEAR
TOTAL PERCENT OF

LOE PERCENT ACTIVITY
HOURS OF TOTAL HOURS

LOE SITE-SPECIFIC

18.00 0.04% 2.61%

660.75 1.33% 2.61%

932.50 1.88% 2.61%

153.00 0.31% 2.61%

1,764.25 3.55% 0.00%

790.50 1.59% 100.00%

790.50 1.59% 0.00%

131.00 0.26% 7.70%

73.50 0.15% 7.70%

109.50 0.22% 7.70%

39.50 0.08% 7.70%

75.00 0.15% 7.70%

428.50 0.86% 0.00%

142.00 0.29% 5.92%
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2/18/1997

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/25/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

Removal

Removal Aclion/lnvesligalion/Moniloring

Regional Response Center Support

Removal Support (PRP/Slale)

Emergency Response

Preliminary Assessmenls

Removal Assessmenl

Expanded Site Inspeclion/Remedial Inves

Analylical Services

Site Discovery Programs

General Technical Support

Mulli-Media Surveys & Inspeclions

Training

SUBTOTAL Removal Removal

PERIOD

LOE HOURS

91.00

346.81

820.50

280.00

109.00

366.50

2.00

.00

13.00

53.50

.00

84.00

2,168.31

PERCENT
OF TOTAL
LOE
i t*\t irtr*

0.00%

4.13%

0.00%

0.00%

0.00%

0.00%

0.04%

0.00%

0.28%

1.16%

0.00%

0.19%

46.91%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

87.04%

87.04%

87.04%

87.04%

87.04%

87.04%

87.04%

87.04%

87.04%

87.04%

87.04%

87.04%

0.00%

Site Assessment

Annual Plan

General Project Managemenl

Date/Info Managemenl Plan

2.00

.00

.00

0.04%

0.00%

0.00%

96.68%

96.68%

96.68%

CONTRACT YEAR
TOTAL PERCENT OF

LOE PERCENT ACTIVITY
HOURS OF TOTAL HOURS

LOE SITE-SPECIFIC
1 ISM 1 !•»*•»

9,884.75 19.92% 5.92%

4,525.61 9.12% 5.92%

4,444.50 8.95% 5.92%

2,791.50 5.62% 5.92%

3,912.75 7.88% 5.92%

3,313.50 6.68% 5.92%

647.50 1.30% 5.92%

11.00 0.02% 5.92%

23.00 0.05% 5.92%

1,167.50 2.35% 5.92%

34.00 0.07% 5.92%

963.50 1.94% 5.92%

31 ,861 .1 1 64.1 9% 0.00%

2.00 0.00% 23.78%

.00 0.00% 23.78%

.00 0.00% 23.78%
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Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/25/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

Site Assessment

Preliminary Assessmenls

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment Site Assessment

PERIOD

LOE HOURS

365.50

.00

.00

15.00

130.00

.00

512.50

PERCENT
OF TOTAL
LOE

0.04%

0.00%

0.00%

0.00%

1.93%

0.00%

11.09%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

96.68%

96.68%

96.68%

96.68%

96.68%

96.68%

0.00%

Program Support

General Project Managemenl

Equipmenl Managemenl Plan

Heallh & Safely Plan Aclivilies

Mobilizalion Plan Implementalion

Quality Managemenl Plan Aclivilies

SUBTOTAL Program Support Removal

TOTAL

597.75

274.50

70.50

.00

39.50

982.25

4,622.56

0.11%

5.94%

1.53%

0.00%

0.85%

21.25%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR
TOTAL PERCENT OF

LOE PERCENT ACTIVITY
HOURS OF TOTAL HOURS

LOE SITE-SPECIFIC

1,352.00

.00

.00

48.00

681.75

.00

2,083.75

2.72%

0.00%

0.00%

0.10%

1.37%

0.00%

4.20%

23.78%

23.78%

23.78%

23.78%

23.78%

23.78%

0.00%

8,349.00

2,521.50

888.00

198.00

749.50

12,706.00

49,634.11

16.82%

5.08%

1.79%

0.40%

1.51%

25.60%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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2/18/1997

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/25/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

CEPP

Chemical Safely Audils

Chemical Emergency Preparedness & I

Conlingency Planning

Training

SUBTOTAL CEPP

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

.00 0.00%

2,759.59 1.12%

2,037.45 0.83%

1,152.41 0.47%

5,949.45 2.42%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

34.25%

34.25%

34.25%

34.25%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

1,165.15 0.04% 2.26%

35,134.18 1.32% , 2.26%

46,380.56 1.74% 2.26%

7,627.10 0.29% 2.26%

90,306.99 3.39% 0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance 30,070.68

30,070.68

12.23%

12.23%

100.00%

0.00%

30,070.68

30,070.68

1.13%

1.13%

100.00%

0.00%

Oil Program

Chemical Emergency Preparedness & 1

Conlingency Planning

Removal Action/lnvesligalion/Monilorin'

Oil Spill Response

Emergency Response

SUBTOTAL Oil Program

1,195.13

1,164.04

.00

.00

1,453.16

3,812.33

0.49%

0.47%

0.00%

0.00%

0.59%

1.55%

38.12%

38.12%

38.12%

38.12%

38.12%

0.00%

10,470.03

3,319.99

4,961.96

1,662.26

3,004.61

23,418.85

0.39%

0.12%

0.19%

0.06%

0.11%

0.88%

6.21%

6.21%

6.21%

6.21%

6.21%

0.00%
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Region: 9

! i
TABLE T - 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/25/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

Removal

Data/Info Managemenl Plan

Removal Aclion/lnvesligation/Monilorin'

Regional Response Center Support

Removal Support (PRP/Slale)

Emergency Response

Preliminary Assessmenls

Removal Assessmenl

Expanded Site Inspeclion/Remedial Inv

Analylical Services

Site Discovery Programs

General Technical Support

Multi-Media Surveys & Inspeclions

Training

SUBTOTAL Removal

PERIOD

COSTS
(DOLLARS)

73.36

10,295.37

12,407.85

34,827.78

10,538.85

6,751.82

16,746.96

120.22

12.28

394.05

2,291.86

.00

5,729.36

100,189.76

PERCENT
OF TOTAL
COSTS

0.03%

4.19%

5.05%

14.16%

4.29%

2.75%

6.81%

0.05%

0.00%

0.16%

0.93%

0.00%

2.33%

40.75%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

89.36%

0.00%

CONTRACT YEAR

TOTAL PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

9,126.61

489,337.61

158,673.21

194,589.16

110,171.83

202,014.97

143,320.75

30,938.76

41,387.48

757.04

86,606.38

1,590.59

45,866.08

1,514,380.47

0.34%

18.39%

5.96%

7.31%

4.14%

7.59%

5.39%

1.16%

1.56%

0.03%

3.26%

0.06%

1.72%

56.92%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

5.91%

0.00%

Page 2 of 4 ' Confidential Business Information - Not for Release **



2/18/1997

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/25/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

Site Assessment

Annual Plan

General Project Managemenl

Data/Info Management Plan

Preliminary Assessments

Analylical Services

Mulli-Media Surveys & Inspeclions

Training

Public Participalion Support

Risk Assessmenls (Human/Ecological)

SUBTOTAL Site Assessment

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

58.33 0.02%

.00 0.00%

.00 0.00%

24,693.48 10.04%

.00 0.00%

.00 0.00%

881.13 0.36%

10,075.25 4.10%

.00 0.00%

35,708.19 14.52%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

97.37%

97.37%

97.37%

97.37%

97.37%

97.37%

97.37%

97.37%

97.37%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

58.33 0.00% 23.49%

.00 0.00% 23.49%

.00 0.00% 23.49%

91,648.78 3.44% 23.49%

.00 0.00% 23.49%

.00 0.00% 23.49%

2,861.16 0.11% 23.49%

53,443.41 2.01% 23.49%

.00 0.00% 23.49%

148,011.68 5.56% 0.00%
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id/199/

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/25/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT

CLASSIFICATION ACTIVITY TYPE

Program Support

General Project Management

Equipment Management Plan

Health & Safety Plan Aclivilies

Mobilization Plan Implementation

Quality Management Plan Activilies

SUBTOTAL Program Support

TOTAL

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

50,215.44 20.42%

14,851.45 6.04%

3,401.58 1.38%

.00 0.00%

1,683.40 0.68%

70,151.87 28.53%

245,882.28 100.00%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

652,914.51 24.54% 0.00%

127,687.00 4.80% 0.00%

35,418.94 1.33% 0.00%

7,971.10 0.30% 0.00%

30,174.53 1.13% 0.00%

854,166.08 32.11% 0.00%

2,660,354.75 0.00%

Page 4 of 4
1 Confidential Business Information - Not for Release **



2/5/1997 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/25/1997

Page 1 of 8

TDD#

09-9601-0001

09-9601-0002

D9-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

39-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Fronlier Fertilizer

Navajo Toxaphane

Dodson Brolhers Oil Company

Central Eureke Mine Funded Removal

Del Norte Peslicides

Casmalia Resources

Sparks Solvenl/Fuel site PRP Oversighl

Sanders Avialion

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

6,793.47

5,614.38

1,581.90

.00

.00

1,198.01

.00

.00

1,834.61

249.28

955.18

164.64

6,739.42

623.12

120.22

.00

.00

.00

.00

97,684.50

60,988.71

21,705.43

2,822.40

1,165.15

33,559.33

10,781.45

5,793.72

13,974.25

21,086.08

296,113.12

25,184.04

98,088.72

21,702.62

15,654.70

2,327.82

4,791.77

2,317.20

21,604.92

45.8%

47.3%

86.8%

33.0%

50.9%

49.3%

60.7%

71.9%

25.3%

53.2%

57.9%

51.4%

64.0%

76.5%

51.3%

38.8%

51.3%

61.6%

63.5%

2,707.00

1,818.61

400.00

28.00

18.00

752.00

222.50

147.00

346.00

384.00

5,766.25

471.00

1,849.00

396.00

425.50

62.50

150.00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

3,850.00

2,140.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

600.00

9,035.00

700.00

2,420.00

480.00

533.00

80.00

150.00

60.00

604.00

70.3%

85.0%

85.1%

36.8%

45.0%

62.7%

70.2%

98.0%

69.2%

64.0%

63.8%

67.3%

76.4%

82.5%

79.8%

78.1%

100.0%

95.0%

90.6%

02/28/1997

02/28/1997

03/31/1997

12/31/1996

03/31/1996

04/30/1997

09/30/1996

05/31/1996

03/31/1997

06/30/1997

03/31/1997

12/31/1996

03/31/1997

03/31/1997

05/31/1997

04/30/1996

06/30/1996

03/31/1996

06/30/1996
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97

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/25/1997

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

DESCRIPTION

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilizalion

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrile Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venlure Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Cellor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

132.62

.00

40,645.55

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,590.59

6,026.13

7,971.10

3,093.19

53,998.35

583,977.87

6,565.84

3,050.79

19,275.37

21,796.27

684.35

2,737.16

2,537.33

1,993.03

368.62

1,662.26

6,017.71

9,261.99

8,694.65

46.8%

67.0%

76.3%

18.6%

73.0%

58.4%

16.4%

77.9%

55.1%

71.5%

41.5%

22.6%

50.7%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34.00

189.75

198.00

80.00

1,321.50

7,308.50

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

216.50

256.50

TDD
LOE PERCENTCOMPLETION

BUDGET EXPENDED DATE

35.00

300.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

63.3%

99.0%

23.5%

100.0%

70.9%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

80.2%

85.5%

04/30/1996

04/15/1996

04/01/1996

05/31/1997

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release ***



2/5/1997 TABLE T - 3 Page 3 of 8

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/25/1997

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

39-9605-0011

09-9606-0001

DESCRIPTION

START QA Managemenl

START Equipmenl Managemenl

START Heallh & Safety Coordinalion

START Computer Support

Training for LA Co FD HAZMAT Trng. Assl.

Sulfur Creek Geolhermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Ouldoor Workshop

PCHW Training Courses

McCormick and Baxter

Conlinuing Challenge Workshop

Feather River Contingency Plan

Dodson Brolhers Oil Company

T A L E S Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

1,683.40

14,851.45

3,401.58

9,569.89

.00

.00

2,291.86

.00

.00

.00

.00

.00

2,037.45

.00

73.36

.00

275.84

.00

7,031.41

30,174.53

127,687.00

35,418.94

68,936.64

2,842.81

1,078.23

83,429.12

8,095.73

10,591.42

5,423.19

65,343.53

11,341.26

41,237.23

4,140.58

921.13

1,724.07

40,041.32

2,990.94

45,476.93

41.1%

66.7%

29.1%

46.7%

41.2%

25.4%

77.3%

39.0%

53.0%

' 76.1%

72.7%

42.4%

41.3%

35.7%

3.1%

78.4%

69.6%

49.5%

60.8%

749.50

2,521.50

888.00

1,040.50

81.00

26.00

1,019.00

173.00

171.00

119.50

826.00

273.50

821.50

105.50

24.00

40.00

749.50

83.00

569.75

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

1,370.00

3,486.00

2,034.00

2,060.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

1,630.00

200.00

400.00

40.00

750.00

150.00

800.00

54.7%

72.3%

43.7%

50.5%

81.0%

36.1%

88.6%

49.4%

68.4%

99.6%

82.6%

65.1%

50.4%

52.8%

6.0%

100.0%

99.9%

55.3%

71.2%

03/31/1997

04/30/1997

05/31/1997

06/30/1997

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

02/28/1997

09/30/1996

05/31/1997

06/21/1996

12/31/1996

08/30/1996

03/07/1997

I I 1 I I
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97 E 3 Page t ui 8

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/25/1997

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparalion for FY '96

Lorenlz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

.00

.00

.00

55.93

18.68

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,782.45

.00

815.47

3,164.56

3,903.86

25,938.09

3,269.80

4,713.29

406.24

2,986.62

5,429.40

3,602.78

4,961.96

2,776.08

5,024.26

2,188.42

5,143.33

1,207.71

2,423.31

35,615.79

5,999.61

15.6%

40.4%

78.9%

75.5%

68.1%

32.9%

97.4%

59.0%

21.7%

65.5%

56.4%

13.3%

89.7%

61.4%

39.3%

22.0%

12.8%

54.2%

46.1%

2.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

46.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

532.50

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

970.00

225.00

2.5%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

15.3%

71.0%

64.4%

28.2%

91.3%

83.3%

60.0%

26.0%

26.5%

54.9%

51.1%

03/30/1997

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

06/30/1997

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

Confidential Business Information - Not for Release



2/5/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/25/1997

Page 5 of 8

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-001 1

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Weslminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMACO

.00

104.94

.00

.95

3,965.40

.00

1,515.03

.00

3,148.70

882.16

1,152.41

71.20

829.71

4,586.10

-166.78

426.15

12,745.94

344.62

4,256.38

1,546.15

17,051.02

397.31

16,891.95

32,853.27

640.89

41,374.20

3,035.24

13,791.39

13,776.28

7,627.10

2,211.46

5,469.64

21,178.97

58.33

18,321.48

25,859.29

886.20

15,730.90

51.7%

71.0%

61.1%

59.7%

57.6%

21.4%

50.9%

42.2%

10.5%

42.0%

45.8%

61.4%

45.6%

53.4%

0.2%

70.0%

22.6%

1.1%

10.6%

49.00

295.50

10.00

216.00

666.00

16.00

725.50

78.00

366.00

308.50

153.00

44.00

84.00

280.25

2.00

295.50

392.25

16.00

199.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

960.00

48.00

1,310.00

100.00

2,400.00

410.00

416.00

50.00

160.00

520.00

430.00

350.00

1,500.00

1,000.00

1,355.00

81.7%

98.5%

100.0%

98.2%

69.4%

33.3%

55.4%

78.0%

15.3%

75.2%

36.8%

88.0%

52.5%

53.9%

0.5%

84.4%

26.2%

1.6%

14.7%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

02/28/1997

09/15/1996

12/28/1997

10/30/1996

03/31/1997

01/30/1997

09/30/1997

11/15/1996

09/30/1997

06/01/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

06/30/1997

., . i . i i . • *** Conf-'-ntial Br-'-iess k>-*--ina«a- NotSr "'sleaa• *** 1 1 j 1 II ]
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'197 _E Pagd 8

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/25/1997

TDD#

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

09-9611-0002

09-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

09-9611-0011

09-9611-0012

DESCRIPTION

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Leclure

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CERCLIS Coordination

New Idria Mercury Mine

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

284.23

.00

619.90

8,459.88

1,195.13

1,177.69

1,164.04

.00

761.86

260.23

9,307.43

.00

22.58

2,314.89

58.33

2,557.75

108.49

394.05

328.49

36

1

7

27

,725.53

,947.33

,942.37

,768.53

10,470.03

7

3

,184.84

,319.99

521.04

5,211.87

3,965.18

12

2

4

2

,918.12

613.41

,002.61

,349.30

58.33

,557.75

108.49

757.04

660.84

39.5%

7.2%

61.6%

69.0%

26.8%

77.8%

47.4%

52.1%

65.1%

52.4%

26.8%

76.7%

63.6%

33.5%

1.7%

38.0%

1.1%

18.9%

13.8%

830.50

45.00

201.50

700.00

131.00

150.00

73.50

14.50

138.50

95.50

544.00

18.00

33.00

101.00

2.00

57.00

3.00

23.00

13.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

1,700.00

450.00

220.00

800.00

500.00

150.00

125.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

100.00

120.00

48.9%

10.0%

91.6%

87.5%

26.2%

100.0%

58.8%

72.5%

92.3%

95.5%

58.5%

90.0%

110.0%

48.1%

3.3%

57.0%

2.5%

23.0%

10.8%

02/26/1997

03/31/1997

01/31/1997

03/31/1997

11/30/1997

12/31/1996

09/30/1997

11/15/1996

02/28/1997

01/31/1997

02/28/1997

11/15/1996

12/03/1996

02/28/1997

02/28/1997

02/28/1997

04/30/1997

02/15/1997

03/31/1997

Confidential Business Information - Not for Release



2/5/1997 TABLE T-3 Page 7 of 8

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/25/1997

TDD#

09-9611-0013

09-9611-0014

09-9611-0015

09-9611-0016

09-9612-0001

09-9612-0002

39-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

09-9612-0007

09-9612-0008

09-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

09-9701-0002

09-9701-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

Sierra Madre Mad Scientist

Suiter County Flood Response

1,375.41

8,655.55

953.95

2,983.60

1,453.16

3,043.84

1,177.79

3,685.57

67.38

67.38

58.33

67.38

67.38

1,391.26

1,002.15

858.55

5,382.18

120.64

12,823.20

3,259.02

8,655.55

2,437.97

11,320.55

3,004.61

7,966.48

1,177.79

3,685.57

67.38

67.38

58.33

67.38

67.38

1,391.26

1,002.15

858.55

5,382.18

120.64

12,823.20

40.7%

35.2%

48.2%

23.1%

8.6%

54.8%

47.1%

52.6%

1.0%

1.0%

0.8%

1.0%

1.0%

4.3%

8.2%

57.2%

38.2%

5.5%

85.6%

49.00

215.50

62.00

279.00

75.00

112.00

33.50

99.00

2.00

2.00

2.00

2.00

2.00

32.00

18.00

15.00

151.50

2.00

292.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

200.00

324.00

90.00

700.00

500.00

145.00

40.00

128.00

30.00

80.00

120.00

80.00

80.00

390.00

200.00

25.00

250.00

40.00

250.00

24.5%

66.5%

68.9%

39.9%

15.0%

77.2%

83.8%

77.3%

6.7%

2.5%

1.7%

2.5%

2.5%

8.2%

9.0%

60.0%

60.6%

5.0%

116.8%

01/31/1997

06/30/1997

06/30/1997

01/31/1997

06/01/1997

01/31/1997

01/31/1997

01/31/1997

02/15/1997

02/15/1997

01/31/1997

02/15/1997

02/15/1997

03/31/1997

02/28/1997

01/10/1997

02/28/1997

05/31/1997

02/28/1997

I 1 I I 1 I I I I C1 au"lCoiI ntial I ness rmatil Notl leleai 1 I I I 1 1



197 TJ -E ! 3

TDD BUDGETS
BY

SOW ACTIVITY

Page _ _. 8

START Region: 9 MONTH ENDING: 01/25/1997

TDD#

09-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

DESCRIPTION

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

675.43

2,038.16

4,379.92

5,447.22

11,503.27

675.43

2,038.16

4,379.92

5,447.22

11,503.27

57.2%

13.6%

29.2%

36.4%

24.5%

13.00

71.50

147.50

128.00

256.00

TDD
LOE PERCENT COMPLETION

BUDGET EXPENDED DATE

19.00

250.00

250.00

250.00

860.00

68.4%

28.6%

59.0%

51.2%

29.8%

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

TOTALS $245,882.28 $2,660,354.75 49,594.61 81,964.00

Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Due Date Due DateState Site Name

AHU EXERCISE - REPORT Formal Report

09-9603-0002 GUEVARRA, JAY

OUTHERN PACIFIC RR CHEM SAFETY AUDIT HFormal Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

ARRY M. GOLDWATER AIR FORCE RANGE FFIfFinal Report

5572124514 09-9612-0008 JOHNSON, KAREN

ASSAYAMPA - LYNX CREEK FFR

Yavapai

NAVAJO TOXAPHENE

5120090068 09-9612-0005 JOHNSON, KAREN 12/19/1996 02/15/1997

etter Report

WINDOW ROCK N0000146621 09-9601-0007 WALDER, STEVEN

ORTH AMERICAN RESOURCES Final Report

09-9610-0004 DUNCAN, WILL 10/04/1996 11/15/1996

ESTICIDE TRAINING - UC PHOENIX, AZ '97 ther Report

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

rir i i i i i Confidential Business Information - Not for Releasei i i i i i i i i i



'199J

Region: 9

BLEj -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

UALITY PRINTED CIRCUITS

AZD074440470 09-9612-0011 JAMES, JAMES 12/19/1996 02/28/1997

UALITY PRINTED CIRCUITS Other Report

ZD074440470 09-9612-0002 LADD, KARENPhoenix

AN CARLOS PESTICIDE

12/05/1996 01/31/1997

.etter Report

£0001509819 09-9609-0004 COLEN, TIMOTHYSan Carlos

ANDERS AVIATION

09/17/1996 12/31/1996

Final Report

D035954114 09-9601-0013 ESTEY, AMY 12/28/1995 03/31/1997 03/31/1997

Rl CITY OIL etter Report

09-9607-0003 MAHONY, KAREN 07/05/1996 09/30/1996

AVAPAI PENTA POND Letter Report

D008398703 09-9601-0014 CASTRO-WEHR, FRANK 12/28/1995 03/11/1997 03/31/1997PRESCOTT

A ^AMERICAN CHROME ENGINEERING, INC

09-9601-0017A0001186154 LAWRENCE, PETER

Page 2 of 19
Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

A 1ASYLUM SLOUGH - EMERG. RESP. etter Report

09-9604-0004 LAWRENCE, PETER 04/16/1996 06/01/1996

A IBAKERSFIELD CHROME & BUMPER Final Report

A001709302 09-9611-0002 WALDER, STEVEN

CA001709302 09-9701-0010 WALDER, STEVEN 05/31/1997 05/31/1997

A IBELL ORGANIZATIONAL MAINTENANCE SHOP HFinai Report

AD981368913 09-9612-0006 JOHNSON, KAREN 12/19/1996 02/15/1997

A IBIA ER OVERVIEW Letter Report

09-9607-0005 BENSON, CRAIG 07/30/1996 09/30/1996

A IBRISBANE FIRE DEPARTMENT - RADIATION T liLetter Report

09-9609-0003 LAWRENCE, PETER 09/17/1996 11/30/1996

CA ICALIFORNIA REGULATION APPLICABILITY etter Report

09-9603-0006 WISE, ROBERT 03/28/1996 08/30/1996 08/30/1996

Confidential Business Information - Not for Release
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Region: 9

I ejBLEJ -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A ICAMEO TRAINING PROGRAM

San Francisco 09-9610-0003 RANDALL, RANDY

A ICARDENAS BROS.

SANTA MARIA 09-9610-0016 RANDALL, RANDY 10/31/1996 01/31/1997

A 1CASMALIA RESOURCES Final Report

CASAMALIA AD020748125 09-9601-0011 JONES, CYNTHIA 12/28/1995 03/31/1997 03/31/1997

A iCELTOR CHEMICAL WORKS etter Report

HOOPAVLYINDRESV CAD980638860 09-9604-0003 GUEVARRA, JAY 04/16/1996 09/30/1996 09/30/1996

A ICENTRAL EUREKA MINE (MESA DE ORO) etter Report

SUTTER CREEK A0000726539 09-9601-0009 MCDONALD, CAMERON 12/28/1995 03/31/1997 03/31/1997

A ICERCLIS COORDINATION

09-9611-0011 LAWRENCE, PETERSan Francisco

A KONTINUING CHALLENGE WORKSHOP etter Report

09-9605-0005 WISE, ROBERT 10/29/1996 10/29/1996Sacramento

Page 4 of 19
*** Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A IDC METALS Final Report

09-9610-0001 JONES, CYNTHIA

09-9611-0016 JONES, CYNTHIA

A IDEL NORTE COUNTY PESTICIDE STORAGE etter Report

AD000626176 09-9601-0010 DUNCAN, WILLCRESENT CITY 12/28/1995 06/30/1997 06/30/1997

A IDODSON BROTHERS OIL COMPANY etter Report

AT080014194 09-9601-0008 WISE, ROBERTMONTCLAR 12/28/1995 05/31/1996 05/31/1996

AT080014194MONTCLAIR 09-9605-0007 WISE, ROBERT

A IELECTRITE ASSESSMENT etter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL 02/21/1996 04/30/1996

A 1EMERGENCY AIR MONITORING DIRECTORY HFinal Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD 12/28/1995 03/31/1997 03/31/1997

A lENVlROPURE WEST, INC./PRC

A0001562370 09-9609-0010 BENSON, CRAIG 09/17/1996 02/28/1997 12/28/1997

TT I I I I I I
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Region: 9

-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

NVIROPURE WEST, INC./PRC

Signal Hill

|SESS|j3|jS3Sjjj

A IEPA REGION IX SPILL PHONE

A0001562370 09-9610-0018 BENSON, CRAIG 10/31/1996 03/31/1997

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN

A ^EVACUATION GUIDANCE DOCUMENT

SAN FRANCISCO 09-9601-0004 ESTEY. AMY 12/28/1995 12/31/1996 12/31/1996

A IFEATHER RIVER CONTINGENCY PLAN Final Report

09-9605-0006 WISE, ROBERT

A IFRESNO CYLINDERS etter Report

09-9609-0011 MCDONALD, CAMERON 09/20/1996 10/30/1996

A IFRESNO DRUM SITE

A0001576511 09-9610-0014 LAWRENCE, PETER

LAWRENCE, PETERA0001576511 09-9611-0004

Page 6 of 19
Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name

A 1FRONTIER FERTILIZER etter Report

AD071530380 09-9601-0006 COLEN, TIMOTHY

A SGIBSON - BAKERSFIELD Letter Report

09-9602-0002 WALDER, STEVEN 02/21/1996 05/31/1997 05/31/1997

A iGREY EAGLE MINE SITE Formal Report

Happy Camp 09-9603-0001 GUEVARRA, JAY

A IHARD CHROME PRODUCTS etter Report

Los Angeles 09-9606-0003 SCHWENNESEN, MICHAEL 06/19/1996 08/31/1996 08/31/1996

A IHAZMAT EXERCISE PREPARATION '96 etter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK

A IINDIA BASIN BOATYARD SITE

SAN FRANCISCO AD000067603 09-9606-0002 CLEMENS, ROBIN 06/12/1996 03/30/1997

A 1IRON MOUNTAIN MINE Final Report

AD980498612 09-9611-0013 COLEN, TIMOTHY

prr *** Confidential Business Information - Not for Release ***i i i i i i i i i i i i
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Region: 9

BLB -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date

 Due DateState Site Name

A ILORENTZ BARREL & DRUM Final Report

A0001186154 09-9608-0001 MARTIN, PAUL 08/20/1996 09/30/1996

A IMAD RIVER PESTICIDES Final Report

AD082194853 09-9609-0002 LAWRENCE, PETER 09/17/1996 10/31/1996

A IMARIPOSA COUNTY FLOOD RESPONSE Final Report

09-9701-0005 ESTEY, AMY 01/13/1997 02/28/1997

A IMCCORMICK & BAXTER CREOSOTING

AD009106527STOCKTON 09-9605-0004 MARTIN, PAUL 05/07/1996 11 /30/1996 11 /30/1996

A IMCCORMICK & BAXTER CREOSOTING Formal Report

AD009106527 09-9608-0004 MARTIN, PAULSTOCKTON 08/20/1996 09/30/1997 09/30/1997

A 1MCFARLAND KERN COUNTY Final Report

A0001118603 09-9610-0005 JAMES, JAMES

A0001118603 09-9610-0006 JAMES, JAMES

A0001118603 09-9610-0007 JAMES, JAMES

Page 8 of 19
Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A IMCFARLAND KERN COUNTY

A0001118603 09-9610-0008 JAMES, JAMES

A0001118603 09-9610-0009 JAMES, JAMES

A0001118603 09-9610-0010 JAMES, JAMES

A IMCFARLAND KERN COUNTY

A0001118603 09-9606-0001 JAMES, JAMES 06/05/1996 03/07/1997 03/07/1997

A IMOLYCORP INC Final Report

MOUNTAIN PASS AD980695795 09-9612-0010 MARTIN, PAUL 12/18/1996 03/31/1997

A INATIVE AMERICAN TRIBES HAZMAT EXERCIS HFinal Report

San Francisco 09-9610-0020 MCDONALD, CAMERON

A INEWIDRIA MERCURY MINE

09-9611-0012 JAMES, JAMES 11/21/1996 03/31/1997

A INEW TECHNOLOGY/EQUIPMENT EVALUATION HLetter Report

09-9607-0004 DUNCAN, WILLSan Francisco 12/31/1996 12/31/1996

-.«-4 o *>*
Confidential Business Information - Not for Release
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Region: 9

BLE! -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CEANIC ACP WORST-CASE SCENARIOS

San Francisco 09-9610-0021 COLEN, TIMOTHY 10/31/1996 09/30/1997

A SOMEGA RECOVERY SERVICES etter Report

AD042245001 09-9601-0015 SCHWENNESEN, MICHAEL 12/28/1995 05/31/1997 05/31/1997

A ION-CALL RESPONSE CALL OUT

SAN FRANCISCO 09-9601-0002 EDWARDS, HOWARD 02/28/1997 02/28/1997

A ION-GOING START PROGRAM SUPPORT

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

A IOREGON FORMALDEHYDE SPILL Letter Report

09-9607-0006 DUNCAN, WILL

A IPANOCHE TIRE DUMP FIRE etter Report

A000140924 09-9605-0010 MCDONALD, CAMERON 05/29/1996 12/31/1996 12/31/1996

A BPCHW TRAINING COURSESS etter Report

09-9605-0003 CASTRO-WEHR, FRANK 05/22/1996Sacramento

Page 10 of 19
Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A BPEMACO INC Final Report

CAD980737092 09-9610-0011 JAMES, JAMES

A IPESTICIDE TRAINING - UC RICHMOND '97

09-9611-0009 CASTRO-WEHR, FRANK 01/10/1997 02/28/1997

A 1R.C. BAXTER Letter Report

09-9605-0001 BENSON, CRAIG

Wilmington

A 1RALPH GRAY TRUCKING 2633

09-9607-0002 BENSON, CRAIG 07/03/1996 09/30/1996

etter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC

WESTMINSTER 09-9609-0009 RANDALL, RANDY

A 1RAND MINING COMPANY FFR Final Report

Randsburg PAD981437346 09-9612-0009 JOHNSON, KAREN

A iREGION IX COST SUMMARY INFORMATION HFinal Report

San Francisco 09-9607-0001 CRUZ, MARIA 07/05/1996 06/30/1997 06/30/1997

Confidential Business Information - Not for Release
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Region: 9

3LE -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

A SRICHMOND TERMINAL AKA UNITEDHECKATH BLetter Report

RICHMOND AD981436363 09-9609-0008 COLEN, TIMOTHY 09/18/1996 02/28/1997 02/28/1997

A iSAN JOAQUIN COUNTY FLOOD RESPONSE HFinal Report

09-9701-0006 ESTEY, AMY 01/13/1997 02/28/1997

A 1SANTA FE DERAILMENT - EL CAJON Formal Report

A0001342039 09-9602-0003 HAMRICK, ERICEl Cajon

A 1SANTA MONICA MTBE

A0001757897 09-9611-0014Santa Monica SCHWENNESEN, MICHAEL

A 1SEQUOIA MINE SITE Letter Report

09-9612-0003 HAMRICK, ERICSequoia National For

A iSHELL REFINERY FIRE/EXPLOSION

12/18/1996 01/31/1997

Letter Report

09-9604-0001 WHITAKER, JOHN

A iSIERRA MADRE MAD SCIENTIST Final Report

A0001766062 09-9701-0002 RANDALL, RANDYDuarte/Sierra Madre 01/07/1997 05/31/1997

Page 12 of 19
Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
City Number TDD Number Project Manager Date Due Date Due DateState Site Name

A 1SIERRA MADRE MAD SCIENTIST

AOOO1766062Duarte/Sierra Madre 09-9701-0008 RANDALL, RANDY

A RIMS/RIMS COORDINATION W/OES/CAL-EPA Better Report

09-9603-0004 MCDONALD, CAMERON 03/28/1996 07/31/1996 07/31/1996San Francisco

CA iSITE SCREENING TRAINING - HI DOH

09-9612-0012San Francisco JOHNSON, KAREN

A iSITE SCREENING TRAINING -DTSC

09-9611-0006San Francisco JOHNSON, KAREN

A 1SOBOBA INDIAN RESERVATION etter Report

09-9606-0004SAN JACINTO RANDALL, RANDY

09-9606-0010SAN JACINTO RANDALL, RANDY 06/26/1996 08/30/1996

CA iSTANISLAUS COUNTY FLOOD RESPONSE

09-9701-0007 SHAEFFER, KRISTIN 01/13/1997 02/28/1997

^a 13 pf 19ri i i i Confidential Business Information - Not for Release
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Region: 9

3LE| -4 |

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A iSTART ANNUAL WORKPLAN 1997 etter Report

San Francisco 09-9612-0007 CHAMBERS, THOMPSON 12/19/1996 01/31/1997

A ISTART COMPUTER SUPPORT

San Francisco 09-9604-0008 MARTIN, PAUL 04/18/1996 06/30/1997 06/30/1997

A iSTART EQUIPMENT MANAGEMENT etter Report

09-9604-0006 DUNCAN, WILLSan Francisco 04/30/1997 04/30/1997

A iSTART HEALTH & SAFETY COORDINATION Letter Report

09-9604-0007 JONES, CYNTHIASan Francisco 05/31/1997 05/31/1997

A iSTART MOBILIZATION

09-9602-0001 BENSON, CRAIG

A iSTART QA MANAGEMENT Final Report

09-9604-0005 EDWARDS, HOWARD 03/31/1997 03/31/1997San Francisco

A FiSULFUR CREEK GEOTHERMAL Final Report

09-9701-0011 COLEN, TIMOTHY 01/24/1997 05/31/1997 05/31/1997

Page 14 of 19
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2/5/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

CA iSULFUR CREEK GEOTHERMAL Letter Report

Geyserville

A 1SULPHUR BANK MERCURY MINE

09-9604-0011 COLEN, TIMOTHY 04/25/1996 06/30/1996

Final Report

AD980893275 09-9610-0015 MAHONY, KARENCLEARLAKE OAKS 10/21/1996 03/31/1997

A ISUPERCHROME PLATING & ENGINEERING CO.HFormal Report

AD008246886 09-9601-0019LOS ANGELES WISE, ROBERT 06/30/1996 06/30/1996

A iSUPERCHROME PLATING & ENGINEERING CO.llLetter Report

AD008246886 09-9601-0018 WISE, ROBERTLOS ANGELES 12/28/1995 03/31/1996

A iSUTTER COUNTY FLOOD RESPONSE

09-9701-0003 MCDONALD, CAMERON 01/09/1997 02/28/1997

A HT.A.L.E.S. DATABASE etter Report

09-9605-0008 MCDONALD, CAMERON 06/05/1996 05/31/1997 05/31/1997San Francisco

09-9611-0001 RANDALL, RANDY 11/04/1996 11/15/1996

Pr—rlsr i i i i i i iConfidential Business Information - Not for Release ***
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199

Region: 9

3LE -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A BTHE CRUZ RANCH/INSPECTION PLATING

09-9610-0002 MAHONY, KAREN 01/31/1997 01/30/1997

09-9611-0007 MAHONY, KAREN

A 1TIDELANDS OIL PRODUCTION COMPANY Letter Report

Los Angeles

A ITRAIN1NG FOR LA CO FD HEALTH HAZMAT TR fflLetter Report

09-9609-0006 RANDALL, RANDY

Los Angeles

A iTREASURE ISLAND

09-9604-0010 WISE, ROBERT 04/25/1996 11/30/1996 11/30/1996

etter Report

San Francisco 09-9605-0011 MAHONY, KAREN

CA iTRI-COUNTIES/DIABLO TRAINING

09-9701-0004 BENSON, CRAIG

A ffTRUCKEE RIVER HAZMAT PLAN

09-9612-0001 ESTEY, AMY 12/16/1996 06/01/1997

Page 16 of 19
*** Confidential Business Information - Not for Release



2/5/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

UNOCAL RODEO REFINERY FIRE etter Report

09-9605-0009 EDWARDS, HOWARD 05/29/1996 06/21/1996

A IUSC PESTICIDE TRAINING LECTURE

09-9611-0008 WISE, ROBERTLos Angeles 01/10/1997 02/28/1997

A iVERDESE CARTER PARK etter Report

AD980496913 09-9601-0016 MARTIN, PAUL

AD980496913 09-9606-0005 MARTIN, PAUL

ST COAST PLATING/METAL FIRE

A0001611482 09-9612-0004 SCHWENNESEN, MICHAEL 12/18/1996 01/31/1997South E Monte

ST COAST PLATING/METAL FIRE

CA0001611482 09-9611-0003 RANDALL, RANDYSouth El Monte 11/08/1996 01/31/1997 01/31/1997

A iWEST COAST PLATING/METAL FIRE etter Report

A0001611482South El Monte 09-9606-0006 RANDALL, RANDY

r"p i i i i i Confidential Business Information - Not for Release ***
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1991

Region: 9

JLE 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

A 1WILMINGTON SITE(S) REVIEW etter Report

09-9603-0005 BENSON, CRAIG 03/28/1996 04/30/1996

A 1WRIGHTS TERMINAL CORP. etter Report

09-9608-0003 WISE, ROBERT 08/20/1996 09/30/1996Long Beach

A iYUBA COUNTRY FLOOD RESPONSE

09-9701-0001 DUNCAN, WILL 01/07/1997 02/28/1997

HI 1HAWAII EXERCISES FY '97

09-9610-0019 JONES, CYNTHIA

I IHAWAII TECHNICAL ASSISTANCE etter Report

09-9601-0020 SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/1996

I IPAAKEA ROAD PESTICIDE FIRE SITE etter Report

ESTEY, AMY09-9609-0007

liPUNA GEOTHERMAL VENTURE RESPONSE ormal Report

03/19/1996 07/31/1996 07/31/199609-9603-0003 DUNCAN, WILL

Page 18 of 19
Confidential Business Information - Not for Release ***



2/5/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

UCK VALLEY INDIAN RESERVATION etter Report

09-9602-0007 MCDONALD, CAMERON

09-9606-0007 MCDONALD, CAMERON

V 1GABBS ABANDONED DRUMS - BLM etter Report

09-9601-0021 LAWRENCE, PETER

09-9602-0005 LAWRENCE, PETER

NV IMONTGOMERY PASS etter Report

09-9604-0002 WHITAKER, JOHNMt. Montgomery

kmtmssKmummsmmi
V INGWA - OUTDOOR CONFERENCE

04/01/1996 06/01/1996

etter Report

09-9605-0002 ESTEY, AMYLas Vegas

PARKS SOLVENT/FUEL PLUME

05/06/1996 06/30/1996 06/30/1996

ormal Report

09-9601-0012 MARTIN, PAUL 12/28/1995 12/31/1996 12/31/1996

MERICAN SAMOA TECHNICAL ASSISTANCE HFinal Report

09-9604-0012 RANDALL, RANDYAmerican Samoa 04/25/1996 02/28/1997

Pp-19 r*
*** Confidential Business Information - Not for Release
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5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

February 18, 1997

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #013 with Supporting Documents
Period from December 22, 1996 through January 25, 1997

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #013 for the period of
December 22, 199S through January 25, 1997; Site Specific Invoice Detail;
and Summary Invoice Table, which covers services performed by our firm
for the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
013

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711
Attention: Invoice Processing

DATE VOUCHER PREPARED
February 18, 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

12/22/96
thru
01/25/97

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$259,235.18

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL:
START REGION IX

PROGRAM MANAGER

(Use continuation sheetCs) if necessary) (Payee must NOT use the space below) TOTAL $259,235.18

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
•Sl.OO

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2 (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE3

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or
"Treasurer," as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A

JAN 1997

TDD No.

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0021

09-9602-0003

09-9602-0005

09-9602-0007

09-9603-0001

09-9603-0005

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0012

09-9605-0001

09-9605-0004

09-9605-0007

09-9605-0010

09-9605-0011

09-9606-0001

09-9606-0002

09-9606-0004

09-9606-0005

09-9606-0006

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID
No.

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CM

CL

CM

CN

CP

CS

CQ

28

CR

51

CS

1E

5F

CU

8R

BZ

9G

T4

9X

DL

Action
Code

RV

RV

BN

RV

RV

RV

BB

RS

BN

BB

RV

BN

RV

RV

PA

SY

RV

PA

PA

PA

RV

PA

RV

BM

PA

PA

BN

RV

BM

RC

PA

PA

BD

BN

Oper

Unit

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

Act. IFMS
Seq Line

Ref.

ABU

ABU

ABO

ABU

ABO

ABU

ABU

ABU

ABU

ABU

ABM

ABO

ABO

DCN

DA0030

DA0030

DAO023

DAO030

DAO023

DA0030

DA0030

DAO030

DAO030

DAO030

H6J028

DAO023

DA0023

Account

To Be

Charged

094RRVOO

099QRVOO

095FBNOO

09AQRVOO

0933RVOO

093HRVOO

09W6BBOO

09AVRSOO

091UBNOO

09BCBBOO

099XRVOO

09CEBNOO

09AHRVOO

09AHRVOO

09CMPAOO

09CLSYOO

09CMRVOO

09CNPAOO

09CPPAOO

09CSPAOO

09CQRVOO

0928PAOO

09CRRVOO

0951 BMOO

09CSPAOO

091EPAOO

095FBNOO

09CURVOO

098RBMOO

09BZRCOO

099GPAOO

09T4PAOO

099XBDOO

09DLBNOO

Account
of Inital

Obligation

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09BZSIOO

HQOOJTOO

HQOOJTOO

FPN#

Region: 9

Invoice Number: 13

Incident

Specific Amount

1,198.01

0.00

0.00

1,834.61

249.28

955.18

164.64

6,739.42

623.12

120.22

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,291.86

0.00

0.00

0.00

275.84

0.00

7,031.41

0.00

0.00

55.93

18.68

Cumulative

Costs

33,559.33

10,781.45

5,793.72

13,974.25

21,086.08

296,113.12

25,184.04

98,088.72

21,702.62

15,654.70

2,327.82

4,791.77

2,317.20

21,604.92

6,026.13

53,998.35

6,565.84

19,275.37

21,796.27

1,993.03

6,017.71

9,261.99

8,694.65

83,429.12

8,095.73

65,343.53

4.140.58

40,041.32

2,990.94

45,476.93

815.47

3,903.86

25,938.09

3,269.80

I I i i i i *** Confidential Busfoess Information - Not for Release "" Page 1 of 6



O actol jolog, _...d En. ...nmeL
Contract Number: 68-W6-0010

TDD No.

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0002

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

09-9609-0004

09-9609-0008

09-9609-0009

09-9609-0010

09-9610-0001

09-9610-0002

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

09-9610-0014

09-9610-0015

09-9610-0018

09-9611-0002

09-9611-0003

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0012

09-9611-0013

09-9611-0014

09-9611-0016

09-9612-0002

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

CN

X3

T4

CS

CE

DE

1E

DE

DB

R3

X3

DF

DJ

DK

BZ

BZ

BZ

BZ

BZ

BZ

9K

DG

K2

DF

DN

DL

DG

H2

DK

K7

17

DP

DJ

DM

Action

Code

RV

RV

RV

BB

RS

PA

RV

RS

RV

BB

RS

RS

RS

RS

PA

PA

AA

PA

PA

PA

SS

RS

RS

BN

BN

RS

RV

RS

RV

PA

TH

RS

RV

RC

Oper

Unit

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

R.C. BAXTER

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPURE WEST, INC./PRC

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMACO INC.

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

ENVIROPURE WEST, INC7PRC

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

DC METALS

QUALITY PRINTED CIRCUITS

Attachment A

JAN 1997

Act. IFMS
Seq Line

Ref.

•E^FAII

DCN

]

L

Account

To Be

Charged

Account
of Inital

Obligation

09CNRVOO

09X3RVOO

09T4RVOO

09CSBBOO

09CERSOO

09DEPAOO

ABU DAO030 091ERVOO HQOOJTOO

09DERSOO

ABU

ABU

DAO030

DAO030

09DBRVOO HQOOJTOO

09R3BBOO HQOOJTOO

09X3RSOO

ABU

ABU

ABU

ABM

ABM

ABM

ABM

ABM

ABM

ABR

ABU

DAO030

DAO030

DAO030

H6J028

H6J028

H6J028

H6J028

H6J028

H6J028

H6J041

DAO030

09DFRSOO HQOOJTOO

09DJRSOO HQOOJTOO

09DKRSOO HQOOJTOO

09BZPAOO 09BZSIOO

09BZPAOO 09BZSIOO

09BZAAOO 09BZSIOO

09BZPAOO 09BZSIOO

09BZPAOO 09BZSIOO

09BZPAOO 09BZSIOO

099KSSOO 09WQQBOO

09DGRSOO HQOOJTOO

09K2RSOO

ABV

ABU

ABU

ABV

DAO043

DA0030

DAO030

DA0043

09DFBNOO HQOOJTOO

09DNBNOO HQOOJTOO

09DLRSOO HQOOJTOO

09DGRVOO HQOOJTOO

09H2RSOO

ABU

ABW

ABU

ABU

ABU

ABW

DA0030

H6J045

DA0030

DAO030

DAO030

H6J045

09DKRVOO HQOOJTOO

09K7PAOO 09ZZQBOO

0917THOO HQOOJTOO

09DPRSOO HQOOJTOO

09DJRVOO HQOOJTOO

09DMRCOO 09ZZQBOO

FPN#

I
negion: a

Invoice Number: 13

Incident

Specific Amount

0.00

0.00

0.00

0.00

0.00

0.00

5,782.45

0.00

104.94

3,965.40

0.00

1,515.03

3,148.70

882.16

829.71

4,586.10

•166.78

426.15

12,745.94

344.62

4,256.38

284.23

0.00

8.459.88

761.86

260.23

9,307.43

0.00

2,314.89

328.49

1,375.41

8,655.55

2,983.60

3,043.84

Cumulative
Costs

4,713.29

406.24

2,986.62

3,602.78

1,207.71

2.423.31

35,615.79

5,999.61

17,051.02

32,853.27

640.89

41,374.20

13,791.39

13,776.28

5,469.64

21,178.97

58.33

18,321.48

25,859.29

886.20

15,730.90

36.725.53

1,947.33

27,768.53

5,211.87

3,965.18

12,918.12

613.41

4,349.30

660.84

3,259.02

8,655.55

11,320.55

7,966.48

*** rnnfiriontlal Business Information - Not for Release' Page 2 of 6



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A

JAN 1997

SSID Action Oper

No. Code Unit

TDD No. Reg.

09-9612-0004 09 DL BB 00

09-9612-0005 09 B8 HR 00

09-9612-0011 09 DM SS 00

09-9701-0002 09 DS BN 00

09-9701-0008 09 DS RV 00

09-9601-0001

09-9601-0002

09-9602-0001

09-9602-0004

09-9603-0004

09-9603-0006

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

09-9607-0001

09-9607-0004

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0009

09-9611-0010

09-9611-0011

09-9611-0015

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM

BM

BM

JT

BM

BM

JT

JT

JT

JT

TH

TH

TH

TH

JT

JT

BM

TH

HA

TH

TH

TH

TH

BM

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

WEST COAST PLATING/METAL FIRE

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

TOTAL SITES WITH SSID

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

Act. IFMS

Seq Line

Ref.

ABU

ABR

ABR

ABU

ABV

ABU

ABV

ABV

ABV

ABV

ABV

ABV

ABV

ABT

ABV

ABV

ABV

ABV

ABV

DCN

DAO030

H6J041

H6J041

DAO030

DAO043

DAO030

DAO043

DAO043

DAO043

DAO043

DAO043

DAO043

DAO043

H6S006

DAO043

DAO043

DAO043

DAO043

DAO043

Account

To Be

Charged

09DLBBOO

09B8HROO

09DMSSOO

09DSBNOO

09DSRVOO

0900BMOO

0900BMOO

0900BMOO

0900JTOO

0900BMOO

0900BMOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900THOO

0900THOO

0900THOO

0900THOO

0900JTOO

0900JTOO

0900BMOO

0900THOO

0900HAOO

0900THOO

0900THOO

0900THOO

0900THOO

0900BMOO

0900THOO

Account

of Inital

Obligation

HQOOJTOO

09WQQBOO

09WQQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

FPN#

Region: 9

Invoice Number: 13

Incident

Specific Amount

3,685.57

67.38

1,002.15

120.64

11,503.27

114,133.42

6,793.47

5,614.38

0.00

40,645.55

0.00

0.00

1,683.40

14,851.45

3,401.58

9,569.89

0.00

0.00

0.00

0.00

73.36

0.00

0.00

0.00

0.00

22.58

58.33

2,557.75

108.49

394.05

953.95

Cumulative

Costs

3,685.57

67.38

1,002.15

120.64

11,503.27

1,395,742.38

97,684.50

60,988.71

7,971.10

583,977.87

2,537.33

368.62

30,174.53

127,687.00

35,418.94

68,936.64

2,842.81

10,591.42

5,423.19

11,341.26

921.13

5,429.40

2,776.08

5,024.26

1,546.15

2,002.61

58.33

2,557.75

108.49

757.04

2,437.97

• i I I I ."* 'v»nfifte-«-«i Bit«s|r»»«> tnforo««»ion - Nn' *»«• P«»le««» **** Pann a of 6



cL....acto<. _jolog, .̂.c
Contract Number: 68-W

TDD No.

09-9612-0007

09-9612-0012

09-9701-0004

09-9601-0020

09-9602-0002

09-9602-0006

09-9604-0011

09-9605-0009

09-9606-0003

09-9607-0006

09-9609-0006

09-9609-0007

09-9609-0011

09-9610-0004

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0006

09-9612-0008

09-9612-0009

09-9612-0010

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

00

00

00

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

Action

Code

JT

TH

TH

BM

RS

PA

PA

BN

PA

BN

RS

RS

RS

PA

RS

RS

BN

HR

HR

HR

RS

Oper
Unit

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

b • MRT i nWOICc/blTEW TAIL1

Attachment A

JAN 1997

Site Name

START ANNUAL WORKPLAN 1997

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TOTAL SITES WITHOUT SSID

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

SULFUR CREEK GEOTHERMAL

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

MOLYCORP INC

TOTAL SITES WITHOUT SSID

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

SHELL REFINERY FIRE/EXPLOSION

Act. IFMS
Seq Line

Ref.

ABR

ABR

ABV

DCN

H6J041

H6J041

DAO043

Account
To Be

Charged

0900JTOO

0900THOO

0900THOO

SUPERFUND

ABV

ABO

ABT

ABV

ABV

:R ABR

ABR

ABR

ABV

DAO043

DAO023

H6S006

DAO043

DAO043

H6J041

H6J041

H6J041

DA0043

09ZZBMOO

09ZZRSOO

09ZZPAOO

09ZZPAOO

09ZZBNOO

09ZZPAOO

09ZZBNOO

09ZZRSOO

09ZZRSOO

09ZZRSOO

09ZZPAOO

09ZZRSOO

09ZZRSOO

09ZZBNOO

09ZZHROO

09ZZHROO

09ZZHROO

09ZZRSOO

Account
of Inital

Obligation FF

09WQQBOO

09WQQBOO

HQOOJTOO

PROGRAM WIDE

HQOOJTOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

09WQQBOO

09WQQBOO

09WQQBOO

HQOOJTOO

SUPERFUND SITE SUPPORT

ABP EAR159 96T75ETFA 96T75ETFA

!
Hegion: 9

Invoice Number: 13

Incident

Specific Amount

58.33

858.55

675.43

88,320.54

0.00

132.62

0.00

0.00

0.00

0.00

0.00

0.00

0.95

0.00

71.20

619.90

0.00

1,177.79

67.38

67.38

67.38

1,391.26

3,595.86

1,581.90

0.00

0.00

0.00

0.00

0.00

Cumulative

Costs

58.33

858.55

675.43

1,071,155.44

1,590.59

3,093.19

3,050.79

1,078.23

1,724.07

3,164.56

2,188.42

397.31

16,891.95

3,035.24

2,211.46

7,942.37

521.04

1,177.79

67.38

67.38

67.38

1,391.26

49,660.41

21,705.43

2,822.40

1,165.15

684.35

2,737.16

1,662.26

«lne^S InfoTnatlon - Not for Polpa Page 4 of 6



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A

JAN 1997

TDD No.

09-9605-0006

09-9607-0003

09-9607-0007

09-9610-0003

09-9610-0019

09-9610-0020

09-9610-0021

09-9612-0001

09-9701-0001

39-9701-0003

39-9701-0005

39-9701-0006

39-9701-0007

SSID Action

No. Code

Reg.

09 ZZ BM

09 ZZ BM

09 ZZ BM

09 ZZ BM

09 ZZ BM

Oper

Unit

00

00

00

00

00

Site Name

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

Act. IFMS
Seq Line

Ref.

Account
To Be

DCN Charged

Account
of Inital

Obligation

ABP EAR159

ABP

AAB

ABP

AAB

ABQ

ABU

ABU

ABU

ABU

ABU

EAR159

PP0010

EAR159

PP0010

PP0036

DA0030

DAO030

DAO030

DA0030

DA0030

96T75ETFA 96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96H72PHG7

96H72PHG7

09ZZBMOO

09ZZBMOO

09ZZBMOO

09ZZBMOO

09ZZBMOO

96T75ETFA

96H72PHG7

96T75ETFA

96H72PHG7

96H72PHG7

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

FPN#

Region: 9

Invoice Number: 13

Incident

Specific Amount

2,037.45

0.00

0.00

1,152.41

1,195.13

1,177.69

1,164.04

1,453.16

5.382.18

12,823.20

2,038.16

4,379.92

5,447.22

Cumulative

Costs

41,237.23

4,961.96

5,143.33

7.627.10

10,470.03

7,184.84

3,319.99

3,004.61

5,382.18

12,823.20

2,038.16

4,379.92

5,447.22

TOTAL SITES WITHOUT SSID

ZZ - Site Support 00 - Program Wide

NON-SUPERFUND

SUBTOTAL

Base Fee

39,832.46 143,796.52

245.882.28 2,660,354.75

13.352.90 280,649.80

TOTAL INVOICE AMOUNT 259,235.18 2,941,004.55

-UNDING SOURCE

3A0005

3A0023

3AO030

DAO043

3B0003

DB0007

DB0049

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Removal

Removal

Removal

Removal

Removal

Removal

Monthly Monthly

Cost Fee

I Monthly

Total

0.00 0.00 0.00

489.48 26.58 516.06

86,743.07 4,710.68 91,453.75

113,179.76 6,146.35 119,326.11

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

onfini Business Information - Not for Release'I I I I I I I I I I I I

jmulative Cumulative

Cost

397,050.35

458,026.79

591,575.26

113,179.76

419,543.30

420,925.11

0.00

I

Fee

52,949.56

41,912.08

55,595.55

6,146.35

50,455.80

49,053.30

0.00

Cumulative

Total

449,999.91

499,938.87

647,170.81

119,326.11

469,999.10

469,978.41

0.00

Page 5 of 6
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o ractc colo| id Eij mm
Contract Number: 68-W6-0010

SSID Action Oper
No. Code Unit

TDD No. Reg. Site Name

FUNDING SOURCE

H6S006

H6J028

H6J041

H6J045

EAR054

EAR159

EAR240

EAR267

PP0010

PP0036

PPO104

HPR114

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

OPA

OPA

OPA

OPA

Site Assessment

Site Assessment

Site Assessment

Site Assessment

vRTI VOM 3ITE . -TAIL 1
Attachment A
JAN 1997

Act. IFMS Account Account
Seq Line To Be of Inital Incident

Ref. DCN Charged Obligation FPN# Specific

Monthly Monthly I Monthly

Cost Fee Total

93.78 5.09 98.87

25,797.15 1,400.94 27,198.09

6,444.93 350.00 6,794.93

3,372.33 183.14 3,555.47

0.00 0.00 0.00

5,949.45 323.09 6,272.54

0.00 0.00 0.00

0.00 0.00 0.00

2.359.17 128.12 2,487.29

1,453.16 78.92 1,532.08

0.00 0.00 0.00

0.00 0.00 0.00

Cumulative

Cost

23,848.27

114,346.15

6,444.93

3,372.33

44,854.92

,-J.

Invoice Number: 13

Amount

Cumulative

Fee

2,427.86

10,262.83

350.00

183.14

5,060.12

43,768.28 4,104.44

0.00 0.00

0.00 0.00

21,965.69

1,453.16

2,070.82

78.92

0.00 0.00

0.00 0.00

Cumulative
Costs

Cumulative

Total

26,276.13

124,608.98

6,794.93

3,555.47

49,915.04

47,872.72

0.00

0.00

24,036.51

1.532.08

0.00

0.00

245,882.28 13,352.90 259,235.18 2,660,354.30 280,650.76 2,941,005.06

«lness Information - Not for Release *"* Page 6 of 6



2/18/1997 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary invoice

Month Ending: 01/25/1997

** MONTH **

START Region 9

** CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$61,516.18

• 20,085.06

12,643.17

2,326.52

19,685.16

6,427.12

1,770.03

325.72

124,778.96

12,430.14

13,701.02

150,910.12

23,121.31

11,481.85

185,513.28

11,733.37

.00

26,785.62

224,032.27

8,242.81

7,240.94

6,099.47

245,615.49

.00

.00

245,615.49

266.79

13,352.90

$259,235.18

$769,094.90

132,829.25

122,926.41

10,300.17

238,333.80

41,882.91

16,559.15

1,402.55

1,333,329.14

133,464.63

103,652.51

1,570,446.28

272,083.08

83,405.98

1,925,935.34

197,527.90

1,967.10

289,387.50

2,414,817.84

104,017.18

58,849.09

75,392.94

2,653,077.05

.00

4,593.00

2,657,670.05

2,684.69

280,649.80

$2,941 ,004.54



n EJ ,o<i AN! -NV
LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9
MONTH ENDING: 1/25/1997

Reqular Hours Overtime Hours

152.00 17.57

1,575.50 386.08

789.00 154.16

274.00 87.00

161.00 15.00

.00 .00

2,951.50 659.81

4.50 .00

419.25 28.00

114.50 .00

269.00 74.50

.00 .00

59.50 42.00

866.75 144.50

3,818.25 804.31

START Region 9

YEAR ENDING: 12/17/1997

Reqular Hours Overtime Hours

1,714.00 178.59

19,856.00 3,239.74

8,951.00 1,942.88

5,169.00 1,044.90

1,616.00 189.00

112.00 .00

37,418.00 6,595.11

48.00 .00

2,935.50 128.00

640.75 12.00

965.00 246.00

5.75 .00

447.25 192.75

5,042.25 578.75

42,460.25 7,173.86

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,714.00 178.59

19,856.00 3,239.74

8,951.00 1,942.88

5,169.00 1,044.90

1,616.00 189.00

112.00 .00

37,418.00 6,595.11

48.00 .00

2,935.50 128.00

640.75 12.00

965.00 246.00

5.75 .00

447.25 192.75

5,042.25 578.75

42,460.25 7,173.86

Total Hours

1,892.59

23,095.74

10,893.88

6,213.90

1,805.00

112.00

44,013.11

48.00

3,063.50

652.75

1,211.00

5.75

640.00

5,621.00

49,634.11

Confidential Business Information - Not for Release



2/18/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS . Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 1/25/1997

Reqular Hours Overtime Hours

213.75 .00

213.75 .00

123.75 .00

123.75 .00

337.50 .00

4,155.75 804.31

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

2,948.75 1.88

2,948.75 1.88

1,408.75 12.00

1,408.75 12.00

4,357.50 13.88

46,817.75 7,187.74

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,948.75 1.88

2,948.75 1.88

1,408.75 12.00

1,408.75 12.00

4,357.50 13.88

46,817.75 7,187.74

Total Hours

2,950.63

2,950.63

1,420.75

1,420.75

4,371.38

54,005.49

*** Confidential Business Information - Not for Release ***



'/18/

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

j j j j i J
< _jolc9/ ar.M EninOnrtiviit, lnw.

Contract Number: 68-W6-0010

START Region: 9 Month End: 01/25/1997

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

512.00 .00 11,557.03 .00 3,698.21 .00 9,305.74 7,564.73

478.50

990.50

3,047.25 621.81 61,516.18 12,643.17 19,685.16 1,770.03 12,430.14 23,121.31

3,047.25 621.81 61,516.18 12,643.17 19,685.16 1,770.03 12,430.14 23,121.31

4,037.75 766.31 81,601.24 14,969.69 26,112.28 2,095.75 26,131.16 34,603.16

144.50 8,528.03 2,326.52 2,728.91

144.50 20,085.06 2,326.52 6,427.12

SUBTOTAL
LABOR AND TOTAL

FRINGE LABOR, FRG,

325.72 4,395.28 3,917.12

325.72 13,701.02 11,481.85

15,255.24

13,909.18

29,164.42

95,614.54

95,614.54

124,778.96

32,125.71

22,221.58

54,347.29

131,165.99

131,165.99

185,513.28
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age

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 12/22/1996

Reporting Period: 12/22/1996 - 01/25/1997 Contract Year 97

Through 01/25/1997

Reporting Date: 02/05/1997 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT
COMPLETION BUDGET VARIANCE

P4
P3
P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

174.07
2,408.83
1,057.66

704.50
176.00
101.50

4,622.56

337.50

4,960.06

185,513.28

11,733.37

.00

26,785.62

38,518.99

8,242.81

46,761.80

.00

13,340.41

.00

245,615.49

266.79

26,137.68

$272,019.96
*•

1,940.59
26,159.24
11,546.63
7,424.90
1,810.75

752.00
49,634.11

4,371.38

54,005.49

1,925,935.35

197,527.90

1,967.10

289,387.50

488,882.50

104,017.18

592,899.68

4,593.00

134,242.03

.00

2,657,670.06

2,684.69

293,434.58

$2,953,789.33

** Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

82,620.00

3,872,657.31

355,474.38

2,934.25

384,522.55

742,931.18

156,015.55

898,946.73

106,837.30

234,215.38

83,623.21

1,242,933.66

4,684.31

467,164.36

$5,743,455.19

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

82,521.00

3,978,128.66

365,381.28

2,934.25

386,395.75

754,711.28

158,489.37

913,200.65

106,837.30

233,609.58

83,623.21

1,337,270.74

4,672.19

466,604.58

$5,945,165.54

.00

.00

.00

.00

.00

.00

.00

.00

99.00

-105,471.35

-9,906.90

.00

-1,873.20

-11,780.10

-2,473.82

-14,253.92

.00

605.80

.00

-94,337.08

12.12

559.78

$-201,710.35



Contract Number: 68-W6-0010

Reporting Period: 12/22/1996 - 01/25/1997

Reoortina Date- 02/05/1997 CUMULATIVE ACTUALReporting uate. oz/05/1397 COST INCEPTION TO

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 12/22/1996 Through 01/25/1997

Page 1 of 1

COST ELEMENTS
DATE

Contract Year 1997
ESTIMATED COST
AT CONTRACT
COMPLETION BUDGET VARIANCE

P1
P2
P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

7,424.90

11,546.63
26,159.24

1,940.59
752.00

1,810.75
49,634.11

4,371.38

54,005.49

1,925,935.35

197,527.90

1,967.10

289,387.50

488,882.50

104,017.18

592,899.68

4,593.00

134,242.03

.00

2,657,670.06

2,684.69

293,434.58

$2,953,789.33

.00

.00

.00

.00

.00

.00

.00

.00

82,620.00

3,872,657.31

355,474.38

2,934.25

384,522.55

742,931.18

156,015.55

898,946.73

106,837.30

234,215.38

83,623.21

1,086,918.11

4,684.31

467,164.36

$5,587,439.64

.00

.00

.00

.00

.00

.00

.00

.00

82,521.00

3,978,128.66

365,381.28

2,934.25

386,395.75

754,711.28

158,489.37

913,200.65

106,837.30

233,609.58

83,623.21

1,178,781.37

4,672.19

466,604.58

$5,786,676.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

99.00

-105,471.35

-9,906.90

.00

-1,873.20

-11,780.10

-2,473.82

-14,253.92

.00

605.80

.00

-91,863.26

12.12

559.78

$-199,236.53

Confidential Business Information - Not for Release
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,„.,„„ TABLE F-3 ~ Qj
ans'a/ SUMMARY OF INCREMENTAL f-ffj

FUNDING IjF
CONTRACT MODIFICATIONS Ecology and

START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL

FUNDING

FUNDING SOURCE: CEPP

01

03

03

05

02/22/1996

08/05/1996

08/05/1996

08/26/1996

50,000.00

140,000.00

50,000.00

50,000.00

FUNDING SOURCE: CERCLA/SARA

02

03

05

06

02/27/1996

08/05/1996

08/26/1996

09/20/1996

100,000.00

750,000.00

100,000.00

130,000.00

FUNDING SOURCE: CERCLA/SARA

00

01

01

03

06

06

07

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

450,000.00

470,000.00

470,000.00

500,000.00

714,971.00

397,206.00

674,349.00

50,000.00

190,000.00

240,000.00

290,000.00

50,000.00

190,000.00

240,000.00

290,000.00

Site Assessment

100,000.00

850,000.00

950,000.00

1,080,000.00

Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,604,971.00

3,002,177.00

3,676,526.00

390,000.00

1,140,000.00

1,240,000.00

1,370,000.00

1,820,000.00

2,290,000.00

2,760,000.00

3,260,000.00

3,974,971.00

4,372,177.00

5,046,526.00

FUNDING SOURCE: NONE

04

08

08/19/1996

01/13/1997

.00

.00

.00

.00

5,046,526.00

5,046,526.00

FUNDING SOURCE: OPA

01

03

07

07

02/22/1996

08/05/1996

09/27/1996

09/27/1996

25,000.00

50,000.00

20,000.00

370,000.00

25,000.00

75,000.00

95,000.00

465,000.00

5,071,526.00

5,121,526.00

5,141,526.00

5,511,526.00

TABLE F-3 (TH

2/5/1997 SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS Ecology and
Environment, Inc .

START Region 9

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION

12/18/1995

MODIFICATION

D2/22/1996

02/22/1996

02/22/1996

02/22/1996
MODIFICATION

02/27/1996

MODIFICATION

08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996
MODIFICATION

08/19/1996
MODIFICATION

08/26/1996

08/26/1996
MODIFICATION

09/20/1996

09/20/1996

09/20/1996

MODIFICATION

09/27/1996

09/27/1996

09/27/1996

MODIFICATION

Q1/13/1997

MODIFICATION
FUNDING

NUMBER: 00

450,000.00

NUMBER: 01

50,000.00

470,000.00

470,000.00

25,000.00

NUMBER: 02

100,000.00

NUMBER: 03

50,000.00

140,000.00

500,000.00

750,000.00

50,000.00
NUMBER: 04

.00

NUMBER: 05

50,000.00

100,000.00

NUMBER: 06

714,971.00

130,000.00

397,206.00

NUMBER: 07

674,349.00

20,000.00

370,000.00

NUMBER: 08

.00

CUMULATIVE
SUM BY

MOD. NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

714,971.00

844,971.00

1,242,177.00

674,349.00

694,349.00

1,064,349.00

.00

CUMULATIVE
TOTAL FUNDING FUNDING SOURCE

450,000.00 CERCLA/SARA

500,000.00 CEPP

970,000.00 CERCLA/SARA

1,440,000.00 CERCLA/SARA

1,465,000.00 OPA

1,565,000.00 CERCLA/SARA

1,615,000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA

3,005,000.00 CERCLA/SARA

3,055,000.00 OPA

3,055,000.00 NONE

3,105,000.00 CEPP

3,205,000.00 CERCLA/SARA

3,919,971.00 CERCLA/SARA

4,049,971.00 CERCLA/SARA

4,447,177.00 CERCLA/SARA

5,121,526.00 CERCLA/SARA

5,141,526.00 OPA

5,511,526.00 OPA

5,511,526.00 NONE

Removal

Removal

Removal

Site Assessment

Removal

Site Assessment

Site Assessment

Removal

Site Assessment

Removal

Removal

Confidential Business Information - Not for Release'



2/5/1997 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 1 of 3

Ecology and
Environment

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

EAR054

EAR240

EAR159

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00

Initial Contract

740,000.00 FUNDING ACTION DA0005

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,680,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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2/5/1997 TAbud F-o
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

rageZor,

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,844,971.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 3,974,971.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,372,177.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,046,526.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

DAO030

H6J045

DAO043

DBO049

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 5,046,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 5,046,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 5,071,526.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



2/5/1997 TABLE F-3 fjp Page 3 of 3
SUMMARY OF INCREMENTAL Hf'

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
03 08/05/1996 50,000.00 75,000.00 5,121,526.00 FUNDING ACTION PPOQ36

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 5,141,526.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 5,511,526.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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TABLE F-4

t i l l

Page 1 of 1

SUMMARY OF FUNDING EXPENDITURES
Month Ending: 1/25/1997

Region: 9
Total Total

Total Monthly Monthly Monthly Cumulative Cumulative Cumulative REMAINING
Obligations Costs Fee Costs Costs Fee Costs BALANCE

\IONE $0.00 $0.00 $0.00 $0.00

Site Assessment $1,080,000.00 $35,708.19 $1,939.17 $37,647.36

$0.00 $0.00 $0.00 $0.00

$148,011.68 $13,223.83 $161,235.51 $918,764.50

Removal $3,676,526.00 $200,412.31 $10,883.61 $211,295.92 $2,400,300.57 $256,112.64 $2,656,413.21 $1,020,112.80

Drogram Support $0.00 $0.00 $0.00 $0.00

Enforcement $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

TOTAL CERCLA/SARA $4,756,526.00 $236,120.50 $12,822.77 $248,943.27 $2,548,312.25 $269,336.46 $2,817,648.71 $1,938,877.29

3PA GENERAL $465,000.00 $3,812.33 $207.04 $4,019.37

DPA REIMBURSABLE $0.00 $0.00 $0.00 $0.00

$23,418.85 $2,149.74 $25,568.59 $439,431.41

$0.00 $0.00 $0.00 $0.00

TOTAL OPA

TOTAL CEPP

TOTAL FEMA

$465,000.00

$290,000.00

$0.00

$3,812.33

$5,949.45

$0.00

$207.04

$323.09

$0.00

$4,019.37

$6,272.54

$0.00

$23,418.85

$88,623.20

$0.00

$2,149.74

$9,164.56

$0.00

$25,568.59

$97,787.76

$0.00

$439,431.41

$192,212.24

$0.00

TOTAL ALL FUNDING $5,511,526.00 $245,882.28 $13,352.90 $259,235.18 $2,660,354.30 $280,650.76 $2,941,005.06 $2,570,520.94



02/05/1997
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 01/25/1997

Region: 9

Current Month

Page 1 of 8

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

SSID Number: 00

09-9601-0001

09-9601-0002

09-9601-0003

09-9602-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9605-0008

09-9610-0003

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0006

09-9611-0008

09-9611-0009

09-9611-0010

09-9611-0011

09-9611-0015

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIREC

ON-GOING START PROGRAM SUPPOR

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

T.A.L.E.S. DATABASE

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT E

OCEANIC ACP WORST-CASE SCENARI

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND

PESTICIDE TRAINING - UC PHOENIX, A

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING

191.00

155.81

25.00

512.25

39.50

274.50

70.50

85.50

2.00

11.50

21.00

8.50

24.00

.00

2.00

57.00

3.00

13.00

.00

6,667.99

5,119.96

1,461.73

30,261.39

1,618.63

8,404.35

3,254.22

4,660.98

70.69

400.52

1,154.07

297.99

1,087.79

.00

58.33

2,493.09

107.07

381.91

.00

23.79

69.62

.00

1,018.53

.00

2,009.15

.00

.00

.00

676.82

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

101.69

293.22

120.17

9,168.26

64.77

4,339.27

147.36

4,908.91

2.67

75.07

41.06

879.70

76.25

22.58

.00

64.66

1.42

12.14

.00

.00

131.58

.00

197.37

.00

98.68

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

953.95

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,793.47

5,614.38

1,581.90

40,645.55

1,683.40

14,851.45

3,401.58

9,569.89

73.36

1,152.41

1,195.13

1,177.69

1,164.04

22.58

58.33

2,557.75

108.49

394.05

953.95

"*" Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/25/1997

Region: 9

Current Month

Page 2 of 8

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 00

09-961 2-0007 START ANNUAL WORKPLAN 1 997

09-9612-0012 SITE SCREENING TRAINING - HI DOH

09-9701-0004 TRI-COUNTIES/DIABLO TRAINING

TOTAL SSID#: 00

SSID Number: 17

09-961 1-0013 IRON MOUNTAIN MINE

TOTAL SSID#: 17

SSID Number: 1E

09-9608-0004 MCCORMICK & BAXTER CREOSOTING

TOTAL SSID#: 1E

SSID Number: 1U

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: 3H

09-9601-001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

2.00

15.00

13.00

1,526.06

9.00

9.00

5.00

5.00

12.00

12.00

4.00

4.00

5.00

5.00

58.33

841.04

655.13

69,055.21

384.38

384.38

171.43

171.43

604.17

604.17

104.48

104.48

203.71

203.71

Other Direct
Travel Equipment Costs

.00

.00

.00

3,797.91

978.47

978.47

32.49

32.49

.00

.00

138.31

138.31

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17.51

20.30

20,357.01

12.56

12.56

1,482.70

1,482.70

18.95

18.95

6.49

6.49

751.47

751.47

Sub Eand E
Contractors Services

.00

.00

.00

1,381.58

.00

.00

4,095.83

4,095.83

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

58.33

858.55

675.43

94,591.71

1,375.41

1,375.41

5,782.45

5,782.45

623.12

623.12

249.28

249.28

955.18

955.18

*** Confidential Business Information - Not for Release ***



02/05/1997
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 01/25/1997

Region: 9

Current Month

Page 3 of 8

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 51

09-9604-001 2 AMERICAN SAMOA TECHNICAL ASSIS

TOTAL SSID#: 51

SSID Number: 9K

09-9610-001 1 PEMACO INC.

TOTAL SSID#: 9K

SSID Number: 9X

09-9606-0005 VERDESE CARTER PARK

TOTAL SSID#: 9X

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE O

TOTAL SSID#: AQ

SSID Number: AV

09-9601-0013 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: B8

09-961 2-0005 HASSAYAMPA - LYNX CREEK FFR

TOTAL SSID#: B8

23.00

23.00

53.50

53.50

59.00

59.00

.00

.00

47.00

47.00

108.50

108.50

2.00

2.00

963.41

963.41

2,192.14

2,192.14

3,812.23

3,812.23

.00

.00

1,758.12

1,758.12

3,300.46

3,300.46

67.38

67.38

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

179.68

179.68

.00

.00

.00

.00

.00

.00

.00

.00

2,059.06

2,059.06

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

54.92

54.92

99.72

99.72

70.44

70.44

23.04

23.04

76.49

76.49

1,379.90

1,379.90

.00

.00

.00

.00

.00

.00

373.71

373.71

32.89

32.89

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

1,198.01

1,198.01

2,291.86

2,291.86

4,256.38

4,256.38

55.93

55.93

1,834.61

1,834.61

6,739.42

6,739.42

67.38

67.38

I i i i I i
*** Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/25/1997

Region: 9

Current Month

rage 4 01 8

TDD Number Site Name

SSID Number: BC

09-9601-0015 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY

09-961 0-0005 MCFARLAND KERN COUNTY

09-961 0-0006 MCFARLAND KERN COUNTY

09-961 0-0007 MCFARLAND KERN COUNTY

09-9610-0008 MCFARLAND KERN COUNTY

09-961 0-0009 MCFARLAND KERN COUNTY

09-961 0-001 0 MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

SSID Number: CU

09-9605-001 0 PANOCHE TIRE DUMP FIRE

TOTAL SSID#: CU

SSID Number: DB

09-9609-0004 SAN CARLOS PESTICIDE

TOTAL SSID#: DB

SSID Number: DF

09-9609-0010 ENVIROPURE WEST, INC./PRC

LOE Hours Labor Dollar

2.00

2.00

89.00

14.00

71.00

.00

10.00

172.50

6.00

362.50

7.00

7.00

2.00

2.00

7.00

116.64

116.64

5,422.26

766.52

4,270.11

-166.78

414.15

12,333.55

339.24

23,379.05

241.27

241.27

88.79

88.79

353.89

Other Direct
Travel Equipment Costs

.00

.00

399.40

.00

.00

.00

.00

.00

.00

399.40

26.52

26.52

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3.58

3.58

183.32

63.19

315.99

.00

12.00

412.39

5.38

992.27

8.05

8.05

16.15

16.15

1,161.14

Sub Eand E
Contractors Services

.00

.00

1,026.43

.00

.00

.00

.00

.00

.00

1,026.43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

120.22

120.22

7,031.41

829.71

4,586.10

-166.78

426.15

12,745.94

344.62

25,797.15

275.84

275.84

104.94

104.94

1,515.03

*** Confidential Business Information - Not for Release ***



02/05/1997
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/25/1997

Region: 9

Current Month

Page 5 of 8

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: DF

09-9610-0018 ENVIROPURE WEST, INC./PRC

TOTAL SSID#: DF

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE

09-961 1-0004 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: DJ

09-9610-0001 DC METALS

09-961 1 -001 6 DC METALS

TOTAL SSID#: DJ

SSID Number: DK
09-9610-0002 THE CRUZ RANCH/INSPECTION PLATI

09-961 1-0007 THE CRUZ RANCH/INSPECTION PLATI

TOTAL SSID#: DK

SSID Number: DL
09-9606-0006 WEST COAST PLATING/METAL FIRE

09-961 1-0003 WEST COAST PLATING/METAL FIRE

09-9612-0004 WEST COAST PLATING/METAL FIRE

TOTAL SSID#: DL

220.00

227.00

1.00

320.00

321.00

81.00

71.00

152.00

14.00

.00

14.00

.00

.00

99.00

99.00

7,991.97

8,345.86

29.18

5,179.63

5,208.81

2,864.61

2,848.14

5,712.75

.00

.00

.00

.00

.00

3,455.05

3,455.05

Other Direct
Travel Equipment Costs

.00

.00

.00

1,155.67

1,155.67

121.01

.00

121.01

.00

.00

.00

.00

.00

35.76

35.76

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

467.91

1,629.05

156.37

801.06

957.43

163.08

135.46

298.54

438.07

271.11

• 709.18

18.68

260.23

194.76

473.67

Sub Eand E
Contractors Services

.00

.00

98.68

2,171.07

2,269.75

.00

.00

.00

444.09

2,043.78

2,487.87

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

8,459.88

9,974.91

284.23

9,307.43

9,591.66

3,148.70

2,983.60

6,132.30

882.16

2,314.89

3,197.05

18.68

260.23

3,685.57

3,964.48

I I i I I I
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Ecology and Environment, Inc.

Cost by TDD
Co i us act #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 01/25/1997

Region: 9

Current Month

rageb ui A

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: DM

09-961 2-0002 QUALITY PRINTED CIRCUITS

09-9612-001 1 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

SSID Number: DN

09-961 1-0002 BAKERSFIELD CHROME & BUMPER

TOTAL SSID#: DN

SSID Number: DP

09-961 1-0014 SANTA MONICA MTBE

TOTAL SSID#: DP

SSID Number: DS

09-9701-0002 SIERRA MADRE MAD SCIENTIST

09-9701-0008 SIERRA MADRE MAD SCIENTIST

TOTAL SSID#: DS

SSID Number: K7

09-9611-0012 NEW IDRIA MERCURY MINE

TOTAL SSID#: K7

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED H

TOTAL SSID#: R3

41.00

18.00

59.00

24.50

24.50

215.50

215.50

2.00

256.00

258.00

6.00

6.00

55.50

55.50

2,124.87

991.50

3,116.37

664.84

664.84

7,817.24

7,817.24

116.64

9,568.40

9,685.04

328.49

328.49

1,853.78

1,853.78

Other Direct
Travel Equipment Costs

605.03

.00

605.03

.00

.00

400.61

400.61

.00

1,260.69

1,260.69

.00

.00

147.31

147.31

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

313.94

10.65

324.59

97.02

97.02

437.70

437.70

4.00

674.18

678.18

.00

.00

74.52

74.52

Sub Eand E
Contractors Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,889.79

1,889.79

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

3,043.84

1,002.15

4,045.99

761.86

761.86

8,655.55

8,655.55

120.64

11,503.27

11,623.91

328.49

328.49

3,965.40

3,965.40

Confidential Business Information - Not for Release ***



02/05/1997
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 01/25/1997

Region: 9

Current Month

Page 7 of 8

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

3.00

3.00

158.60

158.60

.00

.00

.00

.00

6.04

6.04

.00

.00

.00

.00

164.64

164.64

SSID Number: ZZ

09-9602-0002

09-9605-0006

09-9609-0007

09-9610-0004

09-9610-0016

09-9612-0001

09-9612-0003

09-9612-0006

09-9612-0008

09-9612-0009

09-9612-0010

09-9701-0001

09-9701-0003

09-9701-0005

09-9701-0006

GIBSON - BAKERSFIELD

FEATHER RIVER CONTINGENCY PLAN

PAAKEA ROAD PESTICIDE FIRE SITE

NORTH AMERICAN RESOURCES

CARDENAS BROS.

TRUCKEE RIVER HAZMAT PLAN

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANC

BARRY M. GOLDWATER AIR FORCE R

RAND MINING COMPANY FFR

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

SUITER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONS

SAN JOAQUIN COUNTY FLOOD RESP

2.50

46.00

.00

1.00

16.00

33.00

33.50

2.00

2.00

2.00

32.00

151.50

292.00

71.50

147.50

128.31

1,805.82

.00

29.18

517.90

990.29

1,041.15

67.38

67.38

67.38

1,317.23

5,180.11

10,602.78

1,968.32

4,269.58

.00

.00

.00

.00

.00

420.89

46.13

.00

.00

.00

.00

.00

1,841.57

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4.31

182.28

.95

42.02

102.00

41.98

90.51

.00

.00

.00

74.03

202.07

378.85

69.84

110.34

.00

49.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

132.62

2,037.45

.95

71.20

619.90

1,453.16

1,177.79

67.38

67.38

67.38

1,391.26

5,382.18

12,823.20

2,038.16

4,379.92

I I I I j i
Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/25/1997

Region: 9

Page 8 or o

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel

Other Direct
Equipment Costs

Sub
Contractors

Eand E Month
Services Total

SSID Number: ZZ

09-9701-0007 STANISLAUS COUNTY FLOOD RESPO

TOTAL SSID#: ZZ

TOTALS

128.00 4,670.77

960.50 32,723.58

4,622.56 $185,513.28

597.64

2,906.23

$14,244.15

.00

.00

$.00

178.81

1,477.99

$32,517.65

.00

49.35

$13,607.20

.00 5,447.22

.00 37,157.15

$.00 $245,882.28

*** Confidential Business Information - Not for Release



2/5/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 1/25/1997

Regular Hours Overtime Hours

152.00 17.57

1,575.50 386.08

789.00 154.16

274.00 87.00

161.00 15.00

.00 .00

2,951.50 659.81

4.50 .00

419.25 28.00

114.50 .00

269.00 74.50

.00 .00

59.50 42.00

866.75 144.50

3,818.25 804.31

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

1,714.00 178.59

19,856.00 3,239.74

8,951.00 1,942.88

5,169.00 1,044.90

1,616.00 189.00

112.00 .00

37,418.00 6,595.11

48.00 .00

2,935.50 128.00

640.75 12.00

965.00 246.00

5.75 .00

447.25 192.75

5,042.25 578.75

42,460.25 7,173.86

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,714.00 178.59

19,856.00 3,239.74

8,951.00 1,942.88

5,169.00 1,044.90

1,616.00 189.00

112.00 .00

37,418.00 6,595.11

48.00 .00

2,935.50 128.00

640.75 12.00

965.00 246.00

5.75 .00

447.25 192.75

5,042.25 578.75

42,460.25 7,173.86

Total Hours

1,892.59

23,095.74

10,893.88

6,213.90

1,805.00

112.00

44,013.11

48.00

3,063.50

652.75

1,211.00

5.75

640.00

5,621.00

49,634.11

1 1 , 1 1 1 ! )
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EuuLOGY ANu ENVlKONMbNT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

.-f2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 1/25/1997

Regular Hours Overtime Hours

213.75 .00

213.75 .00

123.75 .00

123.75 .00

337.50 .00

4,155.75 804.31

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

2,948.75 1.88

2,948.75 1.88

1,408.75 12.00

1,408.75 12.00

4,357.50 13.88

46,817.75 7,187.74

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,948.75 1.88

2,948.75 1.88

1,408.75 12.00

1,408.75 12.00

4,357.50 13.88

46,817.75 7,187.74

Total Hours

2,950.63

2,950.63

1,420.75

1,420.75

4,371.38

54,005.49

*** Confidential Business Information - Not for Release **



oology and Environment, Inc.

9
ODC Cost Element Trend

Analysis

Table F-7

02/05/1997

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

SEP 1996

OCT~1996

NOV1996

" 1 1 1

Books
Publications

00

00

00

1453

0 02%

00

36330

0 54%

50806

0 99%

1,75023

2 22%

16996

0 20%

384

0 00%

00

I j

Communication

00

22245

2 09%

1,06346

4 97%

1,81121

2 68%

2,527 38

4 67%

2,254 09

334%

3,004 86

5 85%

2,764 53

351%

3,459 84

413%

5,91701

6 33%

270514

3 38%

!

Computer
Usage

62730

10000%

4,288 70

40 38%

5,470 37

25 56%

8,676 41

12 83%

5,81411

1075%

5 590 07

8 28%

1,46632

2 86%

8,975 37

I" 1140%

8,21794

9 82%

8,203 67

8 77%

9,645 00

1205%

J 1

Contract
Owned Vehicle
Repair

00

3873

0 36%

2,385 67

11 15%

4,293 99

6 35%

5,928 67

1097%

3,767 00

5 58%

2,290 24

4 46%

3,382 87

4 30%

2,248 47

2 69%

250664

2 68%

-1,20554

-1 51%

I

Copy Costs

00

00

00

72691

1 08%

8602

0 16%

27054

0 40%

1,851 58

361%

00

86101

1 03%

1 535 94

1 64%

47714

0 60%

I i

Employee
Relocation

00

00

58490

2 73%

00

00

00

00

00

00

00

00

\ I

Equipment

00

00

00

00

00

00

00

1,60290

204%

92672

1 11%

00

63735

0 80%

I

Expendables

00

25444

2 40%

12914

0 60%

3,336 55

4 94%

2,642 74

4 89%

3,551 15

5 26%

4,10847

8 00%

13,31631

1691%

6,954 17

831%

1743491

1865%

704914

8 80%

I I

Insurance

00

00

00

3,650 49

540%

00

00

00

2,19248

2 78%

1,09624

1 31%

1,09624

1 17%

1 096 24

1 37%

I

C!b Analysis

00

00

00

1.75300

2 59%

00

00

50000

0 97%

1,00000

1 27%

00

00

00

1 J 1



1

eals ~

.00

1,731.63

16.30%

1,23521

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762 19

8.54%

2,527.03

4 92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5 68%

2,947 60

3.68%

i !

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20 23%

6,793.95

1007%

11,418.46

22 24%

4,767.28

6 05%

10,142.53

12 12%

5,788.60

6 19%

7,51635

9.39%

Outside Service

00

168.32

1.58%

15.77

0.07%

4,984 03

7.37%

667.68

1 23%

558.38

0.83%

2,767 81

5.39%

1,367.28

1 74%

441.29

0.53%

4,337.38

464%

2,407.97

301%

i i

Physical Exams

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

607

0.01%

^ostage .
Delivery

.00

13.40

0.13%

1,372.35

641%

691.86

1.02%

89440

1 65%

940.97

1 39%

1,830.75

3.57%

2,751.35

3 49%

1.70U681

2 04%

1,48220

1.59%

64045

0.80%

'rofessTonal
Consult

.00

.00

00

.00

.00

00

.00

.00

.00

96.09

010%

00

I I

Professional
Development

00

.00

.00

.00

.00

2,397.78

3 55%

1,646.96

321%

.00

8862

0.11%

10926

0 12%

.00

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2 00%

00

10306

0 13%

I I

Recruitment
Expense

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

2539

0 03%

i

Repairs .
Maintenance

.00

00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161 50

2.58%

1,006.78

1 08%

48905

0.61%

i |

Sample
Shipment

.00

2.42

0.02%

.00

15652

0.23%

.00

.00

223.41

044%

35741

0.45%

861.29

1.03%

20829

0 22%

29075

0 36%

-I

Stationary .
Office

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

I



"ubco'ntractor
ervice

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35

i l l i i i i i i i i i i i i i i i i
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ODC Cost Element Trend
Analysis

Table F-7

02/05/1997

Region
9

Month and Year

DEC 1996

JAN 1997

Rolled Avg

I

Sooks .
Publications

22.33

0.03%

551.90

0.91%

423.02

0.62%

! 1 1 i I

Communication

5,214.21

8.04%

3,179.18

5.27%

2,843.61

4.52%

Computer
Usage

9,120.96

14.07%

10,120.51

16.76%

6,632.06

21.04%

Contract"
Owned Vehicle
Repair

3,609.06

5.57%

2,679.60

4.44%

~ "2,660.45

4.75%

lopy Costs"

586.08

0.90%

687.05

1.14%

"786.92

1.17%

ffpoyee
elocation

.00

.00

" 584.90"

2.73%

I

Equipment "

-778.88

-1.20%

.00

597.02

0.68%

I , i

Expendables

6,937.96

10.70%

4,445.69

7.36%

5,846.72

8.07%

!

risurance*

1,09624

1.69%

1,096.24

1 82%

1,617.74

2.22%

~

LaffAnalysTs "

1,340.00

2.07%

.00

1,148.25

1.73%



-

eals

2,049.18

3.16%

1,939.93

3.21%

3,489.76

6.43%

Otfier Rental
Costs

4,774.63

7.36%

5,311.80

8.80%

7,013.82

11.88%

OlitsidefServTce"

1,807.77

2.79%

5,199.12

8.61%

'2,060.23

3.15%

Physical Exams

.00

.00

427.33

0.51%

3bstage .
Delivery

1,352.73

2.09%

544.68

0.90%

1,185.15

2.09%

5rofessionaf
Consult.

.00

.00

96.09

0.10%

Professionaf
Development

101.98

0.16%

.00

868.92

1.43%

Protective
Clothing

846.30

1.31%

202.47

0 34%

686.64

0.91%

Recruitment
Expense

115.33

0.18%

.00

70.36

0.10%

Repairs
Maintenance

2,078.90

3.21%

1,122.67

1.86%

1,506.76

2.28%

Sample
Shipment

375.20

0.58%

56.34

0.09%

281.29

0.38%

Stationary .
Office

82.78

0.13%

.00

82.78

0.13%

I I I I I I j I I I I I I I I I 1 I I I



ubcontractor
ervice

Travel

16,651.46

25.68%

~13,607.20

22.54%

137692767

18.96%

7,460 08

11.50%

9,624.62

15.94%

T3,808.76

23.50%

Srand Total

64,844.30

60,369.00

56,493.80



2/5/1997

Accounting Month

TABLE F-7 Page 1 of1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

JAN 1997

06

07

17

24

26

27

29

32

37

38

41

43

50

59

67

70

Computer Usage

Communications

Insurance

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Books & Publications

Repairs & Maintenance

Copy Costs

Expendables

Travel

Other Rental Costs

Protective Clothing

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

4,622.56 $175,715.46

10,120.51

3,179.18

1,096.24

56.34

5,199.12

13,607.20

544.68

551.90

1,122.67

687.05

4,445.69

9,624.62

5,311.80

202.47

1,939.93

2,679.60

$60,369.00

2.27

.71

.25

.01

1.16

3.05

.12

.12

.25

.15

1.00

2.15

1.19

.05

.43

.60

$13.52

TOTAL ODC

$60,369.00

Confidential Business Information - Not for Release
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0001

Account Code: 43 Travel
12/16/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA

12/16/1996 BRIDGE TOLL ROBIN R. CLEMENS - SAN FRANCISCO, CA

12/16/1996 BRIDGE TOLL ROBIN R. CLEMENS - SAN FRANCISCO, CA

FOR Computer Usage

12/16/1996 08:00 12/16/1996 15:00

12/16/1996 08:00 12/16/1996 15:00

12/16/1996 08:00 12/16/1996 15:00

TOTAL 09-9601-0001 FOR Travel

TOTAL FOR: 09-9601-0001

83.76

17.60

1.00

1.00

19.60

103.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 170.53

Account Code: 07 Communications
AIRTOUCH PAGING PAGING SERVICE SAN FRANCISCO IMPREST ACCOUNT 51JX)_

TOTAL 09-9601-0002 FOR Communications 51.00

Account Code: 27 Subcontractor Service
612006-612015 09-9601-0002 ACS, INC. 12A°-°_

TOTAL 09-9601-0002 FOR Subcontractor Service 129.00

Account Code: 29 Postage & Delivery
#V5878036 SHIPPING CHARGES, 12/11/96, LONG BEACH OFC.-ENVIROSERVICES, CONCORD, CA. AIRBORNE EXPRESS 2_q.0_0_

TOTAL 09-9601-0002 FOR Postage & Delivery 20.00

Account Code: 43 Travel
12/04/1996 GAS CAMERON MCDONALD - REDWOOD CITY, CA 12/04/199600:0012/04/199600:00 19.39
12/10/1996 GAS FOR ONCALL CAR PAUL W. MARTIN - SAN FRANCISCO, CA 12/10/199600:0012/16/199600:00 18.13
12/12/1996 GASOLINE TIMOTHY M. COLEN - SFO, CA 12/12/1996 00:00 12/12/1996 00:00 11.59
12/16/1996 GAS FOR ONCALL CAR PAUL W. MARTIN - SAN FRANCISCO, CA 12/10/1996 00:00 12/16/1996 OOjOO_ _8.2_4_

TOTAL 09-9601-0002 FOR Travel 57.35

TOTAL FOR: 09-9601-0002 427.88

I
i . , i *** C«r%fldentl!>i P'lsinesc loforma/iori - Not for Release *** .
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Contract Number: 68-W6-0010

Month Ending: 01/25/1997

_..-.ENVl....MEN(J...J.E OGY.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage

TOTAL FOR: 09-9601-0003

98.99

98.99

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
12/19/1996 COPIES OF KEYS TIMOTHY M. COLEN - DAVIS, CA

Account Code: 41 Expendables
11/19/1996 Dl WATER + ICE TIMOTHY M. COLEN - DAVIS, CA

12/19/1996 SAMPLING SUPPLIES TIMOTHY M. COLEN - DAVIS, CA

Account Code: 43 Travel
11/19/1996 INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA

11/19/1996 BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA

11/19/1996 POV: 180 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA

12/19/1996 INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA

12/19/1996 BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA

12/19/1996 POV: 200 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA

Account Code: 67 Meals
11/19/1996 PER DIEM TIMOTHY M. COLEN - DAVIS, CA

12/19/1996 PER DIEM TIMOTHY M. COLEN - DAVIS, CA

TOTAL 09-9601-0006

TOTAL 09-9601-0006

FOR Computer Usage

12/19/1996 06:30 12/19/1996 17:30

FOR Outside Service

11/19/199606:45 11/19/1996 17:30

12/19/1996 06:30 12/19/1996 17:30

TOTAL 09-9601-0006 FOR Expendables

11/19/1996 06:45 11/19/1996 17:30

11/19/1996 06:45 11/19/1996 17:30

11/19/1996 06:45 11/19/1996 17:30

12/19/1996 06:30 12/19/1996 17:30

12/19/1996 06:30 12/19/1996 17:30

12/19/199606:30 12/19/1996 17:30

TOTAL 09-9601-0006 FOR Travel

11/19/1996 06:45 11/19/1996 17:30

12/19/1996 06:30 12/19/1996 17:30

TOTAL 09-9601-0006 FOR Meals

TOTAL FOR: 09-9601-0006

34.32

4.15

17:30

17:30

17:30

17:30

17:30

17:30

17:30

17:30

17:30

17:30

4.15

2.24

4.53

6.77

1.00

2.00

54.00

1.00

2.00

60.00

120.00

14.00

14.00

28.00

193.24

Confidential Business Information - Not for Release
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Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage

TOTAL FOR: 09-9601-0009

63.01

63.01

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0010

Account Code: 43 Travel
BAY ARE RENTALS VEHICLE RENTAL SAN FRANCISCO IMPREST ACCOUNT

FOR Computer Usage 5.35

113.93

TOTAL 09-9601-0010 FOR Travel

TOTAL FOR: 09-9601-0010

113.93

119.28

Confidential Business Information - Not for Release
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

TDD Number: 09-9601-0011

Voucher: 1 3

Date: 2/5/1997

Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage

Account Code: 07 Communications
MCI63572446 11/15-12/14/96 BID LONG DISTANCE B/DOWN, 11/15-12/14/96, LOS ANGELES OFC.

TOTAL 09-9601-0011 FOR Communications

Account Code: 50 Other Rental Costs
ENVIRO SERVICES AND REPAIR RENTAL OF HYDROLAB WATER QUALITY METER LOS ANGELES IMPREST

TOTAL 09-9601-0011 FOR Other Rental Costs

TOTAL FOR: 09-9601-0011

254.20

4.80

4.80

360.00

360.00

619.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 4.98

TOTAL FOR: 09-9601-0012 4 98

ial Business Information - Not for Release• - . _ L*OnilQ011II31 MVIOII l^f*9 uiiui lliam-M i - l̂ î ri lui |> |̂CO9^



EC )GY £ NVIR l

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9601-0013

Account Code: 07 Communications
MCI63542019 10/15-11/14/96 BID MCI LONG DISTANCE CHARGES B/D, 10/15-11/14/96, LOS ANGELES OFC.

TOTAL 09-9601-0013

Account Code: 24 Sample Shipment
598227717/002394819976 FEDERAL EXPRESS CORPORATION

TOTAL

Account Code: 29 Postage & Delivery
#V4764012 AIRBORNE 12/16/96 AIRBORNE EXPRESS
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

09-9601-0013

Account Code: 37 Repairs & Maintenance
#97-735 MIE RAM-1 SERIAL 1729 REPAIR MIE, INC.

TOTAL 09-9601-0013

TOTAL 09-9601-0013

Account Code: 41 Expendables
VWR SCIENTIFIC PRODUCTS METHANOL SAN FRANCISCO IMPREST ACCOUNT

12/03/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
12/03/1996 SAMPLING SUPPLIES AMY L ESTEY - TEMPE, AZ
12/04/1996 CALCULATOR FOR LINEAR REGRESSI AMY L. ESTEY - TEMPE, AZ
12/04/1996 BATTERIES FOR MET STATION AMY L. ESTEY - TEMPE, AZ
12/05/1996 EQUIP CLEAN SUPPLIES AMY L. ESTEY - TEMPE, AZ
12/13/1996 STRESS BEVS/ICE AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013

Account Code: 43 Travel
12/02/1996 POV: 90 MILES RT TO OAKLAND AMY L. ESTEY - TEMPE, AZ
12/02/1996 PARKING AT AIRPORT AMY L. ESTEY - TEMPE, AZ
12/02/1996 >TK-4011340910846 AMY L. ESTEY - TEMPE, AZ
12/02/1996 >TK-5263006240211 AMY L. ESTEY - TEMPE, AZ
12/02/1996 INCIDENTALS AMY L ESTEY - TEMPE, AZ
12/02/1996 >TK-5263006240211 AMY L. ESTEY - TEMPE, AZ
12/02/1996 LODGING AMY L. ESTEY - TEMPE, AZ
12/03/1996 LODGING AMY L. ESTEY - TEMPE, AZ
12/03/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
12/04/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
12/04/1996 LODGING AMY L. ESTEY - TEMPE, AZ
12/05/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
12/05/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - TEMPE, AZ

FOR

iNGEL

FOR

FOR

FOR

FOR

FOR

Computer Usage

.ES OFC.

Communications

Sample Shipment

Postage & Delivery

Repairs & Maintenance

12/02/1996 09:30 12/05/1996 23:00
12/02/1996 09:30 12/05/1996 23:00
12/02/1996 09:30 12/05/1996 23:00
12/02/1996 09:30 12/05/1996 23:00
12/02/1996 09:30 12/05/1996 23:00
12/12/1996 05:00 12/13/1996 20:00

Expendables

12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30
12/02/199609:30

12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00
12/05/199623:00

174.75

5.54

5.54

46.41

46.41

6.75
3.00

9.75

605.11

605.11

100.89
20.29

107.48
17.10
7.09

34.80
4.50

292.15

27.00
12.00

-212.00
124.00

1.00
329.00
61.00
61.00
2.00
2.00

61.00
2.00
4.72

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Voucher: 1 3

Date: 2/5/1997

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 43 Travel
12/05/1996
12/05/1996
12/05/1996
12/12/1996

12/12/1996

12/12/1996

12/12/1996

12/13/1996

12/13/1996

12/13/1996

12/16/1996

12/16/1996

12/16/1996

12/16/1996

12/16/1996

12/17/1996

12/17/1996

TAXI AMY L. ESTEY - TEMPE, AZ
>TK-4012713626143 AMY L. ESTEY - TEMPE, AZ
RENTAL CAR AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE, AZ

>TK-401 1 34091 1 076 AMY L. ESTEY - TEMPE, AZ

INCIDENTALS AMY L. ESTEY - TEMPE, AZ

POV: 90 MILES RT TO AIRPORT AMY L. ESTEY - TEMPE, AZ

INCIDENTALS AMY L. ESTEY - TEMPE, AZ

RENTAL CAR AMY L. ESTEY - TEMPE, AZ

TAXI AMY L. ESTEY - TEMPE, AZ

>TK-526272369671 1 5 AMY L. ESTEY - RENO, NV

INCIDENTALS AMY L. ESTEY - RENO, NV

LODGING AMY L. ESTEY - RENO, NV

TAXI AMY L. ESTEY - RENO, NV

PHONE CALLS AMY L. ESTEY - RENO, NV

INCIDENTALS AMY L. ESTEY - RENO, NV

TAXI AMY L. ESTEY - RENO, NV

TOTAL 09-9601-0013

12/02/199609:30 12/05/199623:00
12/02/1996 09:30 12/05/1996 23:00
12/02/199609:30 12/05/199623:00
1 2/1 2/1 996 05:00 1 2/1 3/1 996 20:00

12/12/199605:00 12/13/199620:00

12/12/1996 05:00 12/13/1996 20:00

12/12/199605:00 12/13/199620:00

12/12/199605:00 12/13/199620:00

12/12/199605:00 12/13/199620:00

12/12/199605:00 12/13/199620:00

12/16/1996 17:00 12/17/1996 18:00

12/16/1996 17:00 12/17/1996 18:00

12/16/1996 17:00 12/17/1996 18:00

12/16/1996 17:00 12/17/1996 18:00

12/16/1996 17:00 12/17/1996 18:00

12/16/1996 17:00 12/17/1996 18:00

12/16/1996 17:00 12/17/1996 18:00

FOR Travel

55.00
57.00
80.86
61.00

329.00

2.00

27.00

2.00

82.11

65.00

136.00

1.00

53.41

30.00

1.00

1.00

30.00

1,488.10
Account Code: 67 Meals
12/02/1996
12/03/1996
12/04/1996
12/05/1996
12/12/1996

12/13/1996

12/16/1996

12/17/1996

PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM AMY L. ESTEY - TEMPE, AZ

PER DIEM AMY L. ESTEY - TEMPE, AZ

PER DIEM AMY L. ESTEY - RENO, NV

PER DIEM AMY L. ESTEY - RENO, NV

12/02/199609:30 12/05/199623:00
12/02/1996 09:30 12/05/1996 23:00
12/02/1996 09:30 12/05/1996 23:00
12/02/1996 09:30 12/05/1996 23:00
12/12/199605:00 12/13/199620:00

12/12/1996 05:00 12/13/1996 20:00

12/16/1996 17:00 12/17/1996 18:00

12/16/1996 17:00 12/17/1996 18:00

16.00
32.00
32.00
32.00
32.00

32.00

16.00

16.00

! I I I I

TOTAL 09-9601-0013 FOR Meals

*** Confidential Business Information - Not for Release

208.00

I I i I I I I I I I I I I I



TDD Number: 09-9601-0013

JL.ECL_>,GY a'..- -dVIRl ENT,

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

Site Name/Task Desc: SANDERS AVIATION
Expanded Site Inspection/Remedial Investigation

Account Code: 06 Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage

TOTAL FOR: 09-9601 -0013

2.95

2,832.76

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 14.65

Account Code: 29 Postage & Delivery
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT .96

TOTAL 09-9601-0014 FOR Postage & Delivery .96

TOTAL FOR: 09-9601-0014 1561

*** Confidential Business Information - Not for Release

I I I I I I I I ! I I I I I I I I I I I
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0015 FOR Computer Usage

TOTAL FOR: 09-9601-0015

2.95

2.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 3.55

TOTAL FOR: 09-9602-0002 3 55

*** Confidential Business Information - Not for Release ***

I I I I I I I I ! I I I I I I I I I I I
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications
#10547925 CELLULAR PHONE CHARGES, 1/20/97, LOS ANGELES OFC. L.A. CELLULAR
MOBILE COMM PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT
#10547925 CELLULAR PHONE CHARGES, 1/20/97, LOS ANGELES OFC. L.A. CELLULAR
#10547925 CELLULAR PHONE CHARGES, 1/20/97, LOS ANGELES OFC. L.A. CELLULAR
716-684-8060
MCI63572446 11/15-12/14/96 BID LONG DISTANCE B/DOWN, 11/15-12/14/96, LOS ANGELES OFC.
716-684-8060
L.A. CELLULAR ACCT. FEES AND LATE CHARGES LOS ANGELES IMPREST
LA. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST
L.A. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST
SPRINT START CELLULAR LONG DISTANCE LOS ANGELES IMPREST
MCI63542019 10/15-11/14/96 BID MCI LONG DISTANCE CHARGES BID, 10/15-11/14/96, LOS ANGELES OFC.
MCI63542014 BID 10/15-11/14/96 CALLING CARD CHARGES, SF OFC., 10/15-11/14/96
MCI63511524 BID 9/15-10/14/96 MCI LONG DISTANCE CHARGES B/DOWN, LOS ANGELES OFC.-9/15-10/14/96

TOTAL 09-9602-0004 FOR Communications

Account Code: 17 Insurance
100937MEV,RENWL#CA5272034 #7 AIG GROUP, COMMERCIAL AUTO POLICY RENEWAL, SF OFC. S.H. GOW & COMPANY, INC.
100937MEV,RENWL#CA5272034 #7 AIG GROUP, COMMERCIAL AUTO RENEWAL POLICY, LOS ANGELES OFC. S.H. GOW & COMPANY,
INC.

Account Code: 26 Outside Service
COPYMAT COPYING SAN FRANCISCO IMPREST ACCOUNT
COPY MAT COPYING SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service
612006-612015 09-9602-0004 ACS, INC.

TOTAL 09-9602-0004

TOTAL 09-9602-0004

TOTAL 09-9602-0004

FOR Insurance

FOR Outside Service

FOR Subcontractor Service

Account Code: 29 Postage & Delivery
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
#V8124001 SHIPPING CHARGES, 12/20/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
599518907/002815328272 FEDERAL EXPRESS CORPORATION

TOTAL 09-9602-0004

Account Code: 32 Books & Publications
BARCLAYS LAW PUBLISHERS BARCLAYS CCR TITLE 22 DIV 4 LOS ANGELES IMPREST

TOTAL 09-9602-0004

*** Confidential Business Information - Not for Release

FOR Postage & Delivery

FOR Books & Publications

1,572.66

42.17
69.79
50.99
49.10

1.41
75,05
22.85
3.33

48.84
51.00

.97
287.91
80.08

215.45

998.94

677.00
226.00

903.00

220.62
220.80

441.42

19_3A°_
193.50

62.30
13.00
9.25

84.55

.?9A0-°-

396.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 38 Copy Costs

TOTAL 09-9602-0004

Account Code: 41 Expendables
ALTAIR GASES & EQUIPMENT CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT

01/24/1997 859 EFCEL MOVING SER

TOTAL 09-9602-0004

FOR Copy Costs

FOR Expendables

Account Code: 43
09/27/1996 PARKING
09/27/1996
09/27/1996
09/27/1996
12/19/1996

Travel
JAMES M. JAMES - SANTA ANA, CA

POV: 20 MILES SFO JAMES M. JAMES - SANTA ANA, CA
>TK-0168603097162 JAMES M. JAMES - SANTA ANA, CA
INCIDENTALS JAMES M. JAMES - SANTA ANA, CA
INCIDENTALS HOWARD L. COHN - DAVIS, CA

09/27/1996 05:30 09/27/1996 18:45
09/27/1996 05:30 09/27/1996 18:45
09/27/1996 05:30 09/27/1996 18:45
09/27/1996 05:30 09/27/1996 18:45
12/19/1996 07:00 12/19/1996 17:00

Account Code: 50 Other Rental Costs
JAN'97 RENT JAN'97 RENT, SF OFC. KSW PROPERTIES

TOTAL 09-9602-0004

TOTAL 09-9602-0004

FOR Travel

FOR Other Rental Costs

Account Code: 67 Meals
09/27/1996 PER DIEM JAMES M. JAMES - SANTA ANA, CA
12/19/1996 PER DIEM HOWARD L. COHN - DAVIS, CA

TOTAL 09-9602-0004

Account Code: 70 Contract Owned Vehicle Repair
JAN'97 RENT,#4709-00010 JAN'97 RENT, #4709-00010, SF OFC. AMPCO PARKING

TOTAL 09-9602-0004

09/27/1996 05:30 09/27/1996 18:45
12/19/1996 07:00 12/19/1996 17:00

FOR Meals

TOTAL FOR:

FOR Contract Owned Vehicle Repair

09-9602-0004

-149.14
-123.90
-44.49
173.42
-87.33
-12.92
-11.82

-386.00
81.32

588.48
538.32

565.94

5.44
-42.00

-36.56

11.00
6.00

198.00
1.00
1.00

217.00

2,626.20

2,626.20

18.00
14.00

32.00

590.00

590.00

8,584.65

I I I
Confidential Busing* Infonpnation - .Not for Relnaseln««:«! Information - Not for Release ***

I I I I
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Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Account Code: 06 Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage

TOTAL FOR: 09-9604-0005

53.35

53.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9604-0006 FOR Computer Usage

#0094215, ACCT#10001453 CELLULAR PHONE CALLS, 12/23/96, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)
MCI63572446 11/15-12/14/96 BID LONG DISTANCE B/DOWN, 11/15-12/14/96, LOS ANGELES OFC.

Account Code: 27 Subcontractor Service
612006-612015 09-9604-0006 AGS, INC.

TOTAL 09-9604-0006

TOTAL 09-9604-0006

FOR Communications

FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#V5878036 SHIPPING CHARGES, 12/10/96, LONG BEACH OFC.-MST MEASUREMENT SYS., WHEELING, IL AIRBORNE EXPRESS
598227717/001549211436 FEDERAL EXPRESS CORPORATION
598227717/001549211425 FEDERAL EXPRESS CORPORATION

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance
EBERLINE THERMO BIOANALYSIS YEARLY CALIBRATION SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9604-0006 FOR Repairs & Maintenance

Account Code: 41 Expendables
KECK INSTRUMENTS KIR FLOAT LOS ANGELES IMPREST
MINE SAFETY H2S SENSOR LOS ANGELES IMPREST
MINE SAFETY H2S SENSOR LOS ANGELES IMPREST
MINE SAFETY COMBUSTIBLE SENSOR LOS ANGELES IMPREST
MINE SAFETY OXYGEN SENSOR LOS ANGELES IMPREST
MINE SAFETY COMBUSTIBLE SENSOR LOS ANGELES IMPREST
MINE SAFETY OXYGEN SENSOR LOS ANGELES IMPREST
MINE SAFETY CARBON MONOXIDE SENSOR LOS ANGELES IMPREST
MINE SAFETY CARBON MONOXIDE SENSOR LOS ANGELES IMPREST
EAGLE PICHER 1 LITER AMBER BOSTON ROUND BOTTLES LOS ANGELES IMPREST
EAGLE PICHER 8OZ. CLEAR WIDE MOUTH JARS LOS ANGELES IMPREST
PRAXAIR HYDROCARBON FREE AIR SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9604-0006 FOR Expendables

Account Code: 43 Travel
12/22/1996 GAS FOR EPA VEHICLE
12/23/1996 GAS FOR EPA VEHICLE
01/07/1997 GAS FOR EPA VEHICLE

WILL C. DUNCAN - PACIFICA, CA
ROBIN R. CLEMENS - SAN FRANCISCO, CA
ROBIN R. CLEMENS - SAN FRANCISCO, CA

11/20/1996 00:00 12/22/1996 00:00
12/23/1996 00:00 12/23/199600:00
01/07/1997 00:00 01/07/1997 00:00

310.18

378.51
12.60

391.11

96.75

5.75
46.54
96.22

148.51

. ?1_9A6_

319.66

34.08
245.28
245.84
168.29
175.57
168.67
175.97
245.28
245.84
131.58
166.70
151.79

2,154.89

17.43
12.25
24.00

TOTAL 09-9604-0006 FOR Travel 53.68

Confidential Business Information - Not for Release

I ! I I I I I I I



Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Voucher:

Date:

13

2/5/1997

Equipment Management Plan

Account Code: 50 Other Rental Costs
JAN'97 RENT, STORAGE JAN'97 STORAGE, LOS ANGELES OFC. BAY 511 CORPORATION

TOTAL 09-9604-0006 FOR Other Rental Costs

Account Code: 70 Contract Owned Vehicle Repair
AMPCO SYSTEM PARKING PARKING FEES FOR START VEHICLES LOS ANGELES IMPREST
JAN'97 RENT JAN'97 RENT.4 PARKING SPACES, SF OFC. CITYPARK

12/24/1996 ALTERNATOR.MAP SENSOR.POTENTIO ROBIN R. CLEMENS - SAN FRANCISCO, CA 12/23/199600:00 12/23/1996 qOjOO_

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

.25p.0p_

250.00

165.00
900.00
536.30

TOTAL FOR: 09-9604-0006

1,601.30

5,326.08

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage 121.38

TOTAL FOR: 09-9604-0007 121.33

Confidential Business Information - Not for Release

I I i I I I I I I I I I I I



Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
General Project Management

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage

Account Code: 26 Outside Service
#54173 (1 YR)REPROTEXT TOMES PLUS SUBSCRIPTION,(1/1/97-12/31/97) MICROMEDEX, INC.

TOTAL 09-9604-0008 FOR Outside Service

Account Code: 29 Postage & Delivery
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
#V5878036 SHIPPING CHARGES, 12/10/96, LONG BEACH OFC.-COMPUTERTIME, SAN RAFAEL, CA. AIRBORNE EXPRESS

TOTAL 09-9604-0008 FOR Postage & Delivery

TOTAL FOR: 09-9604-0008

1,171.57

.2,80_4.pp_

2,804.00

1.01
67.00

68.01

4,043.58

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9604-0012 FOR Computer Usage 82.15

TOTAL FOR: 09-9604-0012 8215

*** Confidential Business Information - Not for Release

I I I I I I I I
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

TDD Number: 09-9605-0006

Voucher: 13

Date: 2/5/1997

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
COPY MAT COPYING SAN FRANCISCO IMPREST ACCOUNT
FROMEX PRINT FILM PROCESSED LOS ANGELES IMPREST

Account Code: 27 Subcontractor Service
612006-612015 09-9605-0006 ACS, INC.

Contingency Planning

TOTAL 09-9605-0006 FOR Computer Usage

TOTAL 09-9605-0006 FOR Outside Service

TOTAL 09-9605-0006 FOR Subcontractor Service

TOTAL FOR: 09-9605-0006

91.94

47.32
10.89

58.21

48.38

48.38

198.53

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE
Oata/4nfo Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 2.20

TOTAL FOR: 09-9605-0008 2.20

, , . *«* confidential Business information - Not for Release ***
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 43 Travel
12/13/1996 GAS FOR START VEHICLE
12/13/1996 GAS FOR START VEHICLE

TOTAL 09-9605-0010 FOR Computer Usage

CAMERON MCDONALD - REDWOOD CITY, CA
CAMERON MCDONALD - REDWOOD CITY, CA

12/13/1996 00:00 12/13/1996 00:00
12/13/1996 00:00 12/13/1996 00:00

6.63

6.83
15.02

TOTAL 09-9605-0010 FOR Travel

TOTAL FOR: 09-9605-0010

21.85

28.48

*** Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 131.86

Account Code: 07 Communications
MCI63542014 B/D 10/15-11/14/96 CALLING CARD CHARGES, SF OFC., 10/15-11/14/96 3.94

TOTAL 09-9606-0001 FOR Communications 3.94

Account Code: 26 Outside Service
12/2/96 STATEMENT COPY SERVICE ONE TIME VENDOR 11.94

TOTAL 09-9606-0001 FOR Outside Service 11.94

Account Code: 27 Subcontractor Service
51518-51521 NINYO& MOORE __ _ _ _ 1,006.30

TOTAL 09-9606-0001 FOR Subcontractor Service 1,006.30

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT 3.25

TOTAL 09-9606-0001 FOR Postage & Delivery 3.25

11/20/1996 05:30 11/20/1996 20:30 281.00

11/20/1996 05:30 11/20/1996 20:30 6.00

11/20/1996 05:30 11/20/1996 20:30 2.00

11/20/1996 05:30 11/20/1996 20:30 4.00

TOTAL 09-9606-0001 FOR Travel 293.00

11/20/199605:30 11/20/199620:30 36.00

TOTAL 09-9606-0001 FOR Meals 36.00

TOTAL FOR: 09-9606-0001 1,486.29

Account Code: 43 Travel
11/20/1996 >TK-0168604030457 TIMOTHY M. COLEN - MCFARLAND, CA

11/20/1996 POV: 20 MILES SFO TIMOTHY M. COLEN - MCFARLAND, CA

11/20/1996 INCIDENTALS TIMOTHY M. COLEN - MCFARLAND, CA

11/20/1996 PARKING® SFO TIMOTHY M. COLEN - MCFARLAND, CA

Account Code: 67 Meals
11/20/1996 PER DIEM TIMOTHY M. COLEN - MCFARLAND, CA

Confidential Business Information - Not for Release ***

I I I I I I I I I I I I I I



ahu
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)

Account Code: 26 Outside Service
12/2/96 STATEMENT COPY SERVICE ONE TIME VENDOR

Account Code: 27 Subcontractor Service
612006-612015 09-9606-0005 ACS, INC.

TOTAL 09-9606-0005 FOR Outside Service

TOTAL 09-9606-0005 FOR Subcontractor Service

TOTAL FOR: 09-9606-0005

_18.98_

18.98

32.25

32.25

51.23

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending-

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9606-0006 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE
Emergency Response

Account Code: 26 Outside Service
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST 7 03
FROMEX PRINT FILM PROCESSED LOS ANGELES IMPREST 8.36

TOTAL 09-9606-0006 FOR Outside Service 15.39

TOTAL FOR: 09-9606-0006 1539

*** Confidential Business Information - Not for Release
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Contract Number: 68-W6-0010

Month Ending: 01/25/1997

uoV and eiWIRONmcNT, I

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9608-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
12/2/96 STATEMENT COPY SERVICE ONE TIME VENDOR

Account Code: 27 Subcontractor Service
51518-51521 NINYO& MOORE

TOTAL 09-9608-0004 FOR Computer Usage 4.32

Account Code: 07 Communications
MCI63542019 10/15-11/14/96 BID MCI LONG DISTANCE CHARGES BID, 10/15-11/14/96, LOS ANGELES OFC. 37.47
MCI63542014 BID 10/15-11/14/96 CALLING CARD CHARGES, SF OFC. ,10/15-11/14/96 _ 1_7.03_

TOTAL 09-9608-0004 FOR Communications 54.50

_2_0.8_8_

TOTAL 09-9608-0004 FOR Outside Service 20.88

4,gi_5.52_

TOTAL 09-9608-0004 FOR Subcontractor Service 4,015.52

Account Code: 29 Postage & Delivery
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT _2.3_9_

TOTAL 09-9608-0004 FOR Postage & Delivery 2.39

Account Code: 43 Travel
12/17/1996 GAS AND CLEANING OF EPA CAR PAUL W. MARTIN - SAN FRANCISCO, CA 12/17/1996 00:00 12/17/1996 OOjOO 26.76_

TOTAL 09-9608-0004 FOR Travel 26.76

Account Code: 50 Other Rental Costs
#008163-RRCA DATA LOGGER RENTAL RESPONSE RENTALS 488.25

65_1.00_

TOTAL 09-9608-0004 FOR Other Rental Costs 1,139.25

TOTAL FOR: 09-9608-0004 5,263.62

#008163-RRCA MINI RAM RENTAL RESPONSE RENTALS

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

TDD Number: 09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9609-0004 FOR Computer Usage 12.29

Account Code: 29 Postage & Delivery
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 1.01

TOTAL 09-9609-0004 FOR Postage & Delivery 1.01

TOTAL FOR: 09-9609-0004 1330

. ***. Confidential Business Information - Not for Release ***
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TDD Number: 09-9609-0007

i i
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending-

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Analytical Services

Account Code: 29 Postage & Delivery
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9609-0007 FOR Postage & Delivery

TOTAL FOR: 09-9609-0007

J_8_

.78

.78

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9609-0008 Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9609-0008

Account Code: 07 Communications
MCI63542014 BID 10/15-11/14/96 CALLING CARD CHARGES, SF OFC., 10/15-11/14/96

TOTAL 09-9609-0008

FOR Computer Usage

FOR Communications

TOTAL 09-9609-0008

MARK M. HOWARD - RICHMOND, CA

TOTAL 09-9609-0008

Account Code: 27 Subcontractor Service
51518-51521 NINYO& MOORE

Account Code: 41 Expendables
12/28/1996 SUPERGLUE FOR SIDE MIRROR

Account Code: 43 Travel
BAY ARE RENTALS VEHICLE RENTAL SAN FRANCISCO IMPREST ACCOUNT

12/14/1996 BRIDGE TOLL MARK M. HOWARD - SAN FRANCISCO, CA
12/14/1996 TAXI TO RENTAL CAR MARK M. HOWARD - SAN FRANCISCO, CA
12/15/1996 GAS FOR RENTAL CAR MARK M. HOWARD - SAN FRANCISCO, CA
12/15/1996 BRIDGE TOLL MARK M. HOWARD - SAN FRANCISCO, CA
01/04/1997 BRIDGE TOLL MARK M. HOWARD - RICHMOND, CA
01/05/1997 BRIDGE TOLL MARK M. HOWARD - RICHMOND, CA
01/06/1997 GAS FOR SUBURBAN 2 MARK M. HOWARD - RICHMOND, CA

FOR Subcontractor Service

12/28/1996 00:00 01/06/1997 OOjOp

FOR Expendables

12/14/1996 00:00 12/15/1996 00:00
12/14/1996 00:00 12/15/1996 00:00
12/14/1996 00:00 12/15/1996 00:00
12/14/1996 00:00 12/15/1996 00:00
12/28/1996 00:00 01/06/1997 00:00
12/28/1996 00:00 01/06/1997 00:00
12/28/1996 00:00 01/06/1997 00:00

TOTAL 09-9609-0008 FOR Travel

56.78

J9_4_

.94

_1_,85_2J4_

1,852.74

_316_6_

3.66

71.61
1.00
6.00
5.00
1.00
1.00
1.00

34.75

TOTAL FOR: 09-9609-0008

121.36

2,035.48

I I I I I
*** Confidential Business Information - Not for Release ***
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TDD Number: 09-9609-0010

I ECL^GY a .„ JWIRl cNT,

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Site Name/Task Desc: ENVIROPURE WEST, INC./PRC
Removal Assessment

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Account Code: 06 Computer Usage

TOTAL 09-9609-0010 FOR Computer Usage

Account Code: 26 Outside Service
FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST

Account Code: 29 Postage & Delivery
#V4764012 AIRBORNE 12/16/96 AIRBORNE EXPRESS

TOTAL 09-9609-0010

TOTAL 09-9609-0010

FOR Outside Service

FOR Postage & Delivery

Account Code: 41 Expendables
IPCO SAFETY 75MU12MM GLASS DRUM THIEVES LOS ANGELES IMPREST
VWR SCIENTIFIC STERILE, SPATULAS SAMPLES LOS ANGELES IMPREST

TOTAL 09-9609-0010 FOR Expendables

Account Code: 59 Protective Clothing
IPCO SAFETY - CA ANSELL EDMONT SOL-VEX NITRILE GLOVES LOS ANGELES IMPREST

TOTAL 09-9609-0010 FOR Protective Clothing

Account Code: 27 Subcontractor Service
5248 09-9609-010 STERLING ANALYTICAL LABORATORY
5248 09-9609-010 STERLING ENVIRONMENTAL SERVICES, INC.

TOTAL 09-9609-0010 FOR Subcontractor Service

TOTAL FOR: 09-9609-0010

9.00

_64.8_4_

64.84

_ A7?.

6.75

484.97
224.12

709.09

166.78_

166.78

8,125.00
-8,125.00

.00

956.46

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

TDD Number: 09-9610-0001

Voucher: 1 3

Date: 2/5/1997

Site Name/Task Desc: DC METALS
Removal Assessment

Account Code: 06 Computer Usage

Account Code: 41 Expendables
01/13/1997 ICE TIMOTHY M. COLEN - OAKLAND, CA

Account Code: 43 Travel
12/09/1996 GAS FOR EPA VEHICLE WILL C. DUNCAN - PACIFICA, CA
12/15/1996 GAS FOR EPA VEHICLE WILL C. DUNCAN - PACIFICA, CA
01/09/1997 GASOLINE TIMOTHY M. COLEN - SFO, CA
01/13/1997 BRIDGE TOLL TIMOTHY M. COLEN - OAKLAND, CA

TOTAL 09-9610-0001 FOR Computer Usage

TOTAL 09-9610-0001

01/13/1997 00:00 01/13/1997 00:qO_

FOR Expendables

11/20/199600:00 12/22/199600:00
11/20/199600:00 12/22/199600:00
01/09/1997 00:00 01/09/1997 00:00
01/13/1997 00:00 01/13/1997 00:00

TOTAL 09-9610-0001 FOR Travel

TOTAL FOR: 09-9610-0001

133.08

- J_2_5_

1.25

43.94
40.72
14.03

1.00

99.69

234.02

*** Confidential Business Information - Not for Release
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Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher. 13

Date: 2/5/1997

TDD Number: 09-9610-0002 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
Removal Assessment

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
612006-612015 09-9610-0002 AGS, INC.

TOTAL 09-9610-0002 FOR Computer Usage

TOTAL 09-9610-0002 FOR Subcontractor Service

Account Code: 41 Expendables
COLE-PARMER INSTRUMENT CO. DISPOSABLE ALUMINUM DISHES SAN FRANCISCO IMPREST ACCOUNT
BEN MEADOWS COMPANY, INC. BRUNTON POCKET COMPASS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0002 FOR Expendables

Account Code: 07 Communications
MCI63542014 BID 10/15-11/14/96 CALLING CARD CHARGES, SF OFC., 10/15-11/14/96

TOTAL 09-9610-0002 FOR Communications

TOTAL FOR: 09-9610-0002

50.00

_43_5.3_8_

435.38

88.25
218.35

306.60

4.24

4.24

796.22

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM
Training

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9610-0003

MCI63572446 11/15-12/14/96 BID LONG DISTANCE B/DOWN.11/15-12/14/96, LOS ANGELES OFC.
MCI63542019 10/15-11/14/96 BID MCI LONG DISTANCE CHARGES BID, 10/15-11/14/96, LOS ANGELES OFC.

TOTAL 09-9610-0003

Account Code: 41 Expendables
12/11/1996 DISKETTES FOR CLASS CAMERON MCDONALD - LAS VEGAS, NV

TOTAL 09-9610-0003

Account Code: 43 Travel
12/09/1996 SUPERSHUTTLE CAMERON MCDONALD - LAS VEGAS, NV
12/09/1996 BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
12/09/1996 >TK-0168604030533 CAMERON MCDONALD - LAS VEGAS, NV
12/09/1996 INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
12/09/1996 HOTEL CAMERON MCDONALD - LAS VEGAS, NV
12/10/1996 BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
12/10/1996 INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
12/10/1996 HOTEL CAMERON MCDONALD - LAS VEGAS, NV
12/11/1996 INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
12/11 /1996 HOTEL CAMERON MCDONALD - LAS VEGAS, NV
12/12/1996 RENTAL CAR CAMERON MCDONALD - LAS VEGAS, NV
12/12/1996 INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV

TOTAL 09-9610-0003

Account Code: 67 Meals
12/09/1996 PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
12/10/1996 PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
12/11/1996 PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
12/12/1996 PER DIEM CAMERON MCDONALD - LAS VEGAS, NV

TOTAL 09-9610-0003

TOTAL FOR: 09-9610-0003

FOR Computer Usage

iFC.
ANGELES OFC.

FOR Communications

12/09/199609:00

FOR Expendables

12/09/199609:00
12/09/199609:00
12/09/199609:00
12/09/199609:00
12/09/1996 09:00
12/09/199609:00
12/09/199609:00
12/09/199609:00
12/09/199609:00
12/09/199609:00
12/09/199609:00
12/09/199609:00

FOR Travel

12/09/199609:00
12/09/199609:00
12/09/199609:00
12/09/199609:00

FOR Meals

03

12/12/199622:30

12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30

12/12/199622:30
12/12/199622:30
12/12/199622:30
12/12/199622:30

11.82

4.70
2.54

7.24

42.78

42.78

14.00
1.50

158.00
1.00

54.00
3.00
2.00

54.00
2.00

54.00
100.00

2.00

445.50

16.00
32.00
32.00
32.00

112.00

619.34

I , , , -|T~ri Rusinps« information - Nnt for I
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EC<ji_<JGY ano cNVIRumvlENT

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9610-0004 Site Name/Task Desc: NORTH AMERICAN RESOURCES
Preliminary Assessments

Account Code: 32 Books & Publications
11/20/1996 MAPS WILL C. DUNCAN - PACIFICA, CA 11/20/199600:00 12/22/1996 OOjOO_

TOTAL 09-9610-0004 FOR Books & Publications

TOTAL FOR: 09-9610-0004

_34.6J_

34.61

34.61

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage 48.80

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT 3.25

TOTAL 09-9610-0005 FOR Postage & Delivery 3.25

TOTAL FOR: 09-9610-0005 52 05

• ***. Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

TDD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
12/2/96 STATEMENT COPY SERVICE ONE TIME VENDOR

TOTAL 09-9610-0006 FOR Computer Usage

TOTAL 09-9610-0006

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT

FOR Outside Service

171.91

85.12

85.12

3.25

TOTAL 09-9610-0006 FOR Postage & Delivery

TOTAL FOR: 09-9610-0006

3.25

260.28

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9610-0008 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0008

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT

FOR Computer Usage

TOTAL 09-9610-0008 FOR Postage & Delivery

TOTAL FOR: 09-9610-0008

6.63

A2.5.

3.25

9.88

. Confidential Business Information - Not for Release "*"
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1•wi-OGY mu"cNVI
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

TDD Number: 09-9610-0009

Voucher. 1 3

Date: 2/5/1997

Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage

Account Code: 29 Postage & Delivery
CO !02#53992,AIRBORNE,12/19/96 COR I02 D#53992,AIRBORNE, 12/19/96,SHIPMENT#1529245686

TOTAL 09-9610-0009 FOR Postage & Delivery

TOTAL FOR: 09-9610-0009

333.00

6.70

6.70

339.70

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 4.43

TOTAL FOR: 09-9610-0010 443

Confidential Business Information - Not for Release
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TDD Number: 09-9610-0011

ECC 3Y ail. ^ ;VIRG ^NT, J....

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

01/25/1997

Voucher. 13

Date: 2/5/1997

Site Name/Task Desc: PEMACO INC.
Preliminary Assessments

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
51518-51521 NINYO& MOORE

TOTAL 09-9610-0011 FOR Computer Usage

TOTAL 09-9610-0011 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

48.53

.366.38_

36638

6.50
3.00

TOTAL 09-9610-0011 FOR Postage & Delivery

TOTAL FOR: 09-9610-0011

9.50

424.41

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 26 Outside Service
12/2/96 STATEMENT COPY SERVICE ONE TIME VENDOR

TOTAL 09-9610-0014 FOR Outside Service

Account Code: 27 Subcontractor Service
612006-612015 09-9610-0014 ACS, INC.

TOTAL 09-9610-0014 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#V5878036 SHIPPING CHARGES, 12/10/96, LONG BEACH OFC.-EPA COMMAND POST, FRESNO, CA. AIRBORNE EXPRESS

TOTAL 09-9610-0014 FOR Postage & Delivery

Account Code: 41 Expendables
10/30/1996 SAMPLING SUPPLIES FOR SITE PETER D. LAWRENCE - FRESNO, CA 10/30/1996 00:00 10/30/1996 OOjOO_

TOTAL 09-9610-0014 FOR Expendables

A1.4.
8.14

96.75

_29.00_

29.00

_9_1.66_

91.66

TOTAL FOR: 09-9610-0014 225.55

*** Confidential Business Informa

I ! I I I 1
^Confidential Business Information - Not for Release *** . . . . .
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j ! 'rtu crlVIR6«mcNT, i

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

TDD Number: 09-9610-0016

Voucher: 13

Date: 2/5/1997

Site Name/Task Desc: CARDENAS BROS.
Removal Assessment

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9610-0016 FOR Computer Usage

MCI63572446 11/15-12/14/96 BID LONG DISTANCE B/DOWN, 11/15-12/14/96, LOS ANGELES OFC.
MCI63542019 10/15-11/14/96 BID MCI LONG DISTANCE CHARGES BID, 10/15-11/14/96, LOS ANGELES OFC.

46.60

17.25
10.98

TOTAL 09-9610-0016 FOR Communications

Account Code: 26 Outside Service
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST

TOTAL 09-9610-0016 FOR Outside Service

TOTAL FOR: 09-9610-0016

28.23

_ A2?.
9.20

84.03

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

TDD Number: 09-9610-0018 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9610-0018 FOR Computer Usage 270.22

Account Code: 29 Postage & Delivery
#V5878036 SHIPPING CHARGES, 12/10/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 41.00

TOTAL 09-9610-0018 FOR Postage & Delivery 41.00

Account Code: 41 Expendables
VALLEN SAFETY SUSPENSION FOR HARD HAT LOS ANGELES IMPREST 12 53

12/18/1996 VIDEO CAMERA BATTERY ROBERT L. WISE - LONG BEACH, CA 12/18/1996 00:00 12/18/1996 00:00 61.69

TOTAL 09-9610-0018 FOR Expendables 74.22

TOTAL FOR: 09-9610-0018 385 44

""" confidential BUS ness Information - Not for Release ***
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TDD Number: 09-9610-0019

ECOLOGY and ENVIRONMENT,

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

NC.

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Site Name/Task Desc: HAWAII EXERCISES FY '97
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage

TOTAL FOR: 09-9610-0019

33.82

33.82

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9610-0020 Site Name/Task Desc: NATIVE AMERICAN TRIBES HAZMAT EXERCISE
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
12/2/96 STATEMENT COPY SERVICE ONE TIME VENDOR

TOTAL 09-9610-0020 FOR Computer Usage

TOTAL 09-9610-0020 FOR Outside Service

TOTAL FOR: 09-9610-0020

8.85

715.78

715.78

724.63

Confidential Business Information - Not for Release
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TDD Number: 09-9610-0021

I I IvC3Y ar.u ,̂>IVIRC,,,,,cNT,).,,̂

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number.

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS
Contingency Planning

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications
11/26/1996 MAPS CAMERON MCDONALD - MENLO PARK, CA

TOTAL 09-9610-0021 FOR Computer Usage

11/26/1996 00:00 11/26/1996 OOjOO_

TOTAL 09-9610-0021 FOR Books & Publications

TOTAL FOR: 09-9610-0021

38.80

_24_0_°_

24.00

62.80

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date' 2/5/1997

TDD Number: 09-9611-0002 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9611-0002 FOR Computer Usage 40.91

Account Code: 07 Communications
MCI63572446 11/15-12/14/96 BID LONG DISTANCE B/DOWN, 11/15-12/14/96, LOS ANGELES OFC. 4 39
LA. CELLULAR CALLS LOS ANGELES IMPREST 17>8
SPRINT START CELLULAR LONG DISTANCE LOS ANGELES IMPREST 1 '33
MCI63542019 10/15-11/14/96 BID MCI LONG DISTANCE CHARGES BID, 10/15-11/14/96, LOS ANGELES OFC. 15 52

TOTAL 09-9611-0002 FOR Communications 39.02

TOTAL FOR: 09-9611-0002 7993

Confidential Business Information - Not for Release
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TDD Number: 09-9611-0003

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Site Name/Task Desc: WEST COAST PLATING/METAL FIRE
Removal Assessment

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

Account Code: 06 Computer Usage

TOTAL 09-9611-0003 FOR Computer Usage

Account Code: 07 Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST
SPRINT START CELLULAR LONG DISTANCE LOS ANGELES IMPREST

TOTAL 09-9611-0003 FOR Communications

Account Code: 29 Postage & Delivery
#V7238453 SHIPPING CHARGES, 12/17/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9611-0003 FOR Postage & Delivery

3.43

189.22
10.89

Account Code: 07 Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST

200.11

_ A7-5.

6.75

4.08

TOTAL 09-9611-0003 FOR Communications

TOTAL FOR: 09-9611-0003

4.08

214.37

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9611 -0004 Site Name/Task Desc: FRESNO DRUM SITE
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9611-0004

Account Code: 07 Communications
MCI63542014 BID 10/15-11/14/96 CALLING CARD CHARGES, SF OFC., 10/15-11/14/96
#0094215, ACCT#10001453 CELLULAR PHONE CALLS, 12/23/96, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)

Account Code: 27 Subcontractor Service
612006-612015 09-9611-0004 AGS, INC.

Account Code: 43 Travel

TOTAL 09-9611-0004

TOTAL 09-9611-0004

2/09/1996
2/09/1996
2/10/1996
2/10/1996
2/11/1996
2/11/1996
2/12/1996
2/12/1996
2/13/1996
2/13/1996
2/14/1996
2/14/1996

12/15/1996
12/15/1996
2/15/1996

12/16/1996
12/16/1996
12/17/1996
12/17/1996
12/18/1996
2/18/1996

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE -FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
BUSINESS CALL PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
GAS FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

TOTAL 09-9611-0004

\ccount Code: 67 Meals
2/09/1996
2/10/1996
2/11/1996
2/12/1996
2/13/1996
2/14/1996
2/15/1996
2/16/1996
2/17/1996

I

PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA

*** Confidential Business Information - N)t for Release

FOR

JLAR!

FOR

FOR

FOR

Computer Usage

SERVICES, INC.(PCS)

Communications

Subcontractor Service

12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00

Travel

12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16'00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00
12/09/1996 10:00 12/18/1996 16:00

436.21

150.50
73.14

223.64

2,128.50

2,128.50

1.00
68.00
2.00

68.00
2.00

68.00
2.00

68.00
2.00

68.00
2.00

68.00
.50

2.00
68,00
68.00
2.00
2.00

68.00
33.45
1.00

663.95

16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00

I I I I I I I I I I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

TDD Number: 09-9611 -0004 Site Name/Task Desc: FRESNO DRUM SITE
Removal Support (PRP/State)

Account Code: 67 Meals
12/18/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 12/09/1996 10:00 12/18/1996 16jOO_

TOTAL 09-9611-0004 FOR Meals

TOTAL FOR: 09-9611 -0004

288.00

3,740.30

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9611 -0006 Site Name/Task Desc: SITE SCREENING TRAINING -DTSC
Training

Account Code: 06 Computer Usage

TOTAL 09-9611-0006 FOR Computer Usage 18.60

TOTAL FOR: 09-9611-0006 1860

Confidential Business Information - Not for Release

I I I I I I I I I I I I I



TDD Number: 09-9611 -0007

I Jus/GY a'nu cNVIRk/iiwrENT,
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher. 13

Date: 2/5/1997

Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
Removal Support (PRP/State)

Account Code: 07 Communications
#0094215, ACCT#10001453 CELLULAR PHONE CALLS, 12/23/96, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)

TOTAL 09-9611-0007 FOR Communications

Account Code: 27 Subcontractor Service
612006-612015 09-9611-0007 AGS, INC.

TOTAL 09-9611-0007 FOR Subcontractor Service

TOTAL FOR: 09-9611-0007

._22A3_2_
223.32

2,003.71

2,003.71

2,227.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9611 -0009 Site Name/Task Desc: PESTICIDE TRAINING - UC RICHMOND '97
Training

Account Code: 06 Computer Usage

TOTAL 09-9611-0009 FOR Computer Usage

TOTAL FOR: 09-9611-0009

53.26

53.26

I I I I I
*** Confidential Business Information - Not for Releaseormation - Not for Release *~

I I I I I



TDD Number: 09-9611 -0010

juY ana cnvlRONmcNT, IhL.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Site Name/Task Desc: PESTICIDE TRAINING - UC PHOENIX, AZ '97
Training

Account Code: 06 Computer Usage

TOTAL 09-9611-0010 FOR Computer Usage

TOTAL FOR: 09-9611 -0010

1.17

1.17

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9611-0011 Site Name/Task Desc: CERCLIS COORDINATION
Site OJscovery Programs

Account Code: 06 Computer Usage

TOTAL 09-9611-0011 FOR Computer Usage 10.00

TOTAL FOR: 09-9611-0011 100o

*** Confidential Business Information - Not for Release ***

I I I I f I I I I I I I I I I I I I



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9611-0013 Site Name/Task Desc: IRON MOUNTAIN MINE
Training

Account Code: 06 Computer Usage

Account Code: 43 Travel
12/02/1996 TAXI TIMOTHY M. COLEN - REDDING, CA
12/02/1996 >TK-0168604030503 TIMOTHY M. COLEN - REDDING, CA
12/02/1996 INCIDENTALS TIMOTHY M. COLEN - REDDING, CA
12/02/1996 HOTEL TIMOTHY M. COLEN - REDDING, CA
12/03/1996 INCIDENTALS TIMOTHY M. COLEN - REDDING, CA
12/03/1996 HOTEL TIMOTHY M. COLEN - REDDING, CA
12/04/1996 INCIDENTALS TIMOTHY M. COLEN - REDDING, CA
12/04/1996 HOTEL TIMOTHY M. COLEN - REDDING, CA
12/05/1996 TAXI TIMOTHY M. COLEN - REDDING, CA
12/05/1996 GASOLINE TIMOTHY M. COLEN - REDDING, CA
12/05/1996 INCIDENTALS TIMOTHY M. COLEN - REDDING, CA
12/05/1996 RENTAL CAR TIMOTHY M. COLEN - REDDING, CA

Account Code: 67 Meals
12/02/1996 PER DIEM TIMOTHY M. COLEN - REDDING, CA
12/03/1996 PER DIEM TIMOTHY M. COLEN - REDDING, CA
12/04/1996 PER DIEM TIMOTHY M. COLEN - REDDING, CA
12/05/1996 PER DIEM TIMOTHY M. COLEN - REDDING, CA

TOTAL 09-9611-0013

TOTAL 09-9611-0013

TOTAL 09-9611-0013

TOTAL FOR: 09-9611-0013

FOR

FOR

FOR

Computer Usage

12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00

Travel

12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00
12/02/1996 13:30 12/05/1996 19:00

Meals

10.35

35.00
289.00

1.00
54.45
2.00

54.45
2.00

54.45
31.00
9.37
2.00

159.27

693.99

16.00
32.00
32.00
32.00

112.00

816.34

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9611-0014 Site Name/Task Desc: SANTA MONICA MTBE
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9611-0014

Account Code: 43 Travel
12/10/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA

12/10/1996 TAXI MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA

12/10/1996 TAXI MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA

12/10/1996 >TK-0162104923598 MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA

12/10/1996 PARKING MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA

TOTAL 09-9611-0014

Account Code: 67 Meals
12/10/1996 PER DIEM MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA

FOR Computer Usage

12/10/1996 05:30 12/10/1996 20:30

12/10/1996 05:30 12/10/1996 20:30

12/10/199605:30 12/10/199620:30

12/10/1996 05:30 12/10/199620:30

12/10/199605:30 12/10/199620:30

TOTAL 09-9611-0014 FOR Meals

TOTAL FOR: 09-9611-0014

360.55

2.00

28.00

30.00

218.00

16.00

FOR Travel 294.00

12/10/1996 05:30 12/10/1996 20:30 36.00

36.00

690.55

Confidential Business Information - Not for Release ***
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TDD Number: 09-9611-0015

t ! ' !
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

Site Name/Task Desc: CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB
Training

Account Code: 27 Subcontractor Service
612006-612015 09-9611-0015 ACS, INC.

TOTAL 09-9611-0015 FOR Subcontractor Service

TOTAL FOR: 09-9611 -0015

?3A2A
935.25

935.25

*** Confidential Business Information - Not for Release '**



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9611-0016 Site Name/Task Desc: DC METALS
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9611-0016 FOR Computer Usage 111.58

TOTAL FOR: 09-9611-0016 111-58

Confidential Business Information - Not for Release

' I I I I I 1 I I I I 1 I I I 1 I I I



TDD Number: 09-9612-0001

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN
Emergency Response

Account Code: 06 Computer Usage

Account Code: 43 Travel
12/16/1996 INCIDENTALS FRANK H. CASTRO-WEHR - RENO, NV

TOTAL 09-9612-0001

12/16/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR - RENO, NV

12/16/1996 >TK-5268604030568 FRANK H. CASTRO-WEHR - RENO, NV

12/16/1996 HOTEL FRANK H. CASTRO-WEHR - RENO, NV

12/17/1996 RENT CAR:4-WHL DRIVE FOR SNOW FRANK H. CASTRO-WEHR - RENO, NV

12/17/1996 TAXI: AIRPORT TO HOME FRANK H. CASTRO-WEHR - RENO, NV

12/17/1996 INCIDENTALS FRANK H. CASTRO-WEHR - RENO, NV

TOTAL 09-9612-0001

Account Code: 67 Meals
12/16/1996 PER DIEM FRANK H. CASTRO-WEHR - RENO, NV

12/17/1996 PER DIEM FRANK H. CASTRO-WEHR - RENO, NV

FOR Computer Usage

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

FOR Travel

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

TOTAL 09-9612-0001 FOR Meals

TOTAL FOR: 09-9612-0001

34.58

1.00

20.00

136.00

53.91

82.80

20.00

1.00

314.71

16.00

16.00

32.00

381.29

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

TDD Number: 09-9612-0002

Account Code: 06 Computer Usage

Account Code: 43 Travel
12/19/1996 POV: 20 MILES SFO JAMES M. JAMES - PHOENIX

12/19/1996 >TK-5268604030562 JAMES M. JAMES - PHOENIX,

12/19/1996 INCIDENTALS JAMES M. JAMES - PHOENIX, AZ

12/19/1996 LODGING JAMES M. JAMES - PHOENIX, AZ

12/19/1996 POV: 24 MILES AIRPORT KAREN LADD - TEMPE,

12/19/1996 >TK-5268604030563 KAREN LADD - TEMPE, AZ

12/19/1996 INCIDENTALS KAREN LADD -TEMPE, AZ

12/19/1996 HOTEL KAREN LADD - TEMPE, AZ

12/20/1996 PARKING JAMES M. JAMES - PHOENIX, AZ

1 2/20/1 996 RENTAL CAR JAMES M. JAMES - PHOENIX, AZ

12/20/1996 INCIDENTALS JAMES M. JAMES - PHOENIX, AZ

12/20/1996 POV: 24 MILES HOME KAREN LADD - TEMPE, AZ

12/20/1996 INCIDENTALS KAREN LADD - TEMPE, AZ

Account Code: 67 Meals
12/19/1996 PER DIEM JAMES M. JAMES - PHOENIX, AZ

12/19/1996 PER DIEM KAREN LADD - TEMPE, AZ

12/20/1996 PER DIEM JAMES M. JAMES - PHOENIX, AZ

12/20/1996 PER DIEM KAREN LADD - TEMPE, AZ

Voucher:

Date:

Site Name/Task Desc: QUALITY PRINTED CIRCUITS
Public Participation Support

TOTAL 09-9612-0002 FOR Computer Usage

:, AZ 1 2/1 9/1 996 1 2:00 1 2/20/1 996 09:30

AZ 12/1 9/1 996 1 2:00 1 2/20/1 996 09:30

12/19/1996 12:00 12/20/1996 09:30

12/19/1996 12:00 12/20/1996 09:30

AZ 1 2/1 9/1 996 1 2:01 1 2/20/1 996 09:00

12/19/199612:01 12/20/199609:00

12/19/199612:01 12/20/199609:00

12/19/199612:01 12/20/199609:00

12/19/1996 12:00 12/20/1996 09:30

12/19/1996 12:00 12/20/1996 09:30

12/19/1996 12:00 12/20/1996 09:30

12/19/199612:01 12/20/199609:00

12/19/199612:01 12/20/199609:00

TOTAL 09-9612-0002 FOR Travel

12/19/1996 12:00 12/20/199609:30

12/19/199612:01 12/20/199609:00

12/19/1996 12:00 12/20/1996 09:30

12/19/199612:01 12/20/199609:00

TOTAL 09-9612-0002 FOR Meals

13

2/5/1997

258.60

6.00

81.00

1.00

96.00

7.20

84.00

1.00

96.00

22.00

31.01

1.00

7.20

1.00

434.41

16.00

16.00

16.00

16.00

64.00

757.01

Confidential Business Information - Not for Release
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TDD Number: 09-9612-0003

) < f
ECOLOGY and ENVIRONMfcNT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Site Name/Task Desc: SEQUOIA MINE SITE
Emergency Response

Account Code: 06 Computer Usage

Account Code: 43 Travel
12/06/1996 INCIDENTALS ERIC HAMRICK - KERN COUNTY, CA

Account Code: 67 Meals
12/06/1996 PER DIEM ERIC HAMRICK - KERN COUNTY, CA

TOTAL 09-9612-0003 FOR Computer Usage

12/06/1996 05:30 12/06/1996 21jOO_

TOTAL 09-9612-0003 FOR Travel

12/06/1996 05:30 12/06/1996 21jOO_

TOTAL 09-9612-0003 FOR Meals

TOTAL FOR: 09-9612-0003

74.56

2.00

36.00

112.56

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date- 2/5/1997

TDD Number: 09-9612-0004 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9612-0004 FOR Computer Usage 153.43

Account Code: 26 Outside Service
11/25/1996 FAX MICHAEL K. SCHWENNESEN - EL MONTE, CA 11/20/1996 00:00 11/20/1996 00j0p_ 7.00

TOTAL 09-9612-0004 FOR Outside Service 7.00

Account Code: 43 Travel
11/20/1996 POV: OFFICE TO SITE TO HOME = MICHAEL K. SCHWENNESEN - EL MONTE, CA 11/20/199600:0011/20/199600:00 6.30
11/21/1996 STRESS RELIEF MICHAEL K. SCHWENNESEN - EL MONTE, CA 11/20/199600:0011/20/199600:00 4.25
11/21/1996 POV: OFFICE TO SITE TO HOME = MICHAEL K. SCHWENNESEN - EL MONTE, CA 11/20/199600:0011/20/199600:00 6.30
11/26/1996 POV: OFFICE TO SITE TO HOME = MICHAEL K. SCHWENNESEN - EL MONTE, CA 11/20/1996 00:00 11/20/1996 OO'OO 630
01/02/1997 POV: OFFICE TO SITE TO HOME = MICHAEL K. SCHWENNESEN - EL MONTE, CA 11/20/199600:0011/20/199600:00 6.30

TOTAL 09-9612-0004 FOR Travel 29.45

TOTAL FOR: 09-9612-0004 18988

Confidential Business Information - Not for Release
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TDD Number: 09-9612-0010

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher 1 3

Date: 2/5/1997

Site Name/Task Desc: MOLYCORP INC
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9612-0010 FOR Computer Usage

TOTAL FOR: 09-9612-0010

60.98

60.98

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9612-0011 FOR Computer Usage 8.78

TOTAL FOR: 09-9612-0011 878

Confidential Business Information - Not for Release
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ECuL-OGY anu cNVIRurtivlENT, i

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9612-0012 Site Name/Task Desc: SITE SCREENING TRAINING - HI DOH
Training

Account Code: 06 Computer Usage

TOTAL 09-9612-0012 FOR Computer Usage

TOTAL FOR: 09-9612-0012

14.41

14.41

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 13

Month Ending: 01/25/1997 Date: 2/5/1997

TDD Number: 09-9701-0001 Site Name/Task Desc: YUBA COUNTRY FLOOD RESPONSE
Federal Disaster Assistance

Account Code: 06 Computer Usage

TOTAL 09-9701-0001 FOR Computer Usage 166.45

TOTAL FOR: 09-9701-0001 166.45

. 1 *** ^"f'dentia.I Business Information - Nol for Release ***



ECticv-A3Y ana criVIRCnn

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

,,,,£NT,Wv,. ffL ' : I ' I I I
B-i-flfc-T-

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9701-0002 Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9701-0002 FOR Computer Usage 3.30

TOTAL FOR: 09-9701-0002 3.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9701-0003 Site Name/Task Desc: SUTTER COUNTY FLOOD RESPONSE
Federal Disaster Assistance

Account Code: 06 Computer Usage

TOTAL 09-9701-0003

Account Code: 26 Outside Service
01/14/1997 COPIES OF DAILY ACTION REPORT CAMERON MCDONALD - SUTTER, CA
01/15/1997 COPIES, PENCILS CAMERON MCDONALD - SUTTER, CA

Account Code: 41 Expendables
01 /13/1997 PRINTER PAPER, DRY ERASE MARKE

Account Code: 43 Travel

TOTAL 09-9701-0003

CAMERON MCDONALD - SUTTER, CA

TOTAL 09-9701-0003

01/08/1997
01/08/1997
01/09/1997
01/09/1997
01/10/1997
01/10/1997
01/11/1997
01/11/1997
01/12/1997
01/12/1997
01/12/1997
01/13/1997
01/13/1997
01/14/1997
01/14/1997
01/15/1997
01/15/1997
01/15/1997
01/16/1997
01/16/1997
01/17/1997
01/17/1997
01/18/1997
01/20/1997

INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
GAS, RESPONSE VEHICLE CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
GAS, RENTAL VEHICLE CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
LODGING /Just=1 CAMERON MCDONALD - SUTTER, CA
INCIDENTALS CAMERON MCDONALD - SUTTER, CA
CAR RENTAL CAMERON MCDONALD - SUTTER, CA

TOTAL 09-9701-0003

Account Code: 67 Meals
01/08/1997
01/09/1997
01/10/1997
01/11/1997
01/12/1997
01/13/1997
01/14/1997

t 9

PER DIEM CAMERON MCDONALD - SUTTER, CA
PER DIEM CAMERON MCDONALD - SUTTER, CA
PER DIEM CAMERON MCDONALD - SUTTER, CA
PER DIEM CAMERON MCDONALD - SUTTER, CA
PER DIEM CAMERON MCDONALD - SUTTER, CA
PER DIEM CAMERON MCDONALD - SUTTER, CA
PER DIEM CAMERON MCDONALD - SUTTER, CA

. *** Confidential Business Information - Not for Relea

FOR

FOR

FOR

FOR

Computer Usage

01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00

Outside Service

01/08/1997 14:00 01/18/1997 20:00

Expendables

01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/199720:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00

Travel

01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00

281.01

2.25
15.32

17.57

13.49

13.49

1.00
88.48
2.00

88.48
2.00

62.54
2.00

62.54
25.23
2.00

62.54
2.00

62.54
2.00

62.54
10.67
2.00

62.54
2.00

62.54
2.00

62.54
2.00

460.86

1,195.04

18.00
36.00
28.00
28.00
28.00
28.00
28.00

I ! I I I I I I I I I I I !



=0 GY a,.v -WIR
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9701-0003 Site Name/Task Desc: SUTTER COUNTY FLOOD RESPONSE
Federal Disaster Assistance

Account Code: 67 Meals
01/15/1997 PER DIEM CAMERON MCDONALD - SUTTER, CA
01/16/1997 PER DIEM CAMERON MCDONALD - SUTTER, CA
01/17/1997 PER DIEM CAMERON MCDONALD - SUTTER, CA
01/18/1997 PER DIEM CAMERON MCDONALD - SUTTER, CA

TOTAL 09-9701-0003

Account Code: 70 Contract Owned Vehicle Repair
01/11/1997 REPAIR WHEEL ON RESPONSE VEHIC CAMERON MCDONALD - SUTTER, CA

TOTAL 09-9701-0003

01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00
01/08/1997 14:00 01/18/1997 20:00

28.00
28.00
28.00
28.00

FOR Meals 306.00

01/08/199714:0001/18/199720:00 _ 15.95

FOR Contract Owned Vehicle Repair 15.95

TOTAL FOR: 09-9701-0003 1,829.06

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9701-0004 Site Name/Task Desc: TRI-COUNTIES/DIABLO TRAINING
Training

Account Code: 06 Computer Usage

TOTAL 09-9701-0004 FOR Computer Usage

TOTAL FOR: 09-9701-0004

16.72

16.72

Confidential Business Information - Not for Release
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TDD Number: 09-9701-0005

1 f
ECOnjuY artu ciiVIROmwcNT, fr«<-,.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending'

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

Site Name/Task Desc: MARIPOSA COUNTY FLOOD RESPONSE
Federal Disaster Assistance

Account Code: 06 Computer Usage

TOTAL 09-9701-0005 FOR Computer Usage

TOTAL FOR: 09-9701-0005

57.53

57.53

*"* Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

TDD Number: 09-9701-0006 Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE
Federal Disaster Assistance

Account Code: 06 Computer Usage

TOTAL 09-9701-0006 FOR Computer Usage

TOTAL FOR: 09-9701-0006

90.89

90.89

Confidential Business Information - Not for Release ***
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EtwuOGY aim cNVIfcuwn/IENT, I

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9701-0007 Site Name/Task Desc: STANISLAUS COUNTY FLOOD RESPONSE
Federal Disaster Assistance

Account Code: 06 Computer Usage

Account Code: 41 Expendables
01/15/1997 TRANSMISSION FLUID FOR VEHICLE

TOTAL 09-9701-0007

KRISTIN A. SHAEFFER - MODESTO, CA

TOTAL 09-9701-0007

Account Code: 43 Travel
01/13/1997 INCIDENTALS KRISTIN A. SHAEFFER - MODESTO, CA
01/13/1997 LODGING /Just=1 KRISTIN A. SHAEFFER - MODESTO, CA
01/14/1997 INCIDENTALS KRISTIN A. SHAEFFER - MODESTO, CA
01/14/1997 LODGING /Just=1 KRISTIN A. SHAEFFER - MODESTO, CA
01/15/1997 GASOLINE FOR VEHICLE KRISTIN A. SHAEFFER - MODESTO, CA
01/15/1997 INCIDENTALS KRISTIN A. SHAEFFER - MODESTO, CA
01/15/1997 LODGING /Just=1 KRISTIN A. SHAEFFER - MODESTO, CA
01/16/1997 INCIDENTALS KRISTIN A. SHAEFFER - MODESTO, CA
01/16/1997 LODGING /Just=1 KRISTIN A. SHAEFFER - MODESTO, CA
01/17/1997 GASOLINE FOR VEHICLE KRISTIN A. SHAEFFER - MODESTO, CA
01/17/1997 TAXI TO HOME KRISTIN A. SHAEFFER - MODESTO, CA
01/17/1997 INCIDENTALS KRISTIN A. SHAEFFER - MODESTO, CA

TOTAL 09-9701-0007

Account Code: 67 Meals
01/13/1997 PER DIEM KRISTIN A. SHAEFFER - MODESTO, CA
01/14/1997 PER DIEM KRISTIN A. SHAEFFER - MODESTO, CA
01/15/1997 PER DIEM KRISTIN A. SHAEFFER - MODESTO, CA
01/16/1997 PER DIEM KRISTIN A. SHAEFFER - MODESTO, CA
01/17/1997 PER DIEM KRISTIN A. SHAEFFER - MODESTO, CA

TOTAL 09-9701-0007

FOR

FOR

FOR

FOR

Computer Usage

01/13/1997 11:00 01/17/1997 17:00

Expendables

01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00

Travel

01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00
01/13/1997 11:00 01/17/1997 17:00

Meals

145.26

2.03

2.03

1.00
70.85
2.00

70.85
36.31
2.00

70.85
2.00

70.85
30.59
6.00
1.00

364.30

16.00
32.00
32.00
32.00
16.00

128.00

TOTAL FOR: 09-9701-0007 639.59

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher:

Date:

13

2/5/1997

TDD Number: 09-9701-0008 Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9701-0008

Account Code: 07 Communications
#10547925 CELLULAR PHONE CHARGES, 1/20/97, LOS ANGELES OFC. L.A. CELLULAR

TOTAL 09-9701-0008

Account Code: 43 Travel
01/07/1997 PARKING (HOTEL) JAMES M. JAMES - LONG BEACH, CA
01/07/1997 BRIDGE TOLL (NO RECEIPT) JAMES M. JAMES - LONG BEACH, CA
01/07/1997 TAXI (FROM OFFICE TO AIRPORT) JAMES M. JAMES - LONG BEACH, CA
01/07/1997 >TK-0168604030642 JAMES M. JAMES - LONG BEACH, CA
01/07/1997 INCIDENTALS JAMES M. JAMES - LONG BEACH, CA
01/07/1997 HOTEL JAMES M. JAMES - LONG BEACH, CA
01/08/1997 PARKING (OFFICE) JAMES M. JAMES - LONG BEACH, CA
01/08/1997 PARKING (HOTEL) JAMES M. JAMES - LONG BEACH, CA
01/08/1997 INCIDENTALS JAMES M. JAMES - LONG BEACH, CA
01/08/1997 HOTEL JAMES M. JAMES - LONG BEACH, CA
01/09/1997 PARKING (HOTEL) JAMES M. JAMES - LONG BEACH, CA
01/09/1997 INCIDENTALS JAMES M. JAMES - LONG BEACH, CA
01/09/1997 HOTEL JAMES M. JAMES - LONG BEACH, CA
01/10/1997 PARKING (HOTEL) JAMES M. JAMES - LONG BEACH, CA
01/10/1997 INCIDENTALS JAMES M. JAMES - LONG BEACH, CA
01/10/1997 HOTEL JAMES M. JAMES - LONG BEACH, CA
01/11/1997 RENTAL VEHICLE JAMES M. JAMES - LONG BEACH, CA
01/11/1997 POV: 40 MILES HOME FR PARK L JAMES M. JAMES - LONG BEACH, CA
01/11/1997 BUS JAMES M. JAMES - LONG BEACH, CA
01/11/1997 >TK-0162105879019 JAMES M. JAMES - LONG BEACH, CA
01/11/1997 INCIDENTALS JAMES M. JAMES - LONG BEACH, CA

TOTAL 09-9701-0008

Account Code: 67 Meals
01/07/1997 PER DIEM JAMES M. JAMES
01/08/1997 PER DIEM JAMES M. JAMES
01/09/1997 PER DIEM JAMES M. JAMES
01/10/1997 PER DIEM JAMES M. JAMES
01/11/1997 PER DIEM JAMES M. JAMES

- LONG BEACH, CA
- LONG BEACH, CA
- LONG BEACH, CA
- LONG BEACH, CA
- LONG BEACH, CA

TOTAL 09-9701-0008

TOTAL FOR: 09-9701-0008

TOTAL FOR:

FOR

FOR

FOR

FOR

08

Computer Usage

Communications

01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/199721:00
01/07/1997 16:40 01/11/199721:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/199721:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/199721:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00

Travel

01/07/1997 16:40 01/11/199721:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00
01/07/1997 16:40 01/11/1997 21:00

Meals

177.22

378.13

378.13

5.00
3.00

30.00
109.00

1.00
88.48
6.00
5.00
2.00

79.00
5.00
2.00

79.00
5.00
2.00

79.00
218.97

12.00
13.00

112.00
2.00

858.45

20.00
40.00
40.00
40.00
40.00

180.00

1,593.80

$5li859.40|

, , . *** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Page 1 of 2

Voucher: 13

Date: 2/5/1997

TDD Number

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0006

09-9601-0006

PAN

0001SGRRXX

0002SGRRXX

0002SGRRXX

0002SGRRXX

0006FF RAXX

0006FF RAXX

Site Name

EPA REGION IX SPILL PHO

ON-CALL RESPONSE CALL

ON-CALL RESPONSE CALL

ON-CALL RESPONSE CALL

FRONTIER FERTILIZER

FRONTIER FERTILIZER

Emp. Name

09-9601-0013 0013SASAXX SANDERS AVIATION

Dep. Date/Time Ret. Date/Time

12/16/1996 08:00 12/16/1996 15:00

12/04/1996 00:00 12/04/1996 00:00

12/10/1996 00:00 12/16/1996 00:00

12/12/1996 00:00 12/12/1996 00:00

11/19/199606:45 11/19/1996 17:30

12/19/1996 06:30 12/19/1996 17:30

12/16/1996 17:00 12/17/1996 18:00

Trip Purpose Amount

CALIFORNIA OES/OSPR SPILL REPORTING MEETING 19.60

ON-CALL, GAS FOR RESPONSE VEHICLE 19.39

ONCALL ACTIVITIES 26.37

GASOLINE FOR CELEBRITY 11.59

SAMPLING + MONITORING @ FRONTIER FERTILIZER 71.00

SAMPLING + OVERSIGHT @ FRONTIER FERTILIZER 77.00

TRUCKEE RIVER HAZMAT PLAN MEETING 284.41

09-9601-0013 0013SASAXX SANDERS AVIATION 12/02/1996 09:30 12/05/1996 23:00 SAMPLING AT SANDERS AVIATION

09-9601-0013

09-9602-0004

09-9602-0004

09-9604-0006

09-9604-0006

09-9604-0006

09-9605-0010

09-9606-0001

09-9608-0004

09-9609-0008

09-9609-0008

09-9610-0001

09-9610-0001

09-9610-0001

0013SASAXX

0025SGAPXX

0025SGAPXX

0040E M XX

0040E M XX

0040E M XX

0056PTRAXX

0058MFTPXX

0077M RAXX

0085RTRSXX

0085RTRSXX

0089DCSFXX

0089DCSFXX

0089DCSFXX

SANDERS AVIATION

ON-GOING START PROGRA

ON-GOING START PROGRA

START EQUIPMENT MANA

START EQUIPMENT MANA

START EQUIPMENT MANA

PANOCHE TIRE DUMP FIRE

MCFARLAND KERN COUNT

MCCORMICK & BAXTER CR

RICHMOND TERMINAL AKA

RICHMOND TERMINAL AKA

DC METALS

DC METALS

DC METALS

12/12/1996 05:00 12/13/1996 20:00

12/19/1996 07:00 12/19/1996 17:00

09/27/1996 05:30 09/27/1996 18:45

11/20/1996 00:00 12/22/1996 00:00

12/23/1996 00:00 12/23/1996 00:00

01/07/1997 00:00 01/07/1997 00:00

12/13/1996 00:00 12/13/1996 00:00

11/20/1996 05:30 11/20/1996 20:30

12/17/1996 00:00 12/17/1996 00:00

12/28/1996 00:00 01/06/1997 00:00

12/14/1996 00:00 12/15/1996 00:00

01/13/1997 00:00 01/13/1997 00:00

11/20/1996 00:00 12/22/1996 00:00

01/09/1997 00:00 01/09/1997 00:00

SAMPLING AT SANDERS AVIATION SITE

FRONTIER SAMPLING

MEET W NINYO & MOORE

GAS/MAPS

EPA VEHICLE MAINTENANCE AND REPAIR

EPA VEHICLE MAINTENANCE AND REPAIR

PANOCHE TIRE FIRE - COMPLETION OF TASK PHOTO

CONDUCT INTERVIEWS @ MCFARLAND

TRIP TO MCCORMICK AND BAXTER TO ASSESS POS

OVERSIGHT-UNITED HECKATHORN

CONTRACTOR OVESITE - UNITED HEACKATHORN, Rl

SOIL SAMPLING @ DC METALS

GAS/MAPS

PURCHASE GAS FOR FORD BRONCO

09-9610-0003 0091CTTNXX CAMEO TRAINING PROGRA 12/09/1996 09:00 12/12/1996 22:30 CAMEO TRAINING

779.58

632.11

15.00

234.00

17.43

548.55

24.00

21.85

329.00

26.76

36.75

13.00

1.00

84.66

14.03

557.50

09-9611-0004 0113FDRSXX FRESNO DRUM SITE

09-9611-0013 0122IMTNXX IRON MOUNTAIN MINE

12/09/1996 10:00 12/18/1996 16:00 REMOVAL ACTIVITIES, FRESNO DRUM SITE, FRESNO, 951.95

12/02/1996 13:30 12/05/1996 19:00 TRAINING PROGRAM @ IRON MTN MINE 805.99

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Page 2 of 2

Voucher: 13

Date: 2/5/1997

TDD Number PAN Site Name

09-9611-0014 0123S SFXX SANTA MONICA MTBE

09-9612-0001 0126TRRZXX TRUCKEE RIVER HAZMAT

09-9612-0002 0127QPTPXX QUALITY PRINTED CIRCUIT

09-9612-0002 0127QPTPXX QUALITY PRINTED CIRCUIT

09-9612-0003 0128S RZXX SEQUOIA MINE SITE

09-9612-0004 0129W RSXX WEST COAST PLATING/ME

Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount

12/10/1996 05:3012/10/1996 20:30 MEETING AT EPA HEADQUARTERS IN SAN FRANCISC 330.00

12/16/1996 18:00 12/17/1996 16:30 TRUCKEE WATERSHED PLAN 346.71

12/19/1996 12:00 12/20/1996 09:30 ATTEND PUBLIC MEETING FOR QPC 270.01

12/19/1996 12:01 12/20/1996 09:00 QPC OPEN HOUSE 228.40

12/06/1996 05:30 12/06/1996 21:00 SEQUOIA NATIONAL FOREST EMERGENCY RESPONS 38.00

11/20/1996 00:00 11/20/1996 00:00 REMEDIAL ACTIVITIES AT WEST COAST PLATING IN E 29.45

09-9701-0003 0140SCTFXX SUTTER COUNTY FLOOD R

09-9701-0007 0144SCTFXX STANISLAUS COUNTY FLO

09-9701-0008 0145S RSXX SIERRA MADRE MAD SCIE

01/08/1997 14:00 01/18/1997 20:00 SUTTER COUNTY FLOOD RESPONSE 1,516.99

01/13/1997 11:0001/17/1997 17:00 STANISLAUS COUNTY FLOOD RESPONSE 492.30

01/07/1997 16:40 01/11/1997 21:00 EMERGENCY RESPONSE IN DUARTE/SIERRA MADRE 1,038.45

TOTAL FOR: START Region 9 [ $9,892.83j

Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Site Name: EPA REGION IX SPILL PHONE 09-9601-0001

Date Acct Detailed Description

12/16/1996 43 BRIDGE TOLL

1 2/1 6/1 996 43 GAS FOR EPA VEHICLE

12/16/1996 43 BRIDGE TOLL

Site Name: ON-CALL RESPONSE CALL OUT 09-9601-0002

Date Acct Detailed Description

12/04/1996 43 GAS

Site Name: ON-CALL RESPONSE CALL OUT 09-9601 -0002

Date Acct Detailed Description

1 2/1 0/1 996 43 GAS FOR ONCALL CAR

Site Name: ON-CALL RESPONSE CALL OUT 09-9601 -0002

Date Acct Detailed Description

12/12/1996 43 GASOLINE

Site Name: ON-CALL RESPONSE CALL OUT 09-9601-0002

Date Acct Detailed Description

1 2/1 6/1 996 43 GAS FOR ONCALL CAR

Site Name: FRONTIER FERTILIZER 09-9601-0006

Date Acct Detailed Description

11/19/1996 43 INCIDENTALS

11/19/1996 43 POV: 180 MILES DAVIS

1 1/1 9/1 996 43 BRIDGE TOLLS

11/19/1996 67 PER DIEM

12/19/1996 43 POV: 200 MILES DAVIS

12/19/1996 67 PER DIEM

l ! !i ! I t
OLOGY and ENVIRONMENT, INC. QT|

rip Page 1 of 13
Contract Travel Detail Report *-**

START Region 9
Voucher: 1 3

Date: 2/5/1997

PAN: 0001 SG RR XX Emp. Name: CLEMENS, ROBIN R

Leave Date /Time Return Date / Time Amount

1 2/1 6/1 996 08:00 1 2/1 6/1 996 1 5:00 1 .00

12/16/199608:00 12/16/199615:00 17.60

1 2/1 6/1 996 08:00 1 2/1 6/1 996 1 5:00 1 .00

19.60

PAN: 0002 SG RR XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time Return Date / Time Amount

1 2/04/1 996 00:00 1 2/04/1 996 00:00 1 9.39

19.39

PAN: 0002 SG RR XX Emp. Name: MARTIN, PAUL W

Leave Date / Time Return Date / Time Amount

12/10/199600:00 12/16/199600:00 18.13

18.13

PAN: 0002 SG RR XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time Amount

1 2/1 2/1 996 00:00 1 2/1 2/1 996 00:00 1 1 .59

11.59

PAN: 0002 SG RR XX Emp. Name: MARTIN, PAUL W

Leave Date / Time Return Date / Time Amount

1 2/1 0/1 996 00:00 1 2/1 6/1 996 00:00 8.24

8.24

PAN: 0006 FF RA XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time Amount

11/19/199606:45 11/19/199617:30 1.00

11/19/199606:45 11/19/199617:30 54.00

11/19/199606:45 11/19/199617:30 2.00

1 1 /1 9/1 996 06:45 11 /1 9/1 996 1 7:30 1 4.00

12/19/199606:30 12/19/199617:30 60.00

1 2/1 9/1 996 06:30 1 2/1 9/1 996 1 7:30 1 4,00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 2 of 13

Contract Number:

Month Ending:

Site Name:

Date

12/19/1996

12/19/1996

68-W6-0010

01/25/1997

FRONTIER FERTILIZER

Acct Detailed Description

43 BRIDGE TOLLS

43 INCIDENTALS

Voucher: 13

Date: 2/5/1997

09-9601-0006 PAN: 0006 FF RA XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time

12/19/199606:30 12/19/1996 17:30

12/19/1996 06:30 12/19/1996 17:30

Amount

2.00

1.00

Site Name: SANDERS AVIATION

Date Acct Detailed Description

12/02/1996 43 LODGING

12/02/1996 43 >TK-5263006240211

12/02/1996 43 POV: 90 MILES RT TO OAKLAND

12/02/1996 43 >TK-5263006240211

12/02/1996 43 >TK-4011340910846

12/02/1996 43 PARKING AT AIRPORT

12/02/1996 67 PER DIEM

12/02/1996 43 INCIDENTALS

12/03/1996 43 INCIDENTALS

12/03/1996 43 LODGING

12/03/1996 67 PER DIEM

12/04/1996 67 PER DIEM

12/04/1996 43 INCIDENTALS

12/04/1996 43 LODGING

12/05/1996 43 TAXI

12/05/1996 43 RENTAL CAR

12/05/1996 43 INCIDENTALS

12/05/1996 43 FUEL FOR RENTAL CAR

12/05/1996 67 PER DIEM

12/05/1996 43 >TK-4012713626143

12/12/1996 43 INCIDENTALS

12/12/1996 43 POV: 90 MILES RT TO AIRPORT

12/12/1996 67 PER DIEM

12/12/1996 43 >TK-4011340911076

12/12/1996 43 LODGING

12/13/1996 43 INCIDENTALS

09-9601-0013 PAN: 0013 SA SA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

12/02/199609:30

12/02/1996 09:30

12/02/1996 09:30

12/02/1996 09:30

12/02/199609:30

12/02/1996 09:30

12/02/199609:30

12/02/199609:30

12/02/1996 09:30

12/02/1996 09:30

12/02/199609:30

12/02/199609:30

12/02/1996 09:30

12/02/199609:30

12/02/199609:30

12/02/199609:30

12/02/1996 09:30

12/02/199609:30

12/02/199609:30

12/02/1996 09:30

12/12/1996 05:00

12/12/199605:00

12/12/199605:00

12/12/199605:00

12/12/199605:00

12/12/199605:00

Return Date/Time

12/05/199623:00

12/05/199623:00

12/05/1996 23:00

12/05/199623:00

12/05/199623:00

12/05/199623:00

12/05/1996 23:00

12/05/1996 23:00

12/05/199623:00

12/05/199623:00

12/05/199623:00

12/05/199623:00

12/05/199623:00

12/05/199623:00

12/05/199623:00

12/05/199623:00

12/05/1996 23:00

12/05/1996 23:00

12/05/1996 23:00

12/05/199623:00

12/13/199620:00

12/13/199620:00

12/13/199620:00

12/13/199620:00

12/13/199620:00

12/13/199620:00

148.00

Amount

61.00

329.00

27.00

124.00

-212.00

12.00

16.00

1.00

2.00

61.00

32.00

32.00

2.00

61.00

55.00

80.86

2.00

4.72

32.00

57.00

2.00

27.00

32.00

329.00

61.00

2.00

I I I

*** Confidential Business Information - Not for Release
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Contract Number 68-W6-0010

Month Ending: 01/25/1997

Site Name: SANDERS AVIATION

Date Acct Detailed Description

12/13/1996 43 RENTAL CAR

12/13/1996 43 TAXI

12/13/1996 67 PER DIEM

Site Name: SANDERS AVIATION

Date Acct Detailed Description

12/16/1996 43 INCIDENTALS

12/16/1996 43 TAXI

12/16/1996 43 PHONE CALLS

12/16/1996 43 >TK-52627236967115

12/16/1996 67 PER DIEM

12/16/1996 43 LODGING

12/17/1996 43 INCIDENTALS

12/17/1996 43 TAXI

12/17/1996 67 PER DIEM

Site Name: ON-GOING START PROGRAM SUPPOR1

Date Acct Detailed Description

09/27/1996 43 PARKING

09/27/1996 67 PER DIEM

09/27/1996 43 >TK-01 686030971 62

09/27/1996 43 INCIDENTALS

09/27/1996 43 POV: 20 MILES SFO

Site Name: ON-GOING START PROGRAM SUPPOR1

Date Acct Detailed Description

12/19/1996 67 PER DIEM

12/19/1996 43 INCIDENTALS

ECOLOGY and ENviKONMbN P, INC. Op

Contract Travel Detail Report ^-^

START Region 9

09-9601-0013 PAN: 0013 SA SA XX Emp. Name: ESTEY, AMY L

Leave Date / Tim

12/1 2/1 996 05:OC

12/1 2/1 996 05:OC

12/1 2/1 996 05:OC

09-9601-0013 PAN: Q013 SA SA XX Emp. Name: ESTEY, AMY L

Leave Date / Tim

12/16/1996 17:OC

12/16/1996 17:00

12/16/1996 17:00

12/16/1996 17:00

12/16/199617:00

12/16/1996 17:00

12/16/1996 17:00

12/16/1996 17:00

12/16/1996 17:00

09-9602-0004 PAN: 0025 SG AP XX Emp. Name: JAMES, JAMES M

Leave Date / Tim

09/27/199605:30

09/27/199605:30

09/27/199605:30

09/27/199605:30

09/27/1996 05:30

09-9602-0004 PAN: 0025 SG AP XX Emp. Name: COHN, HOWARD I

Leave Date / Tim

12/19/199607:00

12/19/199607:00

I I
Page 3 of 1 3

Voucher: 1 3

Date: 2/5/1997

B Return Date / Time Amount

12/13/199620:00 82.11

12/13/199620:00 65.00

12/13/199620:00 32.00

1,411.69

g Return Date / Time Amount

12/17/1996 18:00 1.00

12/17/1996 18:00 30.00

12/17/199618:00 1.00

12/17/199618:00 136.00

12/17/1996 18:00 16.00

12/17/1996 18:00 53.41

12/17/199618:00 1.00

12/17/1996 18:00 30.00

12/17/199618:00 16.00

284.41

S Return Date / Time Amounj;

09/27/199618:45 11.00

09/27/199618:45 18.00

09/27/1996 18:45 198.00

09/27/199618:45 1.00

09/27/1996 18:45 6.00

234.00

^ Return Date / Time Amount

12/19/1996 17:00 14.00

12/19/199617:00 1.00

15.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 4 of 13

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 1 3

Date: 2/5/1997

Site Name: START EQUIPMENT MANAGEMENT 09-9604-0006

Date Acct Detailed Description

12/22/1996 43 GAS FOR EPA VEHICLE

Site Name: START EQUIPMENT MANAGEMENT 09-9604-0006

Date Acct Detailed Description

12/23/1996 43 GAS FOR EPA VEHICLE

12/24/1996 70 ALTERNATOR.MAP SENSOR.POTENTIO

01/07/1997 43 GAS FOR EPA VEHICLE

Site Name: PANOCHE TIRE DUMP FIRE 09-9605-0010

Date Acct Detailed Description

12/13/1996 43 GAS FOR START VEHICLE

12/13/1996 43 GAS FOR START VEHICLE

Site Name: MCFARLAND KERN COUNTY 09-9606-0001

Date Assi Detailed Description

11/20/1996 43 POV: 20 MILES SFO

11/20/1996 67 PER DIEM

11 /20/1996 43 PARKING @ SFO

11/20/1996 43 INCIDENTALS

11/20/1996 43 >TK-0168604030457

Site Name: MCCORMICK & BAXTER CREOSOTING 09-9608-0004

Date Acct Detailed Description

12/17/1996 43 GAS AND CLEANING OF EPA CAR

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHORN 09-9609-0008

Date Acct Detailed Description

12/14/1996 43 TAXI TO RENTAL CAR

PAN: 0040 EM ME XX Emp. Name: DUNCAN, WILL C

Leave Date / Time Return Date / Time Amount

11/20/199600:00 12/22/199600:00 17.43

PAN: 0040 EM ME XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time Return Date / Time

12/23/1996 00:00 12/23/1996 00:00

12/23/1996 00:00 12/23/1996 00:00

01/07/1997 00:00 01/07/1997 00:00

PAN: 0056 PT RA XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time Return Date / Time

12/13/1996 00:00 12/13/1996 00:00

12/13/1996 00:00 12/13/1996 00:00

PAN: 0058 MF TP XX Emp. Name: COLEN, TIMOTHY M

Leave Date/Time Return Date / Time

11/20/1996 05:30 11/20/1996 20:30

11/20/1996 05:30 11/20/1996 20:30

11/20/1996 05:30 11/20/1996 20:30

11/20/1996 05:30 11/20/1996 20:30

11/20/1996 05:30 11/20/1996 20:30

PAN: 0077 MB RA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time Return Date / Time

12/17/199600:00 12/17/199600:00

PAN: 0085 RT RS XX Emp. Name: HOWARD, MARK M

Leave Date / Time Return Date / Time

12/14/199600:00 12/15/199600.00

Confidential Business Information - Not for Release ***

17.43

Amount

12.25

536.30

24.00

572.55

Amount

6.83

15.02

21.85

Amount

6.00

36.00

4.00

2.00

281.00

329.00

Amount

26.76

26.76

Amount

6.00

I I I I I I I I I I I I I



Contract Number: 68-W6-0010

Month Ending: 01/25/1997

J J i ' '< 'ECuLOGYandENviKONMtNT, INu Gp
l*TP

Contract Travel Detail Report *"-*

START Region 9

I i
Page 5 of 13

Voucher: 1 3

Date: 2/5/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHORN 09-9609-0008 PAN: 0085 RT RS XX Emp. Name: HOWARD, MARK M

Date Acct Detailed Description

12/14/1996 43 BRIDGE TOLL

Leave Date / Time Return Date / Time Amount

1 2/1 4/1 996 00:00 1 2/1 5/1 996 00:00 1 .00

12/15/1996 43 GAS FOR RENTAL CAR 12/14/199600:00 12/15/199600:00 5.00

12/15/1996 43 BRIDGE TOLL 1 2/1 4/1 996 00:00 1 2/1 5/1 996 00:00 1 .00

13.00

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHORN 09-9609-0008 PAN: 0085 RT RS XX Emp. Name: HOWARD, MARK M

Date Acct Detailed Description

01/04/1997 43 BRIDGE TOLL

01/05/1997 43 BRIDGE TOLL

Leave Date / Time Return Date / Time Amount

12/28/199600:00 01/06/199700:00 1.00

12/28/199600:00 01/06/199700:00 1.00

01/06/1997 43 GAS FOR SUBURBAN 2 12/28/199600:00 01/06/199700:00 34.75

Site Name: DC METALS

Date Acct Detailed Description

09-9610-0001 PAN: 0089 DC SF XX Emp. Name: DUNCAN, WILL C

36.75

Leave Date / Time Return Date / Time Amount

12/09/1996 43 GAS FOR EPA VEHICLE 11/20/199600:00 12/22/199600:00 43.94

12/15/1996 43 GAS FOR EPA VEHICLE 11/20/199600:00 12/22/199600:00 40.72

Site Name: DC METALS

Date Acct Detailed Description

01/09/1997 43 GASOLINE

Site Name: DC METALS

Date Acct Detailed Description

01/13/1997 43 BRIDGE TOLL

84.66

09-9610-0001 PAN: 0089 DC SF XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time Amount

01/09/199700:00 01/09/199700:00 14.03

14.03

09-9610-0001 PAN: 0089 DC SF XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time Amount

01/13/199700:00 01/13/199700:00 1.00

1.00

Site Name: CAMEO TRAINING PROGRAM 09-9610-0003 PAN: Q091 CT TN XX Emp. Name: MCDONALD, CAMERON

Date Acct Detailed Description

12/09/1996 43 SUPERSHUTTLE

12/09/1996 67 PER DIEM

12/09/1996 43 INCIDENTALS

Leave Date / Time Return Date / Time Amount

12/09/199609:00 12/12/199622:30 14.00

12/09/199609:00 12/12/199622:30 16.00

12/09/199609:00 12/12/199622:30 1.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 6 of 13

Contract Number:

Month Ending:

Site Name:

Date

12/09/1996

12/09/1996

12/09/1996

12/10/1996

12/10/1996

12/10/1996

12/10/1996

12/11/1996

12/11/1996

12/11/1996

12/12/1996

12/12/1996

12/12/1996

Site Name:

Date

12/09/1996

12/09/1996

12/09/1996

12/10/1996

12/10/1996

12/10/1996

12/11/1996

12/11/1996

12/11/1996

12/12/1996

12/12/1996

12/12/1996

12/13/1996

12/13/1996

12/13/1996

68-W6-0010

01/25/1997

CAMEO TRAINING PROGRAM

Acct

43

43

43

67

43

43

43

67

43

43

43

67

43

Detailed Description

HOTEL

BUSINESS CALLS

>TK-01 68604030533

PER DIEM

INCIDENTALS

HOTEL

BUSINESS CALLS

PER DIEM

INCIDENTALS

HOTEL

RENTAL CAR

PER DIEM

INCIDENTALS

FRESNO DRUM SITE

Acct

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

Voucher: 1 3

Date: 2/5/1997

09-9610-0003 PAN: Q091 CT TN XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time

12/09/199609:00

12/09/199609:00

12/09/199609:00

12/09/199609:00

12/09/199609:00

12/09/1996 09:00

12/09/199609:00

12/09/199609:00

12/09/199609:00

12/09/199609:00

12/09/199609:00

12/09/199609:00

12/09/199609:00

Return Date / Time

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

12/12/199622:30

Amount

54.00

1.50

158.00

32.00

2.00

54.00

3.00

32.00

2.00

54.00

100.00

32.00

2.00

557.50

09-9611-0004 PAN: 0113 FD RS XX Emp. Name: LAWRENCE, PETER D

Leave Date / Time

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/1996 10:00

12/09/199610:00

12/09/1996 10:00

Return Date / Time

12/18/1996 16:00

12/18/1996 16:00

12/18/1996 16:00

12/18/1996 16:00

12/18/1996 16:00

12/18/199616:00

12/18/1996 16:00

12/18/1996 16:00

12/18/1996 16:00

12/18/1996 16:00

12/18/1996 16:00

12/18/199616:00

12/18/1996 16:00

12/18/199616:00

12/18/199616:00

Amount

16.00

68.00

1.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

32.00

68.00

2.00

Confidential Business Information - Not for Release
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1 i ! !
ECOLOGY and ENVIRONMENT, INC. rifti

IVContract Travel Detail Report *~^

START Region 9
Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Site Name: FRESNO DRUM SITE 09-9611-0004

Date Acct Detailed Description

12/14/1996 67 PER DIEM

12/14/1996 43 LODGING

12/14/1996 43 INCIDENTALS

12/15/1996 43 LODGING

12/15/1996 43 INCIDENTALS

12/15/1996 43 BUSINESS CALL

12/15/1996 67 PER DIEM

12/16/1996 43 LODGING

12/16/1996 43 INCIDENTALS

12/16/1996 67 PER DIEM

12/17/1996 43 LODGING

12/17/1996 43 INCIDENTALS

12/17/1996 67 PER DIEM

12/18/1996 67 PER DIEM

12/18/1996 43 INCIDENTALS

1 2/1 8/1 996 43 GAS FOR EPA VEHICLE

1

Page 7 of 13

Voucher: 13

Date: 2/5/1997

PAN: 0113 FD RS XX Emp. Name: LAWRENCE, PETER D

Leave Date / Time Return Date / Time Amount

12/09/199610:00 12/18/199616:00 32.00

1 2/09/1 996 1 0:00 12/1 8/1 996 1 6:00 68.00

12/09/1996 10:00 12/18/1996 16:00 2.00

12/09/1996 10:00 12/18/1996 16:00 68.00

12/09/1996 10:00 12/18/1996 16:00

12/09/1996 10:00 12/18/1996 16:00

2.00

.50

12/09/1996 10:00 12/18/1996 16:00 32.00

1 2/09/1 996 1 0:00 1 2/1 8/1 996 1 6:00 68.00

1 2/09/1 996 1 0:00 1 2/1 8/1 996 1 6:00 2.00

12/09/1996 10:00 12/18/1996 16:00 32.00

1 2/09/1 996 1 0:00 1 2/1 8/1 996 1 6:00 68.00

1 2/09/1 996 1 0:00 1 2/1 8/1 996 1 6:00 2.00

12/09/1996 10:00 12/18/1996 16:00 32.00

1 2/09/1 996 1 0:00 1 2/1 8/1 996 1 6:00 1 6.00

1 2/09/1 996 1 0:00 1 2/1 8/1 996 1 6:00 1.00

1 2/09/1 996 1 0:00 1 2/1 8/1 996 1 6:00 33.45

951.95

Site Name: IRON MOUNTAIN MINE 09-9611-0013

Date Acct Detailed Description

12/02/1996 43 TAXI

12/02/1996 67 PER DIEM

12/02/1996 43 INCIDENTALS

12/02/1996 43 HOTEL

12/02/1996 43 >TK-01 68604030503

12/03/1996 67 PER DIEM

12/03/1996 43 INCIDENTALS

12/03/1996 43 HOTEL

12/04/1996 67 PER DIEM

12/04/1996 43 INCIDENTALS

12/04/1996 43 HOTEL

12/05/1996 43 TAXI

PAN: 0122 IM TN XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time Amount

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 35.00

12/02/1996 13:30 12/05/1996 19:00 16.00

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 1.00

12/02/1996 13:30 12/05/1996 19:00 54.45

12/02/1996 13:30 12/05/1996 19:00 289.00

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 32.00

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 2.00

12/02/199613:30 12/05/199619:00 54.45

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 32.00

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 2.00

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 54.45

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00 31 .00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 8 of 13

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Site Name: IRON MOUNTAIN MINE

Date Acct Detailed Description

12/05/1996 43 RENTAL CAR

12/05/1996 67 PER DIEM

12/05/1996 43 INCIDENTALS

12/05/1996 43 GASOLINE

Site Name: SANTA MONICA MTBE

Date Acct Detailed Description

12/10/1996 43 TAXI

12/10/1996 43 TAXI

12/10/1996 67 PER DIEM

12/10/1996 43 PARKING

12/10/1996 43 INCIDENTALS

12/10/1996 43 >TK-01 621 04923598

Site Name: TRUCKEE RIVER HAZMAT PLAN

Dgte, Acct Detailed Description

12/16/1996 43 TAXI TO AIRPORT

12/16/1996 67 PER DIEM

12/16/1996 43 INCIDENTALS

12/16/1996 43 HOTEL

12/16/1996 43 >TK-5268604030568

Voucher: 1 3

Date: 2/5/1997

09-9611-0013 PAN: 0122 IM TN XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time

1 2/02/1996 1 3:30 1 2/05/1 996 1 9:00

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00

12/02/1 996 1 3:30 12/05/1 996 1 9:00

1 2/02/1 996 1 3:30 1 2/05/1 996 1 9:00

09-9611-0014 PAN: 0123 SM SF XX Emp. Name: SCHWENNESEN, MICHAEL K

Leave Date / Time Return Date / Time

12/10/199605:30 12/10/199620:30

1 2/1 0/1 996 05:30 1 2/1 0/1 996 20:30

12/10/199605:30 12/10/199620:30

12/10/199605:30 12/10/199620:30

1 2/1 0/1 996 05:30 12/10/1 996 20:30

12/10/199605:30 12/10/199620:30

09-9612-0001 PAN: 0126 TR RZ XX Emp. Name: CASTRO-WEHR, FRANK H

Leave Date / Time Return Date / Time

1 2/1 6/1 996 1 8:00 12/1 7/1 996 1 6:30

12/16/199618:00 12/17/199616:30

12/16/1996 18:00 12/17/1996 16:30

12/16/1996 18:00 12/17/1996 16:30

1 2/1 6/1 996 1 8:00 1 2/1 7/1 996 1 6:30

12/17/1996 43 TAXI: AIRPORT TO HOME 12/16/199618:00 12/17/199616:30

12/17/1 996 43 RENT CAR:4-WHL DRIVE

12/17/1996 67 PER DIEM

12/17/1996 43 INCIDENTALS

Site Name: QUALITY PRINTED CIRCUITS

Date Acct Detailed Description

12/19/1996 43 POV: 20 MILES SFO

12/19/1996 67 PER DIEM

I I

FOR SNOW 1 2/1 6/1 996 1 8:00 1 2/1 7/1 996 1 6:30

12/16/1996 18:00 12/17/1996 16:30

1 2/1 6/1 996 1 8:00 1 2/1 7/1 996 1 6:30

09-9612-0002 PAN: 0127 QP TP XX Emp. Name: JAMES, JAMES M

Leave Date / Time Return Date / Time

1 2/1 9/1 996 1 2:00 1 2/20/1 996 09:30

1 2/1 9/1 996 1 2:00 1 2/20/1 996 09:30

*** Confidential Business Information - Not for Release ***

1 1! 1 1 1 II 1 1 1 1

Amount

159.27

32.00

2.00

9.37

805.99

Amount

30.00

28.00

36.00

16.00

2.00

218.00

330.00

Amount

20.00

16.00

1.00

53.91

136.00

20.00

82.80

16.00

1.00

346.71

Amount

6.00

16.00

I



1
t

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Site Name: QUALITY PRINTED CIRCUITS

Date Acct Detailed Description

12/19/1996 43 LODGING

12/19/1996 43 INCIDENTALS

12/19/1996 43 >TK-5268604030562

< i l l !
ECOLOGY ana ENViKONMcw f, INu. ftp

Contract Travel Detail Report *~~^

START Region 9

09-9612-0002 PAN: 0127 QP TP XX Emp. Name: JAMES, JAMES M

Page 9 of 13

Voucher: 1 3

Date- 2/5/1997

Leave Date / Time Return Date / Time Amount

12/19/1996 12:00

12/19/1996 12:00

12/19/1996 12:00

12/20/199609:30 96.00

12/20/199609:30 1.00

12/20/199609:30 81.00

200.00

Site Name: QUALITY PRINTED CIRCUITS

Date Acct Detailed Description

12/19/1996 43 POV: 24 MILES AIRPORT

12/19/1996 67 PER DIEM

12/19/1996 43 INCIDENTALS

12/19/1996 43 HOTEL

12/19/1996 43 >TK-5268604030563

09-9612-0002 PAN: 0127 QP TP XX Emp. Name: LADD, KAREN

Leave Date / Time Return Date / Time Amount

12/19/199612:01

12/19/1996 12:01

12/19/1996 12:01

12/19/1996 12:01

12/19/1996 12:01

12/20/199609:00 7.20

12/20/199609:00 16.00

12/20/199609:00 1.00

12/20/199609:00 96.00

12/20/199609:00 84.00

204.20

Site Name: QUALITY PRINTED CIRCUITS

Date Acct Detailed Description

12/20/1996 43 RENTAL CAR

12/20/1996 67 PER DIEM

12/20/1996 43 PARKING

12/20/1996 43 INCIDENTALS

09-9612-0002 PAN: 0127 QP TP XX Emp. Name: JAMES, JAMES M

Leave Date / Time Return Date / Time Amount

12/19/1996 12:00

12/19/199612:00

12/19/1996 12:00

12/19/1996 12:00

12/20/199609:30 31.01

12/20/199609:30 16.00

12/20/199609:30 22.00

12/20/199609:30 1.00

70.01

Site Name: QUALITY PRINTED CIRCUITS

Date Acct Detailed Description

12/20/1996 43 POV: 24 MILES HOME

12/20/1996 67 PER DIEM

12/20/1996 43 INCIDENTALS

09-9612-0002 PAN: 0127 QP TP XX Emp. Name: LADD, KAREN

Leave Date / Time Return Date / Time Amount

12/19/1996 12:01

12/19/1996 12:01

12/19/1996 12:01

12/20/1996 09:00 7.20

12/20/1996 09:00 16.00

12/20/199609:00 1.00

24.20

Site Name: SEQUOIA MINE SITE

Date Acct Detailed Description

12/06/1996 67 PER DIEM

09-9612-0003 PAN: 0128 SM RZ XX Emp. Name: HAMRICK, ERIC S

Leave Date / Time Return Date / Time Amount

12/06/199605:30 12/06/199621:00 36.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 10 of 13

Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Site Name: SEQUOIA MINE SITE

Date Acct Detailed Description

12/06/1996 43 INCIDENTALS

Voucher: 13

Date: 2/5/1997

09-9612-0003 PAN: Q128 SM RZ XX Emp. Name: HAMRICK, ERIC S

Leave Date / Time Return Date / Time

12/06/1996 05:30 12/06/1996 21 :00

Amount

2.00

38.00

Site Name: WEST COAST PLATING/METAL FIRE 09-9612-0004 PAN: 0129 WC RS XX Emp. Name: SCHWENNESEN, MICHAEL K

Date Acct Detailed Description Leave Date / Time Return Date / Time

11/20/1996 43 POV: OFFICE TO SITE TO HOME = 11/20/199600:00 11/20/199600:00

11/21/1996 43 STRESS RELIEF 1 1/20/1996 00:00 1 1/20/1996 00:00

11/21/1996 43 POV: OFFICE TO SITE TO HOME = 11/20/199600:00 11/20/199600:00

11/26/1996 43 POV: OFFICE TO SITE TO HOME = 11/20/199600:00 11/20/199600:00

01/02/1997 43 POV: OFFICE TO SITE TO HOME = 11/20/199600:00 11/20/199600:00

Amount

6.30

4.25

6.30

6.30

6.30

29.45

Site Name: SUTTER COUNTY FLOOD RESPONSE 09-9701-0003 PAN: 0140 SC TF XX Emp. Name: MCDONALD, CAMERON

Date Acct Detailed Description

01/08/1997 67 PER DIEM

01/08/1997 43 LODGING /Just=1

01/08/1997 43 INCIDENTALS

01/09/1997 67 PER DIEM

01/09/1997 43 LODGING /Just=1

01/09/1997 43 INCIDENTALS

01/10/1997 67 PER DIEM

01/10/1997 43 LODGING /Just=1

01/10/1997 43 INCIDENTALS

Leave Date / Time Return Date / Time

01/08/199714:00 01/18/199720:00

01/08/199714:00 01/18/199720:00

01/08/199714:00 01/18/199720:00

01/08/1997 14:00 01/18/1997 20:00

01 /08/1 997 1 4:00 01/1 8/1 997 20:00

01/08/199714:00 01/18/199720:00

01/08/1997 14:00 01/18/1997 20:00

01 /08/1 997 1 4:00 01/18/1 997 20:00

01/08/199714:00 01/18/199720:00

01/11/1997 70 REPAIR WHEEL ON RESPONSE VEHIC 01/08/199714:00 01/18/199720:00

01/11/1997 67 PER DIEM

01/11/1997 43 LODGING /Just=1

01/11/1997 43 INCIDENTALS

01/12/1997 67 PER DIEM

01/12/1997 43 LODGING /Just=1

01/12/1997 43 INCIDENTALS

01/08/1997 14:00 01/18/1997 20:00

01/08/199714:00 01/18/199720:00

01/08/199714:00 01/18/199720:00

01/08/1997 14:00 01/18/1997 20:00

01/08/199714:00 01/18/199720:00

01/08/1997 14:00 01/18/1997 20:00

01/12/1997 43 GAS, RESPONSE VEHICLE 01/08/199714:00 01/18/199720:00

01/13/1997 67 PER DIEM

01/13/1997 43 LODGING /Just=1

f I I

01/08/1997 14:00 01/18/1997 20:00

01/08/1997 14:00 01/18/1997 20:00

*** Confidential Business Information - Not for Release ***

I 1 1 1 1 1 I I I I I I

Amount

18.00

88.48

1.00

36.00

88.48

2.00

28.00

62.54

2.00

15.95

28.00

62.54

2.00

28.00

62.54

2.00

25.23

28.00

62.54

I
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Contract Number: 68-W6-0010

Month Ending: 01/25/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE

Date Acct Detailed Description

01/13/1997 43 INCIDENTALS

01/14/1997 67 PER DIEM

01/14/1997 43 LODGING /Just=1

01/14/1997 43 INCIDENTALS

01/15/1997 67 PER DIEM

01/15/1997 43 LODGING /Just=1

01/15/1997 43 INCIDENTALS

01/15/1997 43 GAS, RENTAL VEHICLE

01/16/1997 67 PER DIEM

01/16/1997 43 LODGING /Just=1

01/16/1997 43 INCIDENTALS

01/17/1997 67 PER DIEM

01/17/1997 43 LODGING /Just=1

01/17/1997 43 INCIDENTALS

01/18/1997 67 PER DIEM

01/18/1997 43 INCIDENTALS

01/20/1997 43 CAR RENTAL

I j ' ' ' ' , '1 ECOLOGY ana ENVlKUNMbN I , INC. QJP
r*jj Page 11 of 13

Contract Travel Detail Report ^^

START Region 9
Voucher: 13

Date: 2/5/1997

09-9701-0003 PAN: Q140 SC TF XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time Return Date / Time Amount

01/08/199714:00 01/18/199720:00

01 /08/1 997 1 4:00 01/1 8/1 997 20:00

01/08/1997 14:00 01/18/1997 20:00

01/08/1997 14:00 01/18/1997 20:00

01/08/1997 14:00 01/18/1997 20:00

01/08/1997 14:00 01/18/1997 20:00

01 /08/1 997 1 4:00 01/1 8/1 997 20:00

01 /08/1 997 1 4:00 01/1 8/1 997 20:00

01/08/199714:00 01/18/199720:00

01/08/1997 14:00 01/18/1997 20:00

01/08/1997 14:00 01/18/1997 20:00

01/08/1997 14:00 01/18/1997 20:00

01/08/1997 14:00 01/18/1997 20:00

01/08/199714:00 01/18/199720:00

01/08/1997 14:00 01/18/1997 20:00

01 /08/1 997 1 4:00 01/1 8/1 997 20:00

01/08/199714:00 01/18/199720:00

2.00

28.00

62.54

2.00

28.00

62.54

2.00

10.67

28.00

62.54

2.00

28.00

62.54

2.00

28.00

2.00

460.86

1,516.99

Site Name: STANISLAUS COUNTY FLOOD RESPONSE 09-9701-0007 PAN: 0144 SC TF XX Emp. Name: SHAEFFER, KRISTIN A

Date Acct Detailed Description

01/13/1997 67 PER DIEM

01/13/1997 43 LODGING /Just=1

01/13/1997 43 INCIDENTALS

01/14/1997 67 PER DIEM

01/14/1997 43 LODGING /Just=1

01/14/1997 43 INCIDENTALS

01/15/1997 67 PER DIEM

01/15/1997 43 LODGING /Just=1

01/15/1997 43 INCIDENTALS

01/15/1997 43 GASOLINE FOR VEHICLE

01/16/1997 67 PER DIEM

Leave Date /Time Return Date / Time Amount

01/13/199711:00 01/17/199717:00

01/13/199711:00 01/17/199717:00

01/13/199711:00 01/17/199717:00

01/13/199711:00 01/17/199717:00

01/13/199711:00 01/17/199717:00

01/1 3/1 997 1 1 :00 01 /1 7/1 997 1 7:00

01/13/199711:00 01/17/199717:00

01/13/199711:00 01/17/199717:00

01/1 3/1 997 1 1 :00 01/1 7/1 997 1 7:00

01/13/199711:00 01/17/199717:00

01/13/199711:00 01/17/199717:00

16.00

70.85

1.00

32.00

70.85

2.00

32.00

70.85

2.00

36.31

32.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9
Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Page 12 of 13

Voucher: 13

Date: 2/5/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE

Date Acct Detailed Description

01/16/1997 43 LODGING /Just=1

01/16/1997 43 INCIDENTALS

01/17/1997 43 TAXI TO HOME

01/17/1997 67 PER DIEM

01/17/1997 43 INCIDENTALS

01/17/1997 43 GASOLINE FOR VEHICLE

Site Name: SIERRA MADRE MAD SCIENTIST

Acct Detailed Description

PARKING (HOTEL)

INCIDENTALS

HOTEL

BRIDGE TOLL (NO RECEIPT)

>TK-0168604030642

TAXI (FROM OFFICE TO AIRPORT)

PER DIEM

PARKING (HOTEL)

INCIDENTALS

HOTEL

PER DIEM

PARKING (OFFICE)

PARKING (HOTEL)

INCIDENTALS

HOTEL

PER DIEM

PARKING (HOTEL)

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

BUS

I I I I I

09-9701-0007 PAN: 0144 SC TF XX

09-9701-0008 PAN: 0145 SM RS XX

Date

01/07/1997

01/07/1997

01/07/1997

01/07/1997

01/07/1997

01/07/1997

01/07/1997

01/08/1997

01/08/1997

01/08/1997

01/08/1997

01/08/1997

01/09/1997

01/09/1997

01/09/1997

01/09/1997

01/10/1997

01/10/1997

01/10/1997

01/10/1997

01/11/1997

01/11/1997

&2

43

43

43

43

43

43

67

43

43

43

67

43

43

43

43

67

43

43

43

67

43

43

Emp. Name: SHAEFFER, KRISTIN A

Leave Date / Time

Ot/13/199711:00

01/13/199711:00

01/13/199711:00

01/13/199711:00

01/13/199711:00

01/13/199711:00

Emp. Name: JAMES, JAMES M

Leave Date / Time

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/199716:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/1997 16:40

01/07/199716:40

01/07/1997 16:40

Return Date / Time

Ot/17/1997 17:00

01/17/1997 17:00

01/17/199717:00

01/17/1997 17:00

01/17/1997 17:00

01/17/199717:00

Return Date / Time

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

Amount

70.85

2.00

6.00

16.00

1.00

30.59

492.30

Amount

5.00

1.00

88.48

3.00

109.00

30.00

20.00

5.00

2.00

79.00

40.00

6.00

5.00

2.00

79.00

40.00

5.00

2.00

79.00

40.00

2.00

13.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

1 (
Page 13 of 13

Contract Number:

Month Ending:

68-W6-0010

01/25/1997

Voucher: 13

Date: 2/5/1997

Site Name: SIERRA MADRE MAD SCIENTIST

Date Acct Detailed Description

01/11/1997 43 >TK-0162105879019

01/11/1997 43 RENTAL VEHICLE

01/11/1997 43 POV: 40 MILES HOME FR PARK L

01/11/1997 67 PER DIEM

09-9701-0008 PAN: 0145 SM RS XX Emp. Name: JAMES, JAMES M

Leave Date / Time

01/07/1997 16:40

01/07/199716:40

01/07/1997 16:40

01/07/199716:40

TOTAL FOR

Return Date / Time

01/11/199721:00

01/11/199721:00

01/11/199721:00

01/11/199721:00

Amount

112.00

218.97

12.00

40.00

1,038.45

$9,892.83]

Confidential Business Information - Not for Release


